

DAILY OPERATIONS REPORT
BRIGHT & COMPANY
DUNN-McCAMPBELL No. 1
WILDCAT
KLEBERG COUNTY, TEXAS

8/28/95 Remove caliche from road and haul to Park (storage site near Ensearch location). Contour road to match the contours and drainage of the adjacent uplands and wetlands. Broadcast the baled grass on the restored portion of the road.
Shut -down for week-end

8/29/95 Remove caliche from road.
Total removed = 1.0 miles
Total remaining = .63 miles

8/30/95 Remove caliche from road.
Total removed = 1.2 miles
Total remaining = .43 miles

8/31/95 Removing caliche from road.

Grade road to original contours.
Broadcast bales of grass on reclaimed portion of road.

Total caliche removed = 1.4 miles
Total remaining = 0.2 miles

9/1/95 Finish removing caliche from road.
Grade road to original contours.
Broadcast bales of grass on reclaimed portion of road.

**DAILY OPERATIONS REPORT
BRIGHT & COMPANY
DUNN-McCAMPBELL No. 1
WILDCAT
KLEBERG COUNTY, TEXAS**

8/18/95	One-half of caliche removed from location.
8/21/95	All of caliche has been removed from location. Shut down for weekend.
8/22/95	Removed approximately 900 ft of caliche from road (from location to first pipeline). Hauled caliche to park and stock-piled at 4 different locations. Graded location to original contours. Spread bales of grass over location.
8/23/95	Remove 1100 ft of caliche from road (to Houston Pipeline crossing).
8/24/95	Hauling caliche from road. Averaging 0.2 miles of caliche removed per day. Total removed = 0.6 miles Total remaining = 1.03 miles
8/25/95	Removed caliche from road. Total removed = 0.8 miles Total remaining = .83 miles