


**CRMO NORTH END WILDLIFE FRIENDLY FENCE PROJECT  
(PROGRESS 2009-2016)**



**Totals 2009-2016**

0.5 miles of sheep fence removed from the landscape

2.4 miles sheep fence removed and replaced with wildlife friendly fence

4.3 miles old barb wire removed and replaced with wildlife friendly fence

6.7 total miles of wildlife friendly fence built

7.2 total miles of fence addressed through removal or replacement


**Remaining Work to be done**

East 0.1 miles old barb wire to remove/ replace off Blizzard Mt. Road between gates

West 0.9 miles of old barb wire fence to modify to wildlife friendly standards

Total 1.0 total miles of fence yet to address

## CRMO NORTH END "WILDLIFE FRIENDLY" FENCE PROJECT (2016 ACCOMPLISHMENTS)



### Accomplishments

#### **2016**

0.35 miles of derelict barb wire fence removed (off boundary)  
0.33 miles of wildlife friendly fence built on correct boundary  
1.40 miles of old derelict fence made wildlife friendly  
2.08 total miles of fencing addressed

11 acres of land returned to BLM management by moving fence to proper boundary

This year (2016) had some of the fastest rates of progress of any year to date as crews did not have to totally remove and rebuild as much fence as in past years. Large sections of the fence could simply be modified to wildlife friendly standards without having to relocate them. Extreme winds and some rain hampered construction on multiple occasions and cut some work days short. Despite these challenges the UCC Crews managed to address over 2 miles of fence.

Hopes had been to complete the project this year but we fell short. More funding will be needed to complete the project. One more year of Utah Conservation Corp crews (~ 8 weeks) should finish the job. More funding is also needed to complete the work of hauling the many years of fence debris created from the project down out of the back-country work sites with a FS helicopter (agreement in place for 5 years).