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11-13-1963: narrative report for completion report

—ﬁ

NARRATIVE REPORT

DESCRIPTION: Construction of water and sewer system at Canyon Area,
Yellowstone National Park.

AUTHORIZATION: PCP No. U=2l4=1, Campground Development and Extension
of Water and Sewer Systems at Canyon

PLANS, SURVEY AND SUPERVISION: Construction Drawing No. NP=YEL=3920
(10 sheets), Canyon Campground Extension of Utilities, Canyon Area,
was prepared in the Western Office of Design and Construction in

San Francisco, California. This set of drawings included the con=
struction of a water and sewer system. Preliminary surveys,
construction surveys, and supervision of contract construction was
performed by Western Office, Design and Construction personnel,
Contract administration was performed by Park personnel.

PROJECT ACTIVITY: Contract No. 14-10-0243-476 was awarded to the
lowest of 7 bidders, Robertson and Cave, Inc, of Great Falls, Montana.
The contract bid schedule included work on campground roads and
parking areas (covered in a separate report) and construction of a
water and sewer system. Acknowledgment of notice to proceed is
recorded as August 6, 1962, Allowance of 150 calendar days to
complete the contract work established the contract completion date
as January 2, 1963, A stop work order was issued on October 25,
1962, eflective mt close of business on October 27, 1962, due to
adverse weather conditions. A resume work order was issued on

June 5, 1963, effective June 10, 1963. New completion date was
August 15, 1963, No change orders were issued on this contract.
The contract was completed on July 31, 1963,

WORK ACCOMPLISHED: The construction of the extension to the Canyon
water and sewer system progressed satisfactorily during the life of
the coantract. The contractor encountered rock in loops B, C and D
during the installation of the utilities. The project was accepted
as a usable unit and was constructed in accordance with the plans
and specifications.

JUSTIFICATION OF OVERRUNS AND UNDERRUNS,

Water System:

Item No. 1 - Bid schedule contract quantity was reduced to actual
field quantity required.

Item No. 2 = 6" gate valves were eliminated as not required,

Item No. 3 - Bid schedule contract quantity was increased to actual
field quantity required.

Item No. 4 - 2' gate valve eliminated as not required.
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