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Abstract 

 

The expansion of Redwood National Park in 1978 included 36,000 acres of recently logged land, with over 300 

miles of haul roads.  The park was directed to implement a rehabilitation program with the goals of reducing 

management-related erosion, encouraging natural patterns of vegetation, and restoring natural ecosystems to 

conditions similar to what would have existed without man's disturbance. 

 

Pilot projects were initiated to test a variety of erosion control and ecosystem restoration techniques.  Methods have 

evolved from employing hand labor to large heavy equipment.  Evaluation of treatments shows many are effective 

when applied to appropriately scaled problems.  Cost analyses show ecosystem restoration in disturbed and roaded 

landscapes is most cost-effective when heavy equipment is first used to restore physical settings.  Original stream 

channels can be uncovered and restored, pre-road hillslope morphology can be recreated, and buried topsoil can be 

retrieved.  These treatments speed natural succession of vegetation and, ultimately, ecosystem recovery. 

 

Introduction 

 

As urban populations increase and encroach on the remaining global wildlands, the value of those open spaces be-

comes increasingly important.  Many wildlands have been disturbed by previous human activity, yet retain a 

significant potential for both human and ecosystem refugia.  Restoration in these disturbed areas can greatly enhance 

the future human enjoyment of these lands and reestablish more naturally functioning ecosystems. 

 

Lands disturbed by human activity often cause unwanted and long-lasting problems that affect natural resources 

removed from the immediate disturbance.  Exotic plant invasion, unsightly scars, abandoned or unmaintained road 

networks, and mine sites, among many others, cause problems for park management in areas to be administered as 

wildlands.  Abandoned roads for example, can seriously impact water quality and stream habitat by increasing ero-

sion and sediment production.  Increased sediment yield may lead to destabilized stream channels and dramatic 

geomorphic changes, ultimately altering habitats. 

 

Restoring lands disturbed by human activity involves setting in motion the successional processes that will ultimately 

lead to a naturally functioning ecosystem.  This does not necessarily mean precisely restoring all facets of the pre-

disturbance conditions.  It does, however, require establishing geologically and hydrologically stable landscapes 

capable of supporting the natural ecosystem mosaic.  In some cases, natural processes left to themselves will ac-

complish more than human intervention.  In other cases however, disturbed areas will not recover without assistance, 

even in centuries.  Long-term natural recovery of the physical setting may result in undesirable changes to the more 

quickly responding biologic aspects of the ecosystem.  Carefully designed physical restoration work will signif-

icantly accelerate recovery rates of all components of the landscape and ecosystem. 

 

Redwood National Park, through a boundary expansion in 1978, inherited 48,000 acres of lands previously in timber 
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production.  The land had been intensively logged in the years preceding park expansion.  A dense network of haul 

roads and timber skid roads serviced the area.  Severe erosion, caused primarily by the road network, prompted the 

United States Congress to direct the National Park Service to implement an unprecedented program to restore the 

degraded watershed.  Seventeen years later, about half of the haul roads in the park have been treated to varying 

degrees, primarily to control erosion.  Recent work also targets physical restoration of conditions which favor re-

establishment of natural vegetation, and minimize landscape and watershed disturbances.  Interdisciplinary research, 

monitoring, and project evaluation is on-going, and has been consistently documented.  Redwood National Park's 

Watershed Program provides the U.S. National Park Service with a restoration laboratory that has produced volumes 

of data and analyses on methods and techniques.  All USNPS staff involved with restoration projects can learn from 

the experience gained from the Watershed Restoration Program at Redwood National Park. 

 

Background 

 

Redwood National Park, located in northwestern California, was established in 1968 to preserve superlative 

examples of coastal redwood (Sequoia sempervirens) forest ecosystem.  The 1968 park included several of the 

world's tallest trees growing on alluvial flats along the lower portion of Redwood Creek at a location known as the 

Tall Trees Grove.  The original park lands along Redwood Creek consisted of a narrow 0.5 miles wide and 7.5 miles 

long corridor bracketing the downstream one-third of the stream.  While the tallest trees were protected from being 

logged within the new park, timber harvesting and associated road construction continued upslope and upstream. 

 

Erosion from the harvested private lands increased sediment delivery to streams and cumulatively resulted in 

aggradation of channels, increased scour of stream banks, and resultant loss of riparian and aquatic habitat.  The Tall 

Trees Grove (the preeminent resource of the park) was subjected to increased recurrence of flooding, bank erosion, 

and an elevated water table. 

 

The danger to the Tall Trees Grove provided a catalyst for a protracted environmental battle which, in 1978, resulted 

in the United States Congress enacting legislation expanding Redwood National Park by 48,000 acres (Public Law 

95-250).  The expansion included 36,000 acres that had been mostly logged within the ten years prior to 1978.  Most 

of this acreage was directly upslope of the original park corridor along Redwood Creek.  Associated with the logging 

were 300 miles of haul roads, 3,000 miles of timber skid roads, dozens of rock quarries and borrow pits, and 

thousands of acres of eroding hillslopes. 

 

The legislation authorized the USNPS to initiate a program to rehabilitate areas within and upstream from the park, 

to reduce risk of damage to park resources.  The primary threat was recognized as sediment generated from past 

logging disturbances and road conditions.  Congress directed the USNPS to submit a comprehensive general 

management plan for Redwood National Park, specifically including the objectives, goals, and proposed actions 

designed to assure the preservation and perpetuation of a natural redwood forest ecosystem.  $33 million was 

authorized for these restoration efforts. 

 

The upper two-thirds of the Redwood Creek watershed remains in private ownership, and is still managed primarily 

for timber production.  The expansion legislation established a Park Protection Zone, on private land in the middle 

third of the watershed, to provide a buffer for the park.  The USNPS participates in the State of California's timber 

harvest plan process on these private lands, and is working with landowners to develop cooperative relationships, for 

the purpose of minimizing future erosion or other damage to park resources. 

 

Setting 

 

The rehabilitation effort is concentrated on USNPS lands in the lower one-third of the Redwood Creek basin.  The 

Redwood Creek basin lies within the rugged Coast Range province and is underlain by folded and sheared sand-

stones, mudstones, and schists of the Franciscan assemblage (Harden et al. 1982). The region is subject to high ero-

sion rates due to rapid tectonic uplift, the pervasively sheared and faulted condition of the underlying lithologies, and 

the imprint of complex and highly disruptive landuse activities (Janda et al. 1975).  The climate is Mediterranean 

with an annual average precipitation of 80 inches (205 cm) occurring primarily as rain between October and May.  

Coastal fog is common in the summer months. 



 

Disturbed Lands Restoration:  The Redwood Experience 

Spreiter, Franke and Steensen, 1995   Page 3 of 9 

 

Watershed Processes and Conditions 

 

In a natural setting, runoff flows from hillslopes via a complex network of surface and subsurface routes.  Vegeta-

tion, soil, and forest duff stores runoff, to the point of saturation.  This stored water is slowly released, moderating 

peak surface flows.  Vegetation and other organisms (including soil micro-organisms) have adapted to these 

particular hydrologic patterns, including the natural erosion rates and processes. 

 

In the Redwood Creek watershed, erosional processes were greatly accelerated during large-magnitude storm events 

in 1953, 1955, 1964, 1972, and 1975.  Studies were initiated to determine primary sediment sources and causes of 

accelerated erosion.  Study results clearly indicated that, in areas subjected to intensive timber harvest, road networks 

are the primary cause of accelerated fluvial erosion and mass wasting processes, and that surface erosion is a minor 

component of the total sediment yield. 

 

Roads and logging disrupt the natural system in many ways, but with the common result that surface runoff increases. 

 Road cuts intercept the shallow subsurface flow, compacted road surfaces reduce infiltration of rainfall, side-cast 

fills may compress and block subsurface flow routes.  The end result is an increase in surface runoff.  Ditch systems 

along roads collect this increased surface runoff, plus the dispersed overland flow.  Flow is concentrated and 

diverted, and eventually discharged off the roadway.  The receiving location may not be able to accept his increase in 

runoff, and downslope and downstream adjustments begin in the form of erosion and sedimentation. 

 

Most management-related erosion in Redwood National Park can be traced to the intersection of roads and streams 

or flow courses, and failure or lack of adequate drainage structures.  The most common drainage structures used in 

the park are metal culverts.  Culverts are used at stream crossings and sometimes at intervals along the road to 

discharge accumulated runoff from inboard ditches.  Culvert inlets may be overwhelmed by sediment, organic debris, 

and/or runoff.  Additionally, culverts eventually wear through on the bottom, allowing the runoff to saturate the 

surrounding road fill.  Numerous stream and flow course crossings do not have any drainage structure, and their 

runoff is directed down the road to an adjacent stream.  Other stream crossing fills contain numerous logs, placed on 

the stream bed beneath the fill, allowing some runoff to pass under the road. 

 

When drainage structures fail, the stream either flows across the road and returns to its natural course, or it flows 

down road, diverting from its natural course.  The latter causes significantly more erosion, as the stream carves a new 

channel (gully), and/or saturates hillslopes or road fills not previously exposed to that quantity of runoff, causing 

landslides.  The problems caused by stream diversions are compounded when the diverted flow and eroded sediment 

enters another stream channel. 

 

Mass movements caused or exacerbated by roads also contribute significantly to the volume of erosion that has oc-

curred in Redwood National Park.  Pre-existing mass movement features may be aggravated by the discharge of 

runoff collected along a length of road, or they may be undercut or overloaded during road construction. 

 

Roads constructed by cutting and filling or "side-casting", may develop stability problems within the side-cast fill as 

they age.  Forest road fills commonly contain abundant woody debris.  As the wood decays, structural integrity of the 

fill decreases, and collapse features, slumps and debris flows become common.  Woody debris in the road fills of the 

park is now 20-50 years old.  Where this woody debris is exposed or excavated, much of it is heavily decayed. 

 

Saturation of road fills may occur as a result of water accumulating upstream of the road, leading to slumps or fill 

failures.  Fills are generally deepest where roads cross stream channels and headwater swales, where surface and 

subsurface runoff naturally converge.  These fills often contain large concentrations of decaying organic debris.  

Large volumes of sediment may be generated by failure of saturated fills.  In steep headwater swales, the fills are 

prone to debris flows.  These can rapidly travel long distances on steep slopes, scouring additional material as they 

go. 

 

Buried, decaying woody debris and worn out culverts will provide new challenges in planning watershed rehabilita-

tion work.  Neither problem is immediately evident, and both are gradually worsening.  These problems were not 
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recognized as a threat when road removal priorities were initially established.  A recent, comprehensive inventory of 

remaining park roads has documented numerous, serious problems developing as a result of aging culverts, worn 

through, or heavily corroded along the bottom.  Many roads originally judged as stable and thus suitable for long 

term access, are now high priority for either removal or increased maintenance, including culvert replacement.  The 

key will be to identify and treat these problems before they cause significant quantities of sediment to be released to 

the stream systems. 

 

Development of the Watershed Rehabilitation Program 

 

The watershed rehabilitation program at Redwood National Park began in 1977 with several small pilot projects 

intended to test techniques and evaluate overall program feasibility.  By 1980, a wide variety of erosional problems 

had been treated through extensive experimental application of heavy-equipment and labor-intensive treatments.  As 

erosion control is a primary goal and costly aspect of the rehabilitation program, an intensive monitoring program 

was established to evaluate effectiveness of the erosion control techniques and provide feedback to project super-

visors about those techniques.  Long-term monitoring was also established to document recovery of the biologic 

aspects of the ecosystem. 

 

To reduce the impacts of roads on the natural hydrologic functions of the watershed, drainages must be returned to a 

more natural condition.  This will reduce future erosion.  At Redwood National Park, this is being accomplished by 

removing roads and their associated drainage structures. 

 

The Watershed Rehabilitation Plan:  Goals and Progress 

 

A watershed rehabilitation plan for Redwood National Park was approved in 1981, setting specific goals for the 

restoration effort prescribed by Congress.  The goals incorporated the intent of Congress (detailed in the legislation 

and the legislative history) and USNPS policies and philosophies.  The goals specify minimizing erosion from past 

land uses, re-establishing native patterns of vegetation, and protecting aquatic and riparian resources within 

tributaries and along the main channel of Redwood Creek.  The plan states that, ultimately, the rehabilitation efforts 

should speed the restoration of naturally functioning redwood and related ecosystems to a condition similar to what 

existed prior to disturbance by man. 

 

The plan describes general methods used to implement rehabilitation work based on results of the experimental 

projects completed prior to 1981.  The primary focus of the rehabilitation program is erosion control, specifically 

preventing or reducing erosion associated with roads.  The plan details the removal of the majority of the inherited 

logging road network, and prioritized areas for treatment, based on potential sediment yield and risk of failure, as 

estimated in 1981.  The underlying premise of the watershed rehabilitation plan is that until erosion is reduced to 

more natural levels, many of the biologic aspects of the ecosystem may not be able to recover to pre-disturbance 

conditions. 

 

As of 1995, approximately half of the haul roads in the park have been treated to varying degrees.  Work has begun 

on aquatic habitat restoration in one of the major tributaries, where most of the erosion control work is completed. 

 

The watershed rehabilitation plan of 1981 is currently being updated to reflect work accomplished, successes and 

failures of various techniques in meeting program goals, and current erosion potential of remaining roads.  Erosion 

control priorities will be melded with the needs and priorities of the other interdisciplinary aspects of the overall 

rehabilitation effort in determining the areas with highest treatment priority for the coming years.  The erosion 

control priorities will rely in large part on a comprehensive inventory of current road conditions. 

 

As part of the road inventory, the volume of sediment that may be mobilized and its downstream impacts have been 

estimated for each potential problem area, and the likelihood of this occurring has been rated.  These estimates are 

subjective, but offer relative orders of magnitude of future resource damage.  The road inventory clearly dem-

onstrates that as roads age, they deteriorate.  If road maintenance is not increased and/or removal efforts accelerated, 

there are many stream crossings and sections of road which will fail, releasing potentially damaging quantities of 

sediment to the stream system. 
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Erosion Control and Watershed Restoration Work 

 

Erosion control measures at Redwood National Park have been divided into two categories: primary and secondary 

treatments.  Primary treatments involve the initial earth-moving.  Secondary treatments stabilize or protect the prima-

ry treatments.  Re-establishment of vegetation is also essential for long term stability of the roaded and harvested 

lands.  Both primary and secondary erosion control treatments assist in reestablishment of native vegetation by 

improving growing conditions, however, some are more effective than others.  All are essential components of 

watershed restoration. 

 

Primary Treatments 

 

Primary treatments are generally accomplished by skilled operators using heavy equipment.  Stream channel net-

works altered by haul road and skid road construction are returned to their natural flow paths, predominately by 

excavating road fill from stream channels.  Stream channel excavations attempt to uncover the buried natural channel 

armor.  Where this is possible, little erosion occurs.  Hillslope drainage networks altered by road construction are 

restored by decompacting road surfaces, followed by replacing side-cast fill into the cut void, and approximately re-

creating the original morphology.  In some cases, unstable materials may be removed from landslide areas. 

 

Cross-road drains (large waterbars) and ditches have been used on many miles of park roads to disperse road-

captured runoff where future erosion problems were judged minimal.  However, drain systems have been found to 

require periodic, though generally infrequent, maintenance.  With time, sediment collects and clogs the generally low 

gradient drainage system.  The problem is exacerbated by revegetation and collapse of cutbanks.  Currently, drains 

are used primarily to collect and divert runoff away from unstable areas.  Future maintenance access and costs must 

be considered in planning drains and ditches, if eventual failure is unacceptable. 

 

In recent years, larger heavy equipment has been employed, enabling more complete primary excavations and elimi-

nating the need for the often costly secondary treatments.  As the cost of moving fill is considerably less per cubic 

yard than the cost of trying to stabilize that fill by secondary structures (which are often temporary in nature), the 

overall costs decreased.  Completed channel and flow course excavations are now left in a condition which closely 

mimics the original, natural configuration.  Most experience little erosion.  This also meets the program goal of 

restoring a naturally functioning ecosystem. 

 

Secondary Treatments 

 

Secondary treatments, stabilizing areas that were recently disturbed by a primary treatment, may be accomplished by 

either heavy equipment or labor crews.  In stream channel excavations where original channel elements are not 

found, these treatments have included rock armor placement and check dam construction to inhibit downcutting or 

lateral scour.  Surface erosion control has been achieved by a variety of mulches, seeding, erosion control blankets, 

and contour structures. 

 

The effectiveness of secondary treatments designed to control short term post-rehabilitation channel scour in in-

completely excavated stream channels was monitored until 1984.  Many of these treatments required maintenance or 

modification, and were expensive to install.  If not properly designed or constructed, secondary channel structures 

may cause as much erosion as they were designed to prevent.  Wooden structures, such as check dams, gradually 

decay, and release their stored sediment or cause bank or channel erosion as they fail;  they are no longer used.  Rock 

armor, placed properly and in adequate quantities, works extremely well and is still used in unstable excavations, in 

spite of its expense. 

 

A wide range of surface erosion control measures were applied and evaluated.  Results of the effectiveness of 

secondary treatments, such as contour trenches, wooden terraces, and willow wattles show that they did not work 

well.  In many documented cases, such secondary treatments actually caused more erosion than they prevented by 

concentrating water which caused rilling or gullying.  These treatments were expensive because of the labor 

involved.  Results from long-term vegetation survival-plots show that seeding grass inhibits the re-establishment of 
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conifers, a phenomena seen in many other restoration projects.  A variety of mulches and erosion control blankets 

were tried; most were quite effective at reducing surface erosion but were often expensive to purchase and install.  

As studies showed that surface erosion was a minor contributor to overall sediment yield compared to that generated 

by fluvial and mass wasting processes, surface erosion control is now limited to straw mulch on freshly excavated 

stream banks and areas with particularly harsh exposure. 

 

The need for secondary treatments must be carefully assessed as to their effectiveness and cost-effectiveness in 

meeting the primary and long-term goals of the program.  At Redwood National Park, most secondary treatments 

have now been eliminated, in favor of more thorough primary treatments. 

 

Re-establishment of Vegetation 

 

The return of natural vegetation is intimately connected with the goals of both erosion control and watershed resto-

ration.  Forest regeneration in the harvested areas is vigorous, though stand density and species composition has not 

yet evolved to resemble that of the old growth stands.  Revegetation efforts currently focus on improving growing 

conditions along the road corridors to speed the recovery of the native vegetation.  Primary treatments assist by 

decompacting road surfaces, restoring soil depth and natural runoff patterns, and retrieving side-cast and topsoil.  

Secondary treatments (now primarily mulch, organic debris, or duff) assist by protecting the seed bed.  Natural 

dispersal provides the bulk of propagules for vegetation re-establishment.  Pioneering native brush and tree species 

add to soil stability and provide the shade (and nutrients, if nitrogen fixing) necessary for forest succession to 

proceed.  Redwood (Sequoia sempervirens) and Douglas fir (Pseudotsuga menziesii) seedlings are planted in areas 

where natural revegetation is not likely to occur quickly. 

 

Costs and Cost-Effectiveness 

 

The treatments and techniques employed and their associated costs are constantly being evaluated, primarily relative 

to their effectiveness in controlling erosion and fostering native patterns of vegetation.  These cost-effectiveness 

analyses are the primary reason for the shift towards thorough primary treatment where a more natural morphology is 

restored to the road corridor.  Technical changes in the erosion control and revegetation aspects of the restoration 

work at Redwood National Park have evolved in response to both quantitative and qualitative evaluations.  The 

success in meeting other USNPS goals is judged primarily qualitatively, providing additional valuable input to the 

program. 

 

Focusing on the erosion control aspect of the work, short term cost-effectiveness is evaluated by comparing treat-

ment costs and the amount of sediment removed or prevented from entering active channels where it could be trans-

ported downstream.  It also takes into account erosion occurring as a result of the work.  Thus far, there is an order of 

magnitude variation in erosional cost-effectiveness (cost per cubic yard of sediment prevented from entering the 

stream system) of the various types of treatments used over the years.  Complete channel excavations typically have 

the lowest cost per cubic yard;  surface erosion control measures typically have the highest. 

 

Over the years, there has been a wide range in erosion control treatment unit costs (cost per quantity, such as dollars 

per cubic yard moved) and production rates (quantity per time, such as cubic yards moved per hour), depending on 

site specific variables and equipment and approach used.  Careful documentation and analysis of equipment used, 

costs, time and volume of material moved, eroded and potentially erodible are used to determine the best and most 

cost-effective techniques for achieving the erosion control goals of the program.  Summary reports and cost analyses 

have been completed for each of the over 90 projects completed to date. 

 

Specific primary treatment costs depend upon equipment operation rates, distance spoil material must be transported, 

depth of excavation, and site-conditions such as degree of saturation, amount of organic debris, etc.  In general, unit 

costs decreased as larger equipment was used, and as equipment operators and supervisors became more skilled in 

road removal.  The current cost per mile of road removed is highly variable, in large part because of the variation in 

volume of fill that needs to be moved per mile.  At Redwood National Park, where the roads range from 20 feet to 

more than 40 feet in width, costs per mile of road removed (for near complete obliteration) have ranged from 

$10,000 to over $250,000 in areas of exceptionally unstable terrain. 
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The majority of project implementation costs are associated with the erosion control treatments of stream crossing 

excavations and retrieval of unstable side-cast.  This work reduces erosion to near natural levels and benefits 

downstream aquatic resources.  Recontouring the intervening stretches of road, not already treated for erosional 

reasons or used as a fill storage area, is generally a relatively minor portion of the overall project implementation 

cost, and has other benefits for re-establishment of vegetation and ecosystem restoration.  The actual percentage 

varies depending on road width and size and frequency of stream crossings and other erosion-prevention excava-

tions.  For a typical erosion control project in Redwood National Park the cost increase may be between 5 and 10 

percent  (Steensen and Spreiter 1992). 

 

Summary 

 

Many of the earlier attempts at reducing erosion caused by the logging road network treated the symptoms of the 

problem rather than the underlying causes.  As understanding of the geomorphic processes and common causes of 

road failure increased, treatments were designed that more effectively addressed the causes of erosion, and provided 

relatively permanent, maintenance free solutions.  Increased understanding of equipment operations and 

development of techniques specific for road removal and watershed restoration decreased implementation costs. 

 

Analysis of costs and effectiveness of stream channel excavations has guided restoration efforts toward complete 

stream channel excavations, using the largest heavy equipment appropriate for the majority of the project work. The 

expense and labor associated with secondary channel treatments has been essentially eliminated.  The design of 

nature, carefully uncovered from beneath the road fill, has thus far proven to be the most stable channel 

configuration. 

 

Observations of vegetation recovery over fifteen years indicate that the most cost-effective way to enhance re-

establishment of vegetation is to retrieve side-cast fill and place it along the inboard, cut portion of the roadway, 

restoring soil depth and natural hillslope morphology.  The retrieved side-cast fill contains the nutrient rich topsoil 

and organic material necessary for vigorous vegetation.  This also reduces potential for woody debris laden fills to 

fail.  The large heavy equipment used for cost-effective erosion control has also proven cost-effective in enhancing 

re-establishment of vegetation in non-critical erosion areas.  This has minimized the need for planting, as natural 

colonization of successional plants occurs quickly. 

 

Conclusions 

 

In reviewing the various projects completed over the past 15 years, it is evident that the initial focus on erosion 

control through wooden structures and tree planting did not fully or cost-effectively achieve National Park Service 

goals of restoring a naturally functioning ecosystem.  Years of monitoring the rehabilitation efforts and studying the 

natural processes have given park staff a much better understanding of the underlying causes of the problems 

hindering ecosystem recovery.  This knowledge has guided the program toward the more complete, interdisciplinary 

treatments of recent years, which cost-effectively address the causes of ecosystem disturbance. 

 

Implementation of a wide variety of techniques has shown that an array of rehabilitation methods meet the goals of 

the program at Redwood National Park.  However, cost-effectiveness analysis shows that using heavy equipment to 

restore flow to original stream channels, restore hillslope morphology, and recover side-cast topsoil are the most 

cost-effective ways to achieve the stated objectives.  These treatments are permanent and maintenance free. 

 

The greatest measure of permanent erosion control and revegetation potential is achieved by restoring the pre-distur-

bance morphology as closely as possible.  Blending the disturbed area with the surrounding topography improves 

overall aesthetic appearance which complements the park's purpose and significance.  Obliteration of roads through 

the excavation of road fill from stream crossings, the recontouring of roads, landings, and quarries to blend with the 

natural terrain, and the stabilization of management-induced mass movement features provide the greatest return in 

meeting the objectives of the program at Redwood National Park. 

 

Occasionally, we hear the concern that conditions at Redwood are different than in other areas; thus, the approaches 
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do not apply.  In review of USNPS disturbed lands and restoration efforts servicewide, this concern does not bear 

out.  For each area, in-depth knowledge of the site-specific interactions between geomorphic, biologic, and 

hydrologic processes is necessary to develop appropriate restoration treatments.  But, while recovery rates and 

species differ between ecosystems, the generic processes are often very similar.  Thus, the large field-scale 

laboratory at Redwood National Park offers insight to all those who wish to share in the wealth of information and 

expertise. 
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