

OUTLINE OF PLANNING REQUIREMENTS

GULF ISLANDS NATIONAL SEASHORE

Recommended:

F. D. [Signature]
Superintendent

5/17/83
Date

Approved:

C. W. [Signature]
Acting Regional Director
Southeast Region

6/1/83
Date

Outline of Planning Requirements

Priority Order	Issues	Task	10-238/10-237	Responsibility
	GMP, DCP for FP, NLO PK, SI	Revision	N/A	DSC, SERO, GUI
	Land Protection Plan	Complete	N/A	GUI
	Vegetation Survey for Florida District	Contract		GUI
	Comprehensive Geohydraulic Studies	Complete in 1984	RMP	GUI
	Exotic Animal Management Plan	Complete research implement plan	RMP #2, 184	GUI, SERO
	Monitor Island Dynamics	Remote Sensing Water Resource Plan	RMP #12 RMP	GUI, SERO GUI
	Waysides at FP, PK & SI	Wayside Plan	#102, 105, 109	GUI
	Interpretive Prospectus	Revision	N/A	GUI, SERO
	Administrative History-GUI	Need to write	10-238 to done.	GUI, WASO
	Historic Structure Report- Pensacola Forts	Publish	181	WASO, DSC
	Historic Resource Study- Fort Pickens Area	Research and publish	126	WASO, DSC
	Furnishing Study - Fort Pickens Area	Research and publish	N/A	SERO, HFC
	Archeological Salvage-NLO	Complete	555	SEAC
	Archeology Surveys:			
	Horn and Petit Bois Islands	Complete	76	SEAC
	Site of 3rd Pensacola	Complete	081	SEAC
	Fort Barrancas	Complete	560	SEAC
	Underwater (SR & PK)	Complete	158	SEAC
	FL District-Underwater	Complete	79	SEAC
	MS District-Underwater	Complete	80	SEAC

Outline of Planning Requirements

Priority Order	Issues	Task	10-238/10-237	Responsibility
	Resurvey and Test-Ship Island	Complete	77	SEAC
	Archeological Test/Evaluate- Santa Rosa	Complete	555	SEAC