



"Marcus Wohl"
<mwohl@bnp-corp.com>
m>

11/15/2004 10:31 AM
CST

To: "Colin Campbell (E-mail)" <colin_campbell@nps.gov>
cc: "Arlene Wimer (E-mail)" <arlene_wimer@nps.gov>, "Paul Black"
<PBlack@bnp-corp.com>
Subject: FW: Peach Drilling

Dear Mr. Campbell. It is my understanding that Arlene may be out of the office for a few days. As you know the timing constraints are rather tight for continued drilling obligations on our Peach Prospect on the island. I am taking the liberty to forward this memo to you such that you and your staff can be apprised of our thoughts and possible options for fulfilling our drilling obligations to the lessors. Thank you for your continued efforts on our behalf.

Marc Wohl
BNP Petroleum
Operations Manager
713-572-6400

> -----Original Message-----

> From: Marcus Wohl
> Sent: Monday, November 08, 2004 9:24 AM
> To: Arlene Wimer (E-mail)
> Cc: Cary Calkins; Paul Black; Keith Werner; Carroll Hird
> Subject: Peach Drilling
>

> Good Monday morning Arlene. As we wait for final approval for our Amended Plan we are looking at all of our options particularly with regard to the continuous drilling provisions of our leases. Right now our deadline for drilling under the continuous drilling provision is December 23, 2004. BNP has requested an extension from the lessors however this has not been granted as of this date. One option we are exploring is that of re-entering the Dunn McCampbell A-3 wellbore and sidetrack drilling to the bottom hole location currently designated in the Plan as Peach Well No. 3. The A - 3 is currently shut-in due to depletion. Because this is an existing wellbore on an existing location within the park we believe this location could be permit approved and made ready for drilling prior to the December 23, 2004 deadline and further would not be contingent upon approval of the Amended Plan. By copy of this memo I am requesting your review and comments regarding this possibility of utilizing the A-3 location for drilling our next well as a means for maintaining our leases while waiting for final approval of the Amended Plan of Operations. Regards, Marc



"Marcus Wohl"
<mwohl@bnp-corp.com>
m>

11/08/2004 09:24 AM
CST

To: "Arlene Wimer (E-mail)" <arlene_wimer@nps.gov>
cc: "Cary Calkins" <ccalkins@bnp-corp.com>, "Paul Black"
<PBlack@bnp-corp.com>, "Keith Werner" <kwerner@bnp-corp.com>,
"Carroll Hird" <chird@bnp-corp.com>
Subject: Peach Drilling

Good Monday morning Arlene. As we wait for final approval for our Amended Plan we are looking at all of our options particularly with regard to the continuous drilling provisions of our leases. Right now our deadline for drilling under the continuous drilling provision is December 23, 2004. BNP has requested an extension from the lessors however this has not been granted as of this date. One option we are exploring is that of re-entering the Dunn McCampbell A-3 wellbore and sidetrack drilling to the bottom hole location currently designated in the Plan as Peach Well No. 3. The A - 3 is currently shut-in due to depletion. Because this is an existing wellbore on an existing location within the park we believe this location could be permit approved and made ready for drilling prior to the December 23, 2004 deadline and further would not be contingent upon approval of the Amended Plan. By copy of this memo I am requesting your review and comments regarding this possibility of utilizing the A-3 location for drilling our next well as a means for maintaining our leases while waiting for final approval of the Amended Plan of Operations. Regards, Marc