

LINDA DANSBY
INTERMOUNTAIN REGIONAL MINERALS COORDINATOR
NATIONAL PARK SERVICE
P.O. BOX 728
SANTA FE, NM 87504-0728

Federal Express Address:
Paisano Building
2968 Rodeo Park Drive West
Santa Fe, NM 87505-6351

Telephone: 505-988-6095
Fax: 505-988-6097



DATE: November 1, 2002 1pg attached

TO: Arlene Wimer

MESSAGE: Here is the 1-page timeline for the Lemon/Lemon Seed Unit Wells that Scott Taylor gave to me at our meeting on Wednesday.

Linda

LEMON/LEMONSEED TIMELINE

Date	Description
08/01	BNP Site Evaluation begins
11/02/01	Draft Plan of Operations submitted to Padre Island National Seashore (PINS)
11/07/01	BNP/PINS Scoping Meeting – Draft Plan of Operations reviewed
11/15/01	BNP submits final Plan of Operations
12/13/01	Plan of Operations accepted by PINS as substantially complete. (36CFR 9.37 requires decision within 60-90 days from here)
04/01/02	Plan of Operations and Environmental Assessment published in Federal Register (30 day notice)
04/23/02	Meeting with PINS and US Fish & Wildlife to discuss sea turtle protection measures
05/22/02	National Park Service (NPS) memo recommends Environmental Assessment re-write per DO-12
06/04/02	NPS decides to re-write Environmental Assessment
07/25/02	Environmental Assessment re-write complete (2 nd 30-day public review begins)
08/01/02	Meeting with PINS. PINS indicates decision by approximately 09/15/02
08/25/02	2 nd public review complete
10/07/02	PINS response to comments complete
10/28/02	No decision rendered to date