


CRMO NORTH END "WILDLIFE FRIENDLY" FENCE PROJECT (2014 ACCOMPLISHMENTS)



Accomplishments


2014

0.75 miles of old barb wire fence removed
0.75 miles of wildlife friendly fence built

15 acres of NPS land “added” to the Monument by moving fence to proper boundary

This year (2014) had the slowest rate of progress of any year to date as crews encountered several challenges. Moving the fence to the proper boundary on the extremely rocky ridgeline on the northeast section was very difficult and slow, often taking hours to set a single H-brace. Also slowing progress was the ever-increasing distance of travel to and from the work site and very difficult weather conditions. Extreme winds hampered construction on multiple occasions and frequent afternoon thunderstorms drove crews off the hill early several times. Despite these challenges the UCC Crews managed to demo and replace 3 quarters of a mile of fence.

**CRMO NORTH END "WILDLIFE FRIENDLY" FENCE PROJECT
(PROGRESS 2009-2014)**



Totals 2009-2014

0.5 miles of sheep fence removed from the landscape

2.4 miles sheep fence removed and replaced with wildlife friendly fence

1.7 miles old barb wire removed and replaced with wildlife friendly fence

4.1 total miles of wildlife friendly fence built

4.6 total miles of fence addressed through removal or replacement

Remaining Work to be done

East 0.9 miles of 5 -6 strand barb wire to remove / replace on ridgeline.

0.5 miles old barb wire to remove/ replace off Blizzard Mt. Road between gates

West 2.3 miles of old barb wire fence to remove/replace

Total 3.7 total miles of fence yet to address