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02-27-1963: completion report narrative: account 332.54

Docket Information

Completion Report Narrative
Account 332.54 - Water Supply, Pelican Creek Campground

The purpose of this project was to provide a water system at the
Pelican Creek campground. The system was to include a well and dis-
tribution lines. A contract was awarded to the Van Dyken Drilling
Company of Bozeman, Montana, on November 2, 1961, for an estimated
coat of $2,225 for the drilling of the well., The estimated depth
was 125 feet. Drilling was begun on November 6 and on November 22
the drilling had reached & depth of 90 feet, The water thus pro-
duced was sulphurous and had an average temperature of 80°F. There-
fore, the well was capped and abandoned on November 22, 196l. The
drilling contractor was subsequently paid a total of $1,040. After
the well proved unsatisfactory, it was decided to extend a water
line from the existing Fishing Bridge water system. Subsequently,
4809 feet of 2% inch pipe and 200 feet of 3/4 inch pipe was purchased
and installed. The system provided 3 double hydrants and "French'"
drains, All pipes were buried to provide a minimum cover of 18
inches. The project was 1007% complete on November 27, 1962, with
all unexpended funds returned,
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