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FACE SHE FOR COMPLETION REPORT 8 iin 035
Park egion fear Programmed
Yosemite National Park Western 1963
Lecation in Perk State(s) PCP No.
Merced Leke High Sierra Camp California U-97-1
Vogelsang High Sierra Cemp Master Plan No.
Glem Aulin High Sierra Camp NP-Y0S-3512

May Lake High Sierra Camp

County or Counties

Master Plan Corrected By

Tuolumne
g Contract end/or 57 Day Laber Nariposs Ae Balls D';:;;' B
Work Order Title Date Started
July 1962
Comstruct Utility System,High Sierra Camps Date Completed
November 1963

DESCRIPTION OF FIXED ASSETS
(For completion by employee in charge of preject)

TOTAL COSTS
(For completion by FFO)

100.8,1 Water Systems
nmat Lake High Sierra Camp

$ 5,310.20
Vogelsang High Sierrs Camp 6,204, 0T
Glen Aulin High Sierra Camp 10,021, 81
Subtotal Water Systems $ 21,506.
100,8,2 Sewer Systems
Merced 'm High Sierra Camp $ 5,929, 28
Vogelsang High Sierra Camp 6,77k.08
Glen Aulin High Sierra Camp 5,447, 28
May Lake High Sierra Camp 1,412, 3
Subtotal Sewer Systems $ 19,562.97
TOTAL $ 41,159.05
ISTRIBUTION | THE FIXED ASSET SCRIBED ABOVE HAS BEEN COMPLETED IN ACCORDANCE WITH APPROVED
Ne To DRAWINGS, SPE ICATIONS, AND AUTHORIZED CHANGES
1 | WASO Submitted _ Title: Date:
o - U /A NEstetent Park Ear.mn "“i2/19/63
LM Approved : Title: Date:
2 !Xosemite 1. Superintendent _12/19/63
i D Title: Date:
i Accounting Officer 12/19/63
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12-19-1963: narrative statement for completion report

Narrative Statement

. Construct Utility Systems, High Sierra Camps

During the summer and fall of 1962 and 1963, Park day labor forces
reconstructed the following utility systems in accordance with Draw-
ing NP-Y0S-2262 A, Utility Systems, High Sierra Camps.

Merced Lake High Sierra Camp

Water System

The existing system consisted of a small diversion in the Merced

River from which a 2" gravity water line ran to a 1,000 gallon redwood
storage tank, Water distribution consisted of a 13" gravity line to the
camp facilities, ’

Under this project the old redwood storage tank was removed and a
3200 gpd comcrete slow sand filter and storage tank was constructed with
a hypochlorinator unit.

Sever Sys tem

m-mi sevage disposal consisted of old individual cesspools and septic
tanks for each camp facility.

Under this project a L" sewage collection system was constructed from the
kitchen and dining room, two bath houses, and four comfort stations
terminating in a 3,960 gallon septic tank with leach lines,

Vogelsang High Sierra Camp

Water System

e existing system consisted of a small intake from & pool of water at
the base of a talus slope that provided limited melted snow water in the
camp at about 5 pounds pressure.

Under this project a permanent underground spring was located above the
old intake. The spring was enclosed with a concrete box, a 2400 gallon
concrete storage tank was constructed, and a gravity distribution line
wag extended to the existing distribution system. Water pressure in the
camp was increased to 25 pounds.

Sewer System

The existing system consisted of sewage collection lines from camp
facilities and a septic tank and leaching field that had deteriorated
to the point of being inoperative.

Under this project a new 2400 gallon concrete septic tank, sludge bed,
and leaching lines were constructed.
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