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INTRODUCTION TO LYNDON B. JOHNSON NATIONAL HISTORICAL PARK

The Resources Management Plan is a strategic planning document and a key factor in
proper management of cultural and natural resources in the park. The plan includes a set
of project statements comprised of proposed actions for implementation as well as S-year
programming sheets for management and research actions. Project statements are
determined on the basis of approved Statements for Management and consideration of
previously completed research.

The plan provides continuity and serves as a manual for park and regional personnel in
three ways: (1) for management activities that will help maintain natural ecological
processes, (2) fot the enlightened management of archeological and historic resources,
and (3) a set of research recommendations and priorities that are designed to obtain
additional information for management and interpretation.

A. PURPOSE OF THE PARK

The purpose of Lyndon B. Johnson National Historical Park is to preserve and
interpret historically. significant properties associated with the tife of Lyndon B.
Johnson and his heritage. See public Law 91-134 of Decemb er 2, 1969. which
established the National Historic Site. s.2363-19g0 park's omnibus niti, riuevI, Lyndon B. Johnson Nationar Hisroricar park amends pl.gr-l3t bt;ilr;girg
National Historical Site to National Historical Park, and raising the dlvelopment
ceiling, and authorizing acquisition of land with appropriated funds.
Conversations between the National Park Service 

-ljitrltot 
George Hartzog,

President and Mrs. Johnson, and the National Park Service furti'er define"the
purpose of the park (described later in this statement).

Lyndon B' Johnson's life had a tremendous impact on this Nation and the world.The historic resources of the National Historical park document the full story ofhis life from his grandparents' first settlement in this area, to his birth and
boyhood years, to the years when the LBJ Ranch served as the Texas white
House, and finally the retirement years, and burial at the Johnson Familycemetery. Here, as in few other historic sites, one can see the lands andstructures that represents the origins, ancestry, and full-life ,p* oi u ;;;o,historic figure.

The National Historical Park consists of the Johnson city unit (112.47 acres)(45.51 ha) within the legisrative boundary, and 15 miles (24 hn) west, the LBJRanch unit (1458.57 acres) (590.27 tra) witrrin the legislative boundary. Located
1n fr Johnson city unit are the Boyhood Home, wtre"re Lyndon Johnson livedduring his formative years, and the iohnson Settiement area, which president
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Johnson's grandfather used as headquarters for his open-range cattle business from
L867-I872. The original log horrse still stands as do several stone buildings
constructed by later owners.

The frontier heritage, family, and community, all had a significant influence on
Lyndon Johnson's development.

The LBJ Ranch Unit contains the Texas White House and associated structures for
communications, transportation, and security, the operating ranch with fields and
pastures, Show Barn, cattle pens, and registered Herefords, the reconstructed
Birthplace House, the Junction school, and the Johnson Family Cemetery. The
full impact of Lyndon Johnson's energy and power can be felt at the LBi Ranch,
s-Tne of serious political decision-making as well as quiet times with family and
friends.

In addition to the 96 historic structures maintained by the National park Service,
some 10,430 historic objects are used to furnish or interpret the various sites.

From the 1860s to the 1970s, the historic resources at the Lyndon B. Johnson
National Historic Park document and communicate the heritige of the 36th
President of the United States.

LAND CLASSIFICATION

Lyndon B. Johnson National Historical Park is listed on the National Register ofHistoric Places, and as such, its s43.97 (zzo.3l ha) Federally-owned acres areclassified as a historic zone, and are managed in compliance with the standards asoutlined in Management Policies of the Naiional park Service (lggg), which limitphysical development to the minimum needed to preserve, protect, and interpretthe historical, cultural, 3d archeological values, and which limit activities thereinto sightseeing, interpretive presentatins, and the study of the cultural features.

D. ENT

1.

constraint documents can be found at park Headquarters and at theSouthwest Regional Office in Santa Fe, New Mexico.

Public Law 9r-134, Decemb er 2, 1969. authorized the Secretary of theInterior to acquire "by donation or by purchase with donated funds,' landsfor the National Historic site. The Aa authorizeJ ,,to be appropriated notmore than $180,000, to provide for development.
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5.2363-1980 Parks Omnibus Bill Title VI Lyndon B. Johnson National
Historical Park, amends PL 9l-134 by changing National Historic Site to
National Historical Park, raising the development ceiling to $4,100,000
and authorizing the acquisition of land by purchase witlr- appropriated
funding not to exceed $1,400,000.

All management and development decisions and actions must comply with
the provisions of the Antiquities Act of 1906; the National Park Service
Organic Act of 1916; the Historic Sites Act of 1936; the National Historic
Preservation Act of 1966; the National Environmental policy Act of 1969;
The Endangered Species Act of 1973; the Architectural Barriers Act of
1968; and the Handicapped Rehabilitation Act of 1973. In addition,
applicable guidance and procedures are provided by the most current
activities standards and management policies of the National Park Service.

President and Mrs. Johnson had meetings with a number of officials during
which agreements were made to guide the management development of the
National Historical Park. Those officials includid Secretary oi the Interior
Rogers c. B. Morton, Nationar park Service Directors George Hartzog and
Ronald walker, National park Service Regional Directors rrint rowsti
and Joseph Rumburg, and Field Assistant to the Regional Director Charlie
Boatner. The most important of these agreements and understandings may
be summarized as follows:

President and Mrs. Johnson, along with other members of their family and
business associates, would donate buildings and land to the National iark
service for the National Historical park in increments over the years
subject to concurrence by the donors that the justifications by tle National
Park service for additionar acreage were vafd "by the needi of history,
protection, and preservation. " president Johnson accepted the
recommendation of the National Park Service that he donate certain landsfirst at the LBJ Ranch (including the Ranch House complex, fields to the
north, and river bottom lands) and the Johnson settlem;nt area (Bruckner
and cox tracts). As part of the donation understanding Directoi u-t ot
fg1eed' as suggested by president Johnson, that the prisident and Mrs.
Johnson have lifetime estate in the "LBJ Ranch headquarters building and
accessory outbuildings and improvements, together *ith u*.stricted-right
of ingress and egress"; that a number of pres-ident Johnson,s .*ptoyrr! 

-

become National Park- service employees to continue operating the ranch asa "working ranch" rather than a sGriie relic of ttre pasi irrat ttre Johnsons
be responsible for maintenance of the interior of thi tdl Ranctr House aslong as they continue to live there; that the National park Service beresponsible for exterior maintenance of the LBJ Ranch House; that the
Johnsons allow tours to be conducted via bus by the Ranctr House on a



mutually-agreed schedule; that good cooperative relations, including a
continued sharing of personnel and equipment; as practiced by President
Johnson, be maintained among all individuals, ranchers, community
organizations, and local, State, and Federal Government agencies in the
LBJ Ranch area.

Mrs. Johnson, her family and business associates, declared to Regional
Director Joseph Rumburg their hope that they will be in a position to
donate the remainder of the original portion of the LBJ Ranch and the 37-
acre (15 ha) area south of the Johnson Settlement to the National park
Service in years to come.

The deeds donating the ranch lands to the National park Service convey
water rights subject to "first use" by the Grantor. Also reserved to the
Grantor is 'Joint use" with the National park Service "of the irrigation
water line ...to Leaky Tank ...and joint use of said tank as a srorage
reservoir. "

In December 1984, Mrs. Johnson donated 307.g9 acres of the LBJ Ranch
to the National Park service. As in previous donations, Mrs. Johnson
res.erved the Right of Life Estate, easements for ingress and egress,
yrjealion pumps and lines, and the right to use "Ai storage. tt. Rigtt or
Joint use was not given in this donation and is being negoli.t.d on ,-".rr-
by-case basis.

other conditions are that any wildflower experiments in progress at Mrs.
Johnson's death be allowed to continue for three years and that bus
operations eventuilly be relocated to an area along Klein Road, north of
the Junction School.

The Texas Parks and wildrife Department, National park Service, and
President and Mrs. Johnson, agreld that the state Historical park on the
south side of the Pedernales River would include visitor orientation for
both parks, as well as a variety of recreational uses. The National park
concentrates on historic preservation and interpretation with no
development of recreational facilities. National Park Service buses pick upvisitors at the State Historical Park Visitor Center for tours of the National
Historical Park. There is coordination of park operational activities,
signing, equipment use, publications, ano training between the two parks.

The National Park service has proprietary law enforcement jurisdiction.
Go-od working relationships exiit with nearby Federal, state, and local lawenforcement authorities who assist whenever called upon.
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3.

2. Regional Influences

The National Historical Park is located in the scenic, rolling, wooded Hill
Country of Texas. Visually, it is an enjoyable land with an agriculturally
oriented economy. Some urbanization pressures are apparent, not in the
small towns, but in the subdivision of ranches for speculative (and
successful) "ranchettes" of five acres (2 ha) or more. The population of
the Hill Country region is predominately white and agrarian, but there are
groups of Blacks and Hispanics scattered in different sections.
Economically the region is stable, supported by a wide, viable range of
income sources. Johnson City is a small, agricultural and tourism oriented
town of about 1,000 people and is the counf seat of Blanco county.

The area around the LBJ Ranch Unit, located near Stonewall in Gillespie
County, is now a very attractive and viable environment mostly dedicated
to ranching. Large and economical farm units prevail with a scattering of
small villages and single-family residential units, The State has developed
the Lyndon B. Johnson Sate Historical Park to preserve lands south of the
ranch from commercial exploitation and purchased additional lands along
the Pedernales River to preclude loss of pastoral, scenic, and historical
qualities, as well as to provide space for additional park facilities and
public use.

The LBJ sites are popular with visitors both from within and outside the
State. with implementation of the various additional proposals, the
"industry" generated could become second only to ugti.uitot. in regional
economic impact.

Related regional public facilities show the same trend. The LBJ Library in
Austin is the most popular Presidential library. The Admiral Chester
Nimitz State Historical park in Fredericksbuig, 15 miles (24 wn) west of
the LBJ Ranch, is also a popular affraction. Both of these sites offer
complementary interpretive opportunities to the Lyndon B. Johnson
National Historical Park. Pedernales Falls State Park and Blanco State
Park in Blanco County, Enchanted Rock State Park and Lady Bird Johnson
Municipal Park in Gillespie counry offer camping and a wide variety of
recreational activities.

The Lyndon B. Johnson sites draw large numbers of visitors from all overthe united states and the world. For i993, g0,755 visits were recorded at
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the Johnson City Unit; 104,086 visits at the LBJ Ranch. The method of
computing visitation was changed in 1990 resulting in lower figures.

The greatest number of people come during the spring and summer

months, but visitation occurs year-round. During Spring, and to a lesser

extent in the fall, school groups and other special tour groups visit the park

in large numbers. Visitors from the northern states come to south Texas

for the winter and visit the park in large numbers.

MANAGEMENT OBJECTIVES

1. To Preserve and Maintain Park Resources And Facilities
To acquire property as needed to protect the park and historic scene from
adverse land uses on the park boundary.

To provide for non-intrusive development of park facilities.

To provide the research necessary to preserve, maintain, and manage park
resources.

To maintain living-ranch operations.

To find appropriate uses for buildings acquired in Johnson City.

2. To Protect Visitors. Emplovees. And Historic and Natural Res

To
To

modernLze fire and intrusion alarm systems in the park.
ensure fire protection for park resources and facilities.

3. To Manase Emolovees And Resources In An Effective Manner
To update and develop park plans in order to address current issues.

NATURAL RESOURCE BASELINE INFORMATION
ABIOTIC INVENTORY AND MONITORING

A. Basic Inventory for all areas: (Meets Level II Criteria)

The park tracks unusual events through the standard 10-343 Incident Recording
System. The park collects fire weather data and using Affirms, since March
1989, determines daily fire danger the year-around. Sporadic monitors of rainfall
and weather have taken place since the early 1980s. Prescribed burns have been
conducted to control undesirable plant species and promote desired grass growth.



USGS maps at the l:24000 scale exist for both units of the park and are used for
resource management projects in the park. A portion of these maps were last

updated in 1982.

B. Geoloey: (Meets Level II Criteria)

Presently we have soil surveys of Blanco and Gillespie counties by the USDA Soil
Conservation Service, issued 1975. The park has the flood hazard report for
Lyndon B. Johnson National Historical Park, prepared by the U. S. Army Corps
of Engineers in 1979. This report has information on flood plains, river channel
characteristics, etc., for the Pedernales River at the LBJ Ranch. The park also

has a flood plain map for the Johnson City Unit.

C. Hvdrologv: (Does not meet Level I Criteria)

The park at present has no water resource management plan, which would address

such areas as watershed maps, the physical parameters and the inventory through
description of the various hydrological areas.

D. Meteorology: (Meets Level I Criteria)

The park has an established weather station at the Johnson City Unit, where daily
weather readings are taken. The inforrration taken is used to determine daily fire
danger.

E. Models: (Does not meet Level I Criteria)

No hydrologic or rneteorologic models for the park exist.

BIOLOGICAL INVENTORYING AND MONITORING

A. Historical Database: (Meets Level I Criteria)

The park tracks unusual events through the standard L0-343Incident Recording
System, to include drought, floods, fires, etc. Weather related events are
documented through the weather station recording system. There is no primary
bibliography of natural resource documents available.

B. Maps of Biological Inventorv: (Does not meet Level I Criteria)

At present there are maps indicating vegetation types, Cultural Landscape Report
Analysis of Historic Vegetation Lyndon B. Johnson National Historical Park
1986. No maps indicating special interest plant and animal distribution .*irt.

a
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D.

E.

F.

G.

Species: (Does not meet Level I Criteria)

A listing and status of any threatened, rare, and endangered species has not been

done. A compilation of plant species has not been done. Checklists for
mammals, birds, fish, amphibians, reptiles and insects need to be accomplished.

Populations and Populations Dynamics: (Does not meet Level I Criteria)

No extensive studies or monitoring of wildlife has been done in the park.

Photographv: (Meets kvel I Criteria)

The park has one set of high-altitude, infrared photographs, and one set of aerial,
oblique photographs covering the entire park. Also available are miscellaneous
aerial photographs obtained from the Agricultural Stabilization Service, Soil
Conservation Service, and other agencies.

Communitv Dynamics: (Does not meet l,evel I Criteria)

No community dynamics data is available.

Models: (Does not meet Level I Criteria)

No modeling has ever been developed for any population species in the park.

HUMAN USE (ACTIVITIES) INVENTORY AND MONITORING

A. Event Record: . (Meets Level I Criteria)

Letters, memos, notes, reports, and plans exist since the establishment of the park
for such things as nutria control, tree die-offs, floods, droughts, etc.

B. Maps: (Meets Level I Criteria)

The park presently has maps showing all present use areas located on USGS
maps.

C. Human Activities (Meets I-evel I Criteria)

The park provides day-use activities only. These activities consist of primarily
sight-seeing at the Johnson Settlement and Boyhood Home and conducted tours of
the ranch unit.



D. Ownership: (Meets Level I Criteria)

Lands within the boundaries are owned by the United States Government, Mrs.
Johnson, the LBJ Company, and private owners. Mrs. Johnson and Jewell Scott

have life estate within the park. Various parcels of land will become property of
the United States Government on Mrs. Johnson's passing. All land ownership is

well documented.

E. Demography: (Does not. meet Level I Criteria)

There are no studies that address all of the parameters outlined under this heading.

F. Domestic Animals: (Meets Level I Criteria)

Park-owned animals include two horses, ten Longhorn cows and calves, and a
herd of 100 - 130 registered Hereford cattle (calves, bulls, heifers, etc.). The
numbers fluctuate from year to year as new calves are born and cattle are sold.
The historic Hereford herd is managed according to a herd management plan
developed in cooperation with Texas A&M University.

G. Legal Matters: (Meets Level I Criteria)

Lyndon B. Johnson National Historic Site was authorized by Public l-aw 9l-I34,
December 2, 1969. 5.2363-1980, Park Omnibus Bill, Title VI, Lyndon B.
Johnson National Historical Park, 1980, amends P.L. 91-134 by changing
"National Historic Site to National Historical Park. t'

The organic Act of 1916 and other related regulations and policies are used to
manage the daily operations at the park.

H. Educational Activities: (Meets kvel I Criteria)

Presently there are no research projects being conducted at the park.

I. Regional Land Use Planning (Meets Level I Criteria)

The nearest hospital is located in Fredericksburg, Texas, 17 miles from the ranch
unit and 30 miles from the Johnson City unit. The next closest hospitals are
located in San Antonio and Austin, Texas, both approximately 60 miles from the
Johnson City Unit and 75 miles from the Ranch Unit.

Park housing has been limited to volunteers-in-the-park because of the high rental
rate of park housing. However, the park is presently planning to have required
occupancy quarters for protection rangers in the near future. Adequate housing
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for park employees can be found within the surrounding communities. Atl
services and utilities can be obtained by park employees.

Other Social Snrdies: (Does not meet Level I Criteria)

At the present time an oral history project is underway with Mrs. Johnson. (See

cultural resources projects sheets).

SUMMARY OF INVENTORY AND MONITORING NEEDS

Lyndon B. Johnson National Historical Park was established in 1969. Prior to that time
the two units had a long history as a ranching area. Very limited studies of the natural
resources have been conducted. In recent years initial work has begun to conduct various
studies; this was done with the assistance of the Cooperative Parks Studies Unit at Texas
A&M (this office has since been closed). Several areas of the baseline inventory and
monitoring sections were identified as needing further study to meet Level I Criteria.
Areas that need study include the following; Hydrology, Hydrologic and Meteorologic
Models, Maps of Biological Inventory, Species Inventories, Populations and Population
Dynamics, Community Dynamics, Species Models, and Demography. Level I Criteria is
the very basic standard. To have a more comprehensive Resource Management Plan,
Level II Criteria needs to be met and exceeded.

NATURAL RESOURCES MANAGEMENT OVERVIEW & NEEDS

The management of the natural environment at Lyndon B. Johnson National Historical
Park is primarily concerned with the maintenance of formal and informal cultural
landscapes. Virrually every acre of the park has been changed from its original, natural
appearance. Overseeing these resources resembles conventional natural resources
management only in that the park is dealing with plants and animals. For the most part,
the desired flora and fauna are non-native species. Much of the present resource
management practice extends from President Johnson's statement that he wanted "the
ranch to remain a working ranch, not a sterile relic of the past. " Following this
guidance, so that it does not contradict National Park Service policy directives, is the
primary challenge to park staff and natural resource management professionals.

In his management of the ranch, President Johnson had two main goals. The first of
these was to make a profit, the second was to maintain the ranch as the showplace of
modern ranching techniques and practices. These goals were attained through the
introduction of exotic grasses, extensive irrigation, large-scale use of fertilizers and
biocides, and complex rotation schemes in the grazing and feeding of the cattle herd.
Also, other exotic plants and animals were introduced over the years. While National
Park Service objectives are not exactly the same as President Johnson's, and the National
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Park Service does not follow many of the practices that he used, the park does have the

obligation to devise cost effective, environmentally sound measures to maintain the

landscape as it was during the approved historic period, L963-I973. The National Park

Service has also assumed the obligation to carry out his wish that the ranch remain a
working ranch. These two goals are not incompatible in that while operating the working
ranch, the park is also maintaining the historic scene and patterns of land use.

At the present time the park is managing the formal landscapes, pastures, crop fields, and

orchards for historic scene aesthetics. Also, in the case of the ranch pastures, hay fields,
and cultivated fields, the park is attempting to manage them for production. That is,
trying to raise a quality product in quantities sufficient for the needs of the park livestock.
The primary problem is that both quality and quantrty of hay and forage crops have
declined because of invasion of weed species. These invasions of weed species

compromises not only crop production but the historic scene, i.e., a hay field fulI of
thistles or a coastal pasture grown up in mesquite is not historically accurate. Likewise,
insect invasions can dramatically alter the historic scene. The above problems have eased

somewhat in the past two years as we have had excellent help and cooperation from the
Southwest Regional Office of Natural Resources Management.

Another major management concern deals with re-establishment and management of the
formal landscapes in the park. These areas are the Texas White House and environs,
reconstructed Birthplace, LBJ Family Cemetery, Boyhood Home, and Junction School.
The park has a general Cultural Landscape Report, completed in 1986, that covers these

areas. Information on specific strategies for reporting and managing these landscapes,
however, is lacking. Cultural landscape reports are needed that specifically address each
area and how it will be restored, managed, and maintained.

Some other concerns are care of the lawns, trees, shrubs, and integrated management of
insect pests that affect them, control of termites, carpenter ants, and other insects that
affect park structures, and control of fire ants, mosquitos, flies, roaches, and other
noxious insects.

The following is the priority list of natural resource needs at Lyndon B. Johnson National
Historical Park:

The development of a comprehensive park-wide Integrated Pest Management Plan
is a top natural resource management priority. The piecemeal program presently
used by the park is expensive, labor intensive, and does not work. Pest
management is typically in reaction to an immediate problem with no evident
long-range solutions. A coherent, useable, and effective IPM program is
necessary to deal with the ever-increasing varieties of pests found in the park. In
order to develop this plan, investigation and identification of the plants, animals,
and insects in the park will be necessary. This leads to another high priority area,
baseline data on vegetation, invertebrate, and mammals. This data is needed not

11



only for establishing an IPM plan, but the Inventory and Monitoring Program as

well. The IPM will assist the park by providing some of the necessary tools to
return the various landscapes in the park to their appearance during the designated

historic periods.

A Cultural Landscape Report needs to be developed to aid park management in
the restoration, management, and maintenance of park landscapes.

Aerial photography, and computerized mapping and overlays are an integral part
of the Natural Resource Management Plan proposal. A Geographic Information
System (GIS) is necessary to allow the park to tie into a useable mapping system
that would be used as a basis for implementation of resource management plans

and long-term monitoring of the park's resources. The aerial photographs will
have to be systematically updated to monitor and document changes in the park
and surrounding area.

Air and Water Resource Management Plans are needed as is the implementation of
monitoring programs for air and water quality. Data collected from the park's air
and water resources are important not only to the park, but also to the region.
Research is needed into the methods used to control erosion and water run-off so

that these features can be restored to control present erosion problems.

The park needs two sociological studies. These studies would update and
supplement the information in A Market Oriented Analysis of Visitors to Lyndon
B. Johnson National and State Parks, by Mill and Wegner, completed in 1985.

A Visitor Use Survey for the park is needed for planning purposes and would be
especially useful in planning the interpretation for the new Visitor Center. This
survey would also determine the number of visitors to various areas in the park
and a formula for computing park visitation.

A Regional Visitor Use and Economic Impact Study is also needed for the same
reasons.

CULTURAL RESOURCES

Archeology

Park management does not have a good idea of the nature and location of
archeological resources in the park because no archeological assessment or survey
has been done. Park management has attempted to obtain funding and assistance
for this work from the Southwestern Parks and Monuments Association, and the
Cooperative Park Studies Unit at Texas A&M University, and has been

A.

t2



B.

unsuccessful in both cases. This research has been programmed since 1976 and

during most of this time has been within the first ten items on the parks priority
list. However, the project has never gotten into the Cultural Resources

Preservation Program list in the Regional Office. One archeological site has been

recently surveyed in the Johnson City Unit.

Structures

The List of Classified Structures contains 84 entries, of these 83 meet the National
Register criteria for national significance. Lyndon B. Johnson National Historical
Park has been completely surveyed for structures of cultural importance, and the

National Register documentation has been completed. ln 1993 the park began an

on-going consultation with the Southwest Regional Office and the Texas State

Historic Preservation Office on the National Register eligibility of 21 recently
purchased structures located in the Johnson City Unit. The consultation process

has not yet been completed, however many of the structures will probably be
added to the List of Classified Structures in the future.

The structures are generally well preserved and cared for. Annual inspections are

carried out by knowledgeable maintenance personnel, and work projects and
funding requests are based on these inspections

Objects

The museum collection falls almost entirely into the archeology and history
categories.

There are 7,430 objects in the museum collection that are documented to the
catalog-data level.

The estimated 2,800 objects in the archeological category consist of items found
during archeological investigations conducted during the restoration phase, early in
the park's history. Most of these objects were found during investigations to
locate the site of the Lyndon B. Johnson Birthplace Barn and structures ancillary
to the Junction School. Both investigations were inconclusive, and the brief
reports do not indicate that the objects are of any value, hence their low priority
for cataloging.

There are 150 natural history specimens cataloged into the collection.

The objects comprising the history category range in age from the 1860s through
the 1970s, and cover all object classifications, from textile and leather, through
furniture to television sets, security systems, vehicles and agricultural machinery.
This part of the collection is well documented and cataloged to the catalog-data

C.
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level. Approximately 200 to 300 items are acquired per year, and approximately
100 to 200 items are cataloged per year. The park's cataloging backlog has been

200 to 300 items over the past three years.

The condition of the collection, overall, is fair to good. That part of the
collection that is in curatorial storage (approximately 50%) is in good to excellent
condition. The part of the collection that is on exhibit in the Boyhood Home and

Birthplace; or stored elsewhere, i.e., under ths llangar Carport and the warehouse
in Johnson City, (approximately 50Vo) is fair to poor. The reason for the fair to
poor condition estimate is that these objects are exhibited and stored in
uncontrolled conditions, with resulting deterioration from uncontrolled
temperature, humidity, and other environmental factors.

Cultural Landscapes

The cultural landscapes at the Lyndon B. Johnson National Historical Park are
divided into two categories, formal landscaped areas, located around the principle
structures, and informal landscapes, which include most of the LBJ Ranch and

Johnson Settlement.

All landscapes in the park have been identified and evaluated, however, the
treatment component of the documentation is missing. The condition of all park
landscapes is estimated to be fair. The LBJ Ranch portion has probably changed
less than the Boyhood Home and Johnson Settlement. The potential impacts for
most park landscapes is low, the exception to this is the LBJ Ranch where the
potential impacts from noxious weeds and insects, could have impacts ranging
from moderate to severe. The park has attempted to manage these landscapes
with the assistance of local county agents, the Soil Conservation Service, the
National Forest Service, and other local, state, and federal agencies. In most
cases these agencies have been helpful to the extent that their recommendations
coincided with National Park Service natural resource management policies, rules
and guidelines.

CULTURAL CONTEXTSiTHEMES AND SUPPORTING PROPERTY TYPES

The cultural context/themes for Lyndon B. Johnson National Historical Park include the
obvious ones, the American Presidency, westward expansion, agriculture, and also some
less obvious ones such as education, civil rights, poverty relief, the environment, and
recreation.

President Johnson frequently came home to the LBJ Ranch during his tenure in office.
When he was in residence, the Executive Branch was essentially removed from
Washington to the Ranch, thus, the Texas White House is unique in the National Park
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Service. This was made possible by modern communications and transportation. The

Johnson Administration is closely associated with the areas of education, civil rights,
poverty relief, the environment, and the Vietnam War. Many of the administration's
progr:uns affecting these areas were formulated at the Ranch and subsequent work such

as legislation, budgets, etc., supporting them were carried out there.

The properfy types listed for these themes are those that supported Executive Branch
activities such as security, communications and transportation.

V-D-4
V Political and military affairs

D. Political and military affairs after I9l4
4. America assumes world leadership L940-
Associated properry types include:
Structures related to Lyndon B. Johnson's political career--
Texas White House and associated structures in the core area of the LBJ
Ranch; structures associated with Executive Branch activities--Secret
Service Command Post, associated security structures and apparatus, White
House Communications Buildings and associated communications
apparatus; the Hangar, air strip and associated structures and apparatus.

v-E-36
V Political and Military Affairs

E. The American Presidency
36. Lyndon B. Johnson
Associated property types include:
Structures associated with Lyndon B. Johnson, 36th President--
those related to his ancestors and early life including the Sam E. Johnson
Log Cabin at the Johnson Settlement; the Lyndon B. Johnson Birthplace,
Lyndon B. Johnson Boyhood Home and associated structures, the Junction
School, and the Family Cemetery.

Texas White House and associated structures in the core area of the LBJ
Ranch; structures associated with Executive Branch activities--Secret
Service Command Post, associated security structures and apparatus; White
House Communications Buildings and associated communications
apparatus; the Hangar, air strip, and associated structures and apparatus.

Structures relating to ranching and other domestic activities at the LBJ
Ranch include the Show Barn with associated pens and corrals, Fertilizer
Shed, hay barns, Klein's Shop, and various other structures in the core
area.

15



vI-G-z,2b & 3

VI Westward Expansion, L763-1898
G. The Cattleman's Empire

2. Ranches
b. Southern Plains

3. Great cattle drives

Associated property types include:
Structures illustrative of ranching on the Southern Plains and the great

caffle drives--the Sam E. Johnson Log Cabin and associated structures at

the Johnson Settlement.

VII-A-4
VII America At Work

A. Agriculture
4. Era of specialized agriculture since 1860

Associated property types include:
Structures illustrative of "The era of specialized agriculture since 1860--the

Sam E. Johnson Log Cabin, Bruckner Barn, J. P. Johnson Barn and

associated structures at the Johnson Settlement; the LBJ Birthplace, S. E.

Johnson Fary House and associated structures at the LBJ Ranch.

v[I-c-l, 2, 3, & 4
VIII The Contemplative Society

C. Education
1. Elementary education
2. Secondary education
3. Higher education
4. Specialized education

Associated property types include:
Structures related to Johnson administrations activities on behalf of
education--the Texas White House, and associated structures in the core
area of the LBJ Ranch. Structures associated with Executive Branch
activities--Secret Service Command Post, associated security structures and
apparatus; White House Communications Buildings and associated
communications apparatus; the Hangar, air strip, and associated structures
and apparatus; and the Junction School.

T6



IX-B-I, B-lf, B-2, B-Za,-C, C-l, C-lc, C-2, C-zb, -D, D-2
IX Society and Social Conscience

B. Social And Humanitarian Movements
1. Social Movements

f. Civil rights movement
2. Humanitarian movements

a. Poverty relief
C. Environmental Conservation

1. The natural environment
c. Since 1900

2. The cultural environment
b. Since 1906

D. Recreation
2. Unorganized recreation

Associated property types include:
Structures related to the Johnson administrations activities on behalf of
poverty relief, civil rights, the natural and cultural environment, and
recreation--the Texas White House, and associated structures in the core
area of the LBJ Ranch. Structures associated with Executive Branch
activities--Secret Service Command Post, associated security structures and
apparatus; the White House Communications Buildings and associated
communications apparatus; the Hangar, air strip and associated structures
and apparatus; the Junction School, Cedar Guest House; and LBJ Ranch
Landscape.

CURRENT RESOURCES MANAGEMENT ACTIVITIES

Archeology

The park monitors all ground-disturbing activities for evidence of archeological
resources. These activities are documented using the assessment-of-affect forms
and associated records such as photographs, sketches, and maps. In 1993 an
archeological survey was carried out in the Johnson City Unit in conjunction with
construction activities around the new Visitor Venter, and 106 clearances were
obtained.

Sffuctures

The maintenance staff formally inspects each historic structure in the park on an
annual basis and documents this inspection with inspection forms, photographs,
sketches, and narrative reports as needed.

A.

B.
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C.

Throughout the year the historian, curator, maintenance, protection staff, and

other park employees informally monitor the park's resources and report any

problems found to park management. The information generated through these

activities is used to formulate and prioritize annual work plans, budget requests,

and budget allocations.

Resource management activities for 1991 included previous year projects which
carried over. For example, repairs to the LBJ Birthplace; Klein's Shop; Martin
Barn; S. E. Johnson Log Cabin; and LBJ Boyhood Home.

Projects initiated in 1991 included painting the LBJ Boyhood Home; repairs to the

S. E. Johnson Log Cabin; cleaning, repairing and painting the Bus Barn water
tank; painting east Guard Shack; replacing two septic systems at the LBJ Ranch;
and filling abandoned septic tanks and cisterns park-wide. One long-term project,
rehabilitation of the Texas White House, was completed in L99L. This project
was started in 1986 with work on the foundation and progressed through roof
repairs, paint removal, repair and replacement of deteriorated elements, and

repainting. The project was completed by using both park and regional funds.

All activities involving historic structures are documented on the assessment of
effect on cultural resources (XXX) form. The forms are supplemented with
photographs, sketches, drawings, maps, and narrative reports as necessary to
completely document each project. In 1991 35 Triple-X forms were submitted
and approved. Three formal Section 106 clearances were processed in 1991 to
install above-ground fuel tanks at the LBJ Ranch, for conversion of the former
LBJ Memorial Hospital into a Visitor Center and Headquarters for the park, and

for an amendment to the Development Concept Plan.

In 1992 31 Triple-X forms were submitted and approved, and 106 consultations
continued on the new Visitor Center and various site improvements in Johnson
City.

In 1993 30 Triple-X forms were submitted and approved, and the 106
consultations on the New Visitor Center and site improvements in Johnson City
continued. Section 106 consultations were started on the National Register
eligibility and use of 21 strucfures recently acquired in Johnson City.

Objects

The park curator monitors the condition of the park's museum collection on a

continuous basis. Inspections of the furnished structures are done bi-monthly.
Problems or questions are resolved either in the park or discussed with experts in
the Southwest Regional Office or Harpers Ferry Center. The curatorial storage
and work space will be significantly up-graded when the collection is moved to the
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new Visitor Center in Johnson City. The new space is completely climate
controlled, fire protected, and much larger than the present storage area.

Since 1991 there have been 20 accessions totaling 222 oblects. A total of 484
objects were cataloged to the catalog-data level, and 1,389 old catalog records
were updated and added to the Automated National Catalog System (ANCS).

In addition to the above, sorne other projects were:

Ongoing work with Mrs. Johnson on the documentation and disposition of the
Texas White House furnishings.

Ongoing video documentation of the Texas White House by Mrs. Johnson.
Routine cleaning and care of objects in the LBJ Boyhood Home and Birthplace.

Identifying, labeling, and filming approximately 3,000 photographs of objects in
the Secret Service Command Post, Boyhood Home, Bffiplace, Johnson Log
Cabin, and other Ranch structures.

Completion of the Furnishings Study for the Texas White House.

Cedar Guest House inventoried and photographed.

Preparation of Curatorial Storage Plan.

West Guest House inventoried and photographed.

Video documentation of LBJ Boyhood Home, Birthplace, Hangar, S.E. Johnson
Log Cabin, and Cedar Guest House.

Landscapes

The historic landscapes in the park are informally monitored on a daily basis.
The park does not have baseline data or an on-going formal monitoring program.
(Please see the natural resource section for a detailed discussion of the natural
component of the park landscapes).

The built environment of park landscapes is managed in much the same way as the
historic structures. Both components are managed to keep the park looking much
as it did when President Johnson was alive.
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Some of the landscape projects completed in 1991 were:

Installation of subsurface irrigation systems, in the formal lawns, throughout the
park.

Qlsaning of fence rows and repair/replacement of fences at the LBJ Ranch.

Routine care and maintenance of the 500 acres of ranch/farmland, 27 acres of
formal landscape, 800 pecan, 4,600 oak and other trees , 3,L66 square yards of
flower beds, utility and irrigation systems that make up the historic landscape of
Lyndon B. Johnson National Historical Park.

All work is documented as necessary on the assessment-of-effect form with
supplemental sketches, maps, photographs, and narrative reports attached.

Phases I and II of a cultural Landscape Inventory for the LBJ Ranch were
partially completed in 1993. These need to be completed along with Phase III for
the LBJ Ranch. All three phases need to be done for the Johnson city Unit.

Historic Research and Documentation

An Historical Resource Study of the LBJ Ranch was initiated in 1993. This will
extend through 1995.

CULTURAL RESOURCES MANAGEMENT NEEDS

Archeoloev

Lyndon B. Johnson National Historical Park needs an archeological assessment
and survey. This study would enhance and facilitate park managements efforts in
the preservation of historic resources and in compliance with thJ National Historic
Preservation Act, National Park service policies and Guidelines.

structures

cultural resources management projects that are unfirnded for L994 we:

Reshingle LBJ Boyhood Home roof

Repair/repaint LBJ Boyhood Home

Repair/repaint Cedar Guest House

A.

B.
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Rehab board floors S.E. Johnson Log Cabin

Repair James Polk Johnson Barn

Reshingle builditrg, Johnson Settlement

Repair stringers, joists and floor of Sam E. Johnson Log Cabin

Repair James Polk Johnson Barn

Repair Lincoln enclosure

Repair and repaint hay sheds

In addition to the above high priority projects, there is a backlog of deferred preservation
maintenance projects that are only slightly lower in priority. Present staffinglnd funds
do not allow adequate standards to be maintained. Substantial lands and numerous
structures have been added to the park since 1978, however, there have been no
concomitant increase in base funding for maintenance and preservation.

c. Historic Research and Documentation

Historic structures reports are needed for all structures except the Boyhood Home,
Birthplace, sam E. Johnson Log cabin, and the Texas white House.

Historic structures preservation guides or their equivalent are needed for all
structures except the Boyhood Home.

The park's oral history collection needs to be transcribed to make the information
available for research and interpretive purposes. There are approximately 350
hours of tape to be transcribed.

Other historical studies needed are:

An ethnography of the LBJ Ranch

study of the relationships between the LBJ Ranch and locals

Study of Johnson's networks as seen from the Ranch

Study of Rebekah Baines Johnson and her family

Study of historic land use and economy of the Johnson city, Hye, Stonewall area
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Local histories of Johnson City, Hye and Stonewall, Texas

Study of LBJ's early ethnic and racial contacts

The Historical Studies listed above are reconrmended in the research design for
Lyndon B. Johnson National Historical Park completed in 1985 by Barbara
Holmes. These studies are described in Project Statements C-015 through C-022.

Curation/Objects

The highest priority needs in this area is a new Collection Management Plan that
addresses the future of the museum collection. Foremost of the problems to be
addressed is preservation of the motor vehicles and farm machinery in the
collection. These very important objects are presently exhibited and stored in
very poor condition, and are deteriorating as a result. other issues to be
discussed are, furnishings in the Texas White House, particularly the fine arts,
and the preservation and reproduction of the friendship stones.

A Collection Storage Plan will be needed when the collection is moved to the new
Headquarters and Visitor Center in Johnson eity.

Depending upon what is actually approved when the new General Management
Plan and revised Interpretive Prospectus are written and approved, there will be a
need for several exhibit plans, furnishings studies, and furnishings plans.

Cultural Landscapes

Cultural landscapes are more thoroughly discussed in the Natural Resources
section of this plan. Some landscapJ piojects, however, are more properry
discussed here.

The cultural landscape features at the LBJ Ranch need to be inventoried and
documented. These would be such things as soil erosion-control features, water-control features, irrigation systems, fences, gates and land-use patterns. The
information gained would bi invaluable in the park's efforts to preserve thisunique landscape.

Cultural Landscape Reports are needed particularly at the LBJ Ranch and the
Johnson Settlement.

A Geographic Information System (GIS) is needed to synthesi ze the informationgathered in the studies.and plans requested in this section as well as those in theNatural Resources section.. A Geogiaphic Information System would also aid inmonitoring the landscapes in the p-k.

E.
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F. Plannine Needs

Lyndon B. Johnson National Historical Park needs a General Management Plan to
guide park management in developing the park and its resources.

The interpretive Prospectus needs to be revised to reflect the decisions made in the
GMP.

Security and Fire Protection

Lyndon B. Johnson National Historical Park has sixty historic structures requiring
fre protection. Thirty-three of these structures require fire detection systems, and
an undetermined number should have automatic fire suppression systems.

The water system installed at the Ranch in 1983 needs to be extended down park
Road 49 to the Junction School. The historic structures along Park Road 49 have
no water supply at all for fire protection.

In February 1994 the fire detection/suppression system in the Texas White House
malfunctioned, dumping all the Halon- Ttris systlm was installed approximately
15 years ago and has been consistently unreliable. A new detection anO sprinkler
system is needed.

23



CI.'RRENT ACTION PLANS

Research Design For Lyndon B. Johnson National Historical park

Fire Management Plan

Pecan Management Plan

Rodent Control Plan

Hereford Herd Management plan

Native Grass Restoration plan For Johnson settlement

IPM Plan For Elm Trees, LBI Ranch

Oak Wilt Monitoring plan

Emergency Operations plan
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10 LY.'O-N-O1?.OOO PREPARE LIMNOI.OGICAL STT'DY OF PEDERNAIES RIVER
Resource T)4)e Sub-total---------- --.----------

11 LYJO-C-o4?.OOO COIWERT g1'R,ATORIAI DOCIAENTATION PHOTOS TO PIIOT
Resource TlDe Sub-total- -- - ----- -

11 LY.TO-N-018.OOO RE-ESTABI,ISH NATIVE GRJASSES, JOHNSON SETTLEMENT
Resource TlT)e Sub-total- --- ---- - -

\2 LY.TO-C- 059. OOO REPAIR/REPI.ACE IIATER SYSTEMS PARK-WIDE
Resource frce Sub-total----------

12 LY.JO-N-019. OOO PROVIDE NATT'RAL RESOURCES MANAGEMEMT SPECIAIIST
Resource Type Sub-total----------

13 LY.IO-C-O5O.OOO CLIMATE CONTROL BOYITOOD HOME AND BIRTI{PI,ACE
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15 LY.JO-C-O14.OOO TRANSCRIBE ORAI, HISTORY TAPES
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L7 LY.'O-C-O27.OOO REPAIR S.E. .]OHNSON LOG CABIN
18 LY,'O-C-O25.OOO REPAIR .'. P. .]OHNSON BARN
19 LYJO-C-O12.OOO ICAP INFORMATION
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2L LY!TO-C-OIs.OOO INVESTIGATE .JOHNSON'S NETWORK AT THE LB.' RANCS
22 LY.]O-C-029.OOO REPAIR/REPAINT }IAY SHEDS
23 LY.JO-C-OO9.OOO PROVIDE STRUCTI,'RAL FIRE PROTECTION
24 LYJO-C-O15.OOO STUDY ETHNOGR,APITY OF THE LB.J RANCI{
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32 LY'JO-C-019.000 INVESTIGATE REBEKAH ITOHNSON AI\ID HER FAIqILY
33 LY.]O-C-O43.OOO REPA]R PARK ROADS
34 LYJO-C-O22.OOO INVES"IGATE HISTORIC I.AND USE & ECONOMY I.oCAIJ A

Resource lvpe Sub-total--- - --- -- -

Grand Total=

61 projects printed

0. 00
0.00

4 .50
4 .50

0.00
0.00

0.00
0.00

0.00
0. 00

25.00
25.00

25.00
25.00

25.00
25. 00

20.00
20.00

45.00
45.00

0.00 ss.00
3.88 10. 00
0.00 30.00
0.00 50.00
0.00 7.00
0.00 1,5.00
0.00 s0.00
0.00 15.00
0.00 30.00
0.00 15.00

2r.0.00 500.00
0.00 30.00
0.00 25.00
0.00 30.00
0.00 59.00
0.00 75.00
0.00 15.00
0.00 30. 00
0.00 65.00
0.00 1,0.00
0.00 1500.00
0.00 25.00

2r.3.88 2841.00

1?05.78 3678.00

tee4 03 /22 / ge

t994 08/30/e6

L994 03 / 22 / e6

re96 03/22/96

199s 03/22/gA

199s OZ/22/ge
tees oe / a5 / e6
tee4 08 / 3o / ge
1 99s 03 /22 / gA

t994 og /22/ ge
te94 ot/22/ga
1.e94 03 / 22 / ge
reg6 03 / 22 / 96
L994 At /22 / ge
te94 03 / 22 / e6
te94 a3/22/ge
te94 oz/22/96
1994 0Z / 22 / ge
t994 03 /22 / ge
1994 03 /22 / ge
ree4 03 /22 / ge
1994 03 /22/ gS

L9e4 03 / 22 / ge
t9e4 03/22/ge
t994 oZ/22/ge
tee4 03 /22 / ga
1994 03 / 22 / e6



Active Filter: (lUo f ilter)

rc/L6/e6
L3 :50:00

PERSONNEL TABI,E
(current year only)

FY: 1993
Park: LY,IO

Cluster: SWSO

TYPE OF NPS EMPLOYEE FTES OF RESOURCES WORK

Natural Cultural Tot,a1

Research Scientists

Resources Specialist,s

025 Park Rangers Res

025 Park Rangers Res

025. Park Rangers Res

Maintenance Personnel

Mgmt

Prot

Interp

0.0

0.0

0.9

0.5

0.0

3.7

0.0

L.5

0.1

0.3

0.0

7.9

0.0

1.5

1.0

0.8

0.0

11.5

Tota1 of RES Personnel 5.L 9.8 t4.9

TOTAT PARK FTE: 52.7
PERCENT g.7z L8. 6+ 28.32

-t



Act,ive Filter: (No f ilter)

OuEput Selections:
Resource t14>es included: qtLfURAIJ
Init,ia1 fiscal year: 1996
fnclude projects only if funding data entered

Lo/L5/e6
13 :4 6 220

PROGR,,,MMING SIIEET 1
CttI,TURAIJ

FI,'![DED A TIVITIES
($ in thousands)

FY: 1996
Park: LYJO

Cluster: SWSO

PROJECT
NIJMBER

PROJECT TITLE PKG
NIJM

Cl'LT
RES
NTPE

SYSTEM-
WIDE
I SST'E

FI,'![DING
sottRcE

ACT IT
rvnlv

IP

CURRENT
19e6

$$

YEJAR

FTE

OUTYEAR
t997

$$

1

FTE

OUTYEAR
1998

$$

2

FTE

O1ITYEAR
1999

$$

3

FTE

TOTAI,

$$ FrE

oo1.o01 cR!t, RESEARCX| PKBASE-Cn RES O 140.00 2.90 .00 .00 .00 .00 .00 .00 140.00 2.90
C A}ID

DOCI'MENTATION

oo2.o01 cttLTttRAL PKBASE-CR !,tIT O 385.00 8.50 .OO ..OO .OO .OO .OO .00 385.00 8.50
C RESOI'RCES,

MITIGATION

o03.oo1 cttlruRAr, PKBASE-CR rr{ON O 15.00 1.00 .00 .00 .00 .00 .00 .00 15.00 1.00
C RESOUCES

IIAI{AGEII{ENT,
MONITORING

oo4.oo1. ctr,TtRiAr PKBASE-CR PRO O 8o.OO 2.OO .OO .OO .OO .00 .OO .OO 80.00 2.OO
C RESOURCES

I{AI\TAGEMENT,
PROTEqrION

005.001 cRM, pRocRAu PKBASE-CR ADM O 52.00 2.20 .00 .00 .00 .00 .00 .00 52.00 2.2o
C ADMINISTRATION

o41.OOO REPAIR/REPAINT STRC C56 REP-REHAB UIT O 22.00 .OO .OO .OO .OO .OO .OO .OO 22.00 O.OO
C LBiI BOYHOOD

IIOME EXTERIOR

04?.000 cpNvERT oBitc c46 PKBASE-CR r,rIT o 4.50 .00 .00 .00 .00 .00 .00 .00 4.50 0.00
C CURATORIAIJ

DOC{'MENIATION
PIIOTOS TO
PHOTO CD

056.000 REPATR/REPIACE CttLL C14 REp-RErrAB Mr? O 28.s0 1.OO .OO .OO .OO .OO .OO .OO 28.50 1.OO
C FENCES

I{ITIIIN I,Bd'
RANCII I'NIT

058.000 ttPGnADE AT,ARI{ STRC C56 REP-REHAB MrT O 18.50 .00 .00 .00 .00 .00 .00 .00 18.50 0.00c sYsrEMs.

061.000 COLD STORAGE OEitC C49 C4? PKBASE-CR MrT O 3.88 .OO .OO .OO .OO .OO .00 .OO 3.88 o,OO
C FOR ARCIIIVAI,'MEDIA

10 projects printed
Grand Tot,al $$
Grand Tot,al FTE

749.38 0. 00 0.00 0.00 749.38
17 .60 0. 00 0. 00 0. 00 17.50

't



Act,ive Filter: (No f il.ter)

Output Selections:.
Resource Eypes included: NAflIRAL
Initial fiscal year: 1995
Include project,s only if frrnding data entered

r0/L6/e6
13 :47 : 01

PROGRMMING SHEET 1
NATI,'RAL

FT'}TDED A TIVITIES
(S in thouEandE)

FY:1996
Park: LYJO

CluEter: Svfso

PRO.JECT
NI,'MBER

PRO.'E T TITTE PKG
N['M

CtII,7
RES
TYPE

SYSTEM-
WIDE
ISSUE

FUNDING
sonRcE

ACT lr
ryPlY

IP

CI.'RREIIT
1996

$$

YE.AR

FTE

OIITYEAR
L997

$$

1

FTE

OTITYEAR
1 998

$$

2

FTE

OUTYE..AR
1999

$9

3

FTE

TOTAL

$$ FrE

oo1.oo1 NATUnAIT pKBASE-llR MIT O 225.00 5.00 .00 .00 .00 .00 .00 .00 225.00 5.00
N RESOI,RCES

MITTGATION

oo2.oo1 NATuRATJ pKBAsE-cr, MoN o 8.50 0.65 .oo .oo .oo .06 .oo .oo B.5o o.6s
N RESOI'RCES

MONITORING

oo3.oo1 NATLRAL PKEASE-CR PRO O 25.00 0.75 .00 .00 .00 .00 .00 .00 25.00 0.75
N RESOURCES

PROTECTION

oo4.oo1 NArunArr PKBASE-CR ADM O 23.00 O.5o .OO .OO .OO .00 .OO .OO 23.00 O.5o
N RESOT'RCES

PROGRAITI
ADMINISTRATION

4 projects printed
Grand Tot,al $$
Grand Tota1 FTE

281.50 0.00 0.00 0.00 281.50
7 .90 0.00 0.00 0.00 7 .90



Active Fi1t,er, (No f ilter)

Output Selections:
Resource tlpes included: CULTURAL
Initial fiscal year: L996
SorE by PROJECT within each park and t)Pe
Incfude projects only if funding data entered

t0/t6/e6
13 :47 227

PROGRAMMING SHEET 2
gULTURAL

I]NFIJNDED ACTIVITIES
($ in thousands)

FY: L995
Park: LYJO

Clust,er: SWSO

PK
PRI

PROJECT
NI,JMBER

PROJECT TITLE PKG
NUM

gtJLT
RES
TYPE

SYSTEM-
WIDE
I SSUE

T
Y
P

ACT
TYP

CURRENT
l.996

$$

YEAR

FTE

1OIJTYEAR
t997

$$ FTE

OIITYEAR 2
1 998
$$ FrE

3OIITYEAR
1999

$$ FTE

TOTAL

$$ FrE

23 009.000 pRovIDE STRUCTURAT 228 STRC C?2 C50 PRO O .00 .00 .00 .00 300.00 .00 300.00 .00 500.00 0.00
C FIRE PROTECT]ON

9 o11.OOO PROVIDE 131 CO1 RES O .00 .OO .OO .OO 2o.OO .OO .OO .OO 2o.OO 0.OO
C ARCHEOLOGICAL

SURVEY

19 o12.OOO rCAP INPORITATION STRC CO5 RES O .OO .OO .OO .OO 5o.OO .OO .OO .OO 5o.OO O.OO
c

28 013.000 RESTORE,TUNCTTON 146 STRC C56 RES O .00 .00 .00 .00 75.00 .00 .00 .00 7s.00 0.00
c scHool,

1s 014.000 TRANSCRIBE ORAL 190 C38 RES O .00 .00 .00 .00 30.00 .00 .00 .00 30.00 0.00
C HISTORY TAPES

21 015.000 INVESTIGATE 2L9 C38 RES O .00 .00 .00 .00 30.00 .00 .00 .00 30.00 0.00
C JOHNSON'S NETVIORK

AT TEE I,B.] RAI{CH

24 016.000 STUDY ETHNOGRAPT{Y 220 ETHN C38 RES O .00 ..00 .00 .00 30.00 .00 .00 .00 30.00 0.00
C OF THE tB.' RANCH

30 017.000 RESEARCS r.B,I RAIICH 224 C38 RES O .00 .00 .00 .00 30.00 .00 .00 .00 30.00 0.00
C ?IES TO IPCAI,

COMMUNITIES

26 018.000 sruDY JoHNSON t20 C38 RES O .00 .00 .00 .00 30.00 .00 .00 .00 30.00 0.00
C FAIIILY CEMETERY

32 019.000 TNyESTTGATE REBEKAH L66 C38 RES O .00 .00 .00 .00 10.00 .00 .00 .00 10.00 0.00C JOSNSON AND IIER
FA}4ILY

29 020.000 RESEARCII LBJ',S' L5? C38 RES O .00 .00 .00 .00 '15.00 .00 .oo .oo 15.00 o.ooC CONTACT WITH
MINORITIES

25 02r.000 RESEARCH HTSTORY OF 222 C38 RES O .00 .00 .00 .00 25.00 .00 .oo .00 25.00 o.ooC I,oCAI COMMUNITIES

34 022.000 TNVESTTGATE 223 C38 RES O .00 .00 .00 .00 25.00 .oo .oo .oo 25.00 o.0oC HISTORIC LAND USE &
ECONOMY LOCAIJ AREA

3 023'000 PREPARE COLLECTIONS 22I C41 ADM O .00 .00 .OO .00 4O.OO .OO .OO .OO 40.00 O.OOC MANAGEMEMT PLAN

18 025.000 REPATR J. p. 43 STRC C56 Mrr O .oO .oo .oo .oo 15.00 .00 .oo .oo 15.00 o.ooC JOHNSON BARN

l7 027.000 REPAIR S.E. 'JOHNSON 28 STRC C56 MIT O .00 .OO .OO .00 7.OO .OO .OO .OO ?.OO 0.00C I,OG CAIIIN

22 029.000 REPATR/REPATMT IIAY 41 STRC C55 Mrr O .oo .00 .oo .oo 15.00 .00 .oo .oo 15.00 o.ooa QuFhc

27 032.000 REROOF HTSTORTC 39 STRC Css Mr? o .00 .oo .oo .oo 34.00 .oo 25.00 .OO 59.00 O.OOC S"RUCTURES, .]OHNSON
CITY UNIT'

31 039.000 REPATR/REIIAB STRC C55 MrT O .OO .00 .OO .OO 55.00 .OO .OO .OO 55.00 O.OOC JOHNSON AND JORDAN
DAMS

4 040.000 ENcLosE I{ANGAR 2r7 oBJC C47 C49 Mrr O .OO .OO .OO .00 1oo.0o .oo .00 .oo 1oo.0o o.0oC CARPORT TO PROTECT
I{ISTORIC VEHICLES

33 043.000 REPATR PARK ROADS 193 CULL C55 Mrr o .oo .oo .oo .oo 1600.00 .00 .oo .oo 15oo.oo o.ooc



045. OOO PREPARE DEVEIOPI{EMT 227
C CONCEPT PLAliI, LBJ

RAI.ICH

N24 ADM .00 .00 .00

.00 .00 .00

.00 .00

.00 .00

.00 .00 .00

.00 .00 55.00

.00 .00 50.00

.00 .00 33.00

.00 .00 30.00

20.00 .00 .00

15.00 .00 .00

15.00 .00 .00

20.00 .00 .00

24.O0 0.50 .00

.00 . o0 10. o0

.00 45.00 .00 .00 .00

.00 25.00 .00 .00 .00

.00 25.00 .00 25.00

.00 .00 .00 20.00

45.00 0.00

2s.00 0.00

.00 50.00 0.00

.00 20.00 0.00

70.00 0.00

55.00 0.00

s0.00 0.00

33.00 0.00

30.00 0.00

20.00 0.00

15.00 0.00

15.00 0.00

20.00 0.00

24.00 0.50

1.0. 00 0. 00

11 047.000
c

8 049.000
e

COTiIVERT CI.'RATORIAL
DOCT'MEI{TATION
PHOTOS TO PHOTO CD

PROVIDE CI,'I,TI,'RAL
I,ANDSCAPE
INVENIORIES &
REPORTS

13 050. 000 ctrMATE CONTROL
E BOYTIOOD HOME ATiID

BIRTIIPI.ACE

15 051.000 AssEss AI{D
C STABILIZE HISTORIC

\IEI{I CLES

5 O52. OOO STABILIZEc 
ffiffilcArroNs

2 O53. OOO REPIACE
C DETERIORATED

MATERIALS AT{D PAINT
STRUETI,'RES

7 054. Ooo REMOVE/ngpLAce
C CEDAR SHINGLE ROOF

OF BOYITOOD ITOME

6 055. OO0 REPATR/nEHAB
C .T'NqTION SCHOOL

20 O57. OOO REHAtsILITATE PECA}{I

C OREHARD

L2 059. 000 REPATR/REPLACE
C WATER SYSTEMS

PARK-!{IDE

10 060.000 rlirvENroRY/DOCt MENI
C CONTROLS FOR

PHYSICAL ACCOI'NT.

14 061. 000 coLD SToRAGE FOR
C ARCIIIVAI, MEDIA

34 projects printed

OBJC C4 5

coMB cll

Subtotal

oBJC e49

OB.]C C41

STRC C56

srRc c5s

srRe c55

STRC C55

cI'tL C15

srRc c56

OB.]C C46

oBJC C49

MIT O

C17 MIT O
RES O

E7O MIT O

C48 MIT O

MIT O

MIT R

MIT O

Ttt o

MIT O

MIT O

c47 RES O

c47 MrT O

.00

.00

.00 25.00

.00 .00

.00 .00

.00 .00

.00 .00 .00

.00 45. o0 .00

.00 .00 .00

.00 .00 .00

.00 .00 .00

.00 .00

.00

.00

.00

.00

.00

.oo

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

Grand Tot,a1 $$
Grand Total FTE

2641. 00
0.00

3283.00
0.50



Active FiLt,er: (No f ilter)

Output, Selections:
Resource types included: NATLIRAL
Initial fiscal year: 1,995
Sort by PROJECT wit,hin each park and E)pe
Include projects only if funding data entered

to/t6/e6
13 :47 252

PROGRAMMING SHEET 2
NATURAL

UNFTTI.TDED ACTIVI TI ES
($ in thousands)

FY: 1"996
Park: LYJO

Cluster: SWSO

PK
PRI

PROJECT
NUMBER

PROJECT TITLE PKG
NUM

CULT
RES
TYPE

SYSTEM-
WIDE
I SSUE

ACrlr
TYPIY

IP

CURRENT YEAR
t996
$$ FTE

OUTYEAR ].
1997
$s FTE

OIITYEAR
r.998

$$

2

FTE

OTX|YEAR
1 999

$$

3

FTE

TOTAL

$$ FTE

1 005.000 BASELINE TNVENTORY N20 RES O .00 .00 .00 .00 20.00 .00 5.00 .00 25.00 0.00
N AND MONITORING

7 005.000 PREPARE vrsrroR N22 REs o .00 .00 .00 .00 20.00 .00 20.00 .00 40.00 0.00
N SURVEY LYJO

9 007.000 PREPARE vrsrToR usE N24 RES O .00 .00 .00 .00 30.00 .00 .00 .00 30.00 0.00
N AND ECONOMIC

IMPACTS STUDY

3 008.000 CoMPREHENSTVE C18 MIT O .00 .00 .00 .00 35.00 .00 .00 .00 35.00 0.00
N INTEGR,ATED PEST

MANAGEMENT

5 009.000 PRovrDE WATER Nr-1 N13 MIT O .00 .00 .00 .00 35.00 .00 .00 .00 35.00 0.00
N RESOURCES

MANAGEMEMT PI,AN

8 010.000 PRovrDE cuLfl,tRAL N08 c12 RES O .00 .00 .00 .00 10.00 .00 20.00 .00 30.00 0.00
N LANDSCAPE REPORTS MrT O .00 .00 .00 .00 .00 .00 40.00 .00 40.00 0.00

. subtoral .00 .00 .00 .00 10. 00 .00 60. 00 . 00 ?0. 00 0. 00

2 011.000 PRoVIDE GEOGRAPI{rC COMB C01 N08 MIT O .00 .00 .00 .00 35.00 .00 .00 .00 35.00 0.00
N INFORMATION SYSTEM

5 015.000 PREPARE OAK WIIJT COMB C19 RES O .00 .00 .00 .00 15.00 .00 .00 .00 15.00 0.00
N MANAGEI'{EN.T PI.AN

io o1?.ooo pnspARE coMB c19 REs o .oo .oo .oo .oo 25.00 .oo .oo .oo 25.00 o.ooN LIMNOTOGICAT STUDY
OF PEDERNATES RIVER

11 018.000 RE-ESTABLTSH NATTVE COMB C15 MrT O .00 .00 .00 .00 20.00 .00 5.00 .00 25.00 0.00N GRASSES, .'OHNSON
SETTLEMEMT

12 019.000 PROVTDE NATITRAI COMB N24 C82 MrT O .00 .00 45.00 1.00 .00 .00 .oo .oo 45.00 1.ooN RESOI'RCES
MANAGEMEMT
SPECIALIST

4 020.000 ANALYZE MANAGEMENT COMB N01 RES O 15.00 0.25 .00 .00 .00 .00 .oo .oo 15.00 0.25N OPTIONS FOR
!{HITETAIL DEER

12 proj ects printed
Grand Total $$
Grand Total FTE

15.00 45.00 245.00 90.00 395.00
0.25 1.00 0.00 0.00 t .25



Act,ive Filter: (No filter)
Output Select j.ons:
' Resource tlpes included: CULTURAL
Initial fiscal yearz 1996

to/L6/s6 FI'NDED TABLE
13:48:16 CULTURAL FY: t996

FI.IIIDED AI"IOUNTS Park: LY'JO
($ in thousands - by activity tySle) Cluster: SWSO

FUNDING
SOT'RCE

TOTAL RES MIT MON PRO INT ADM

PCRl
RMRR

680.38 L40.00
59.00 0.00

393 .38
69.00

L5.00
0.00

80.00
0.00

0.00 52.00
0.00 0.00

TOTATJ 749 .38 140.00 462.38 15.00 80 .00 0 . 00 52 .00



Active Filter: (No filter)

Output Selections:
Resource tlpes included: NATURAI-,
Initial fiscal yearz 1996

L0/t6/96 FTNDED TABLE
L3 248 :36 NATURAIJ FY: 1996

FUI{DED AI"IOUMIS Park: LY'JO
($ in thousands - by activity t)4>e) Cluster: SWSO

FUNDING
SOURCE

TOTAL RES MIT MON PRO INT ADM

PCR]-
PNRl.

56.50
225. 0 0

0.00 0. 00
0.00 225.00

9.5'0
0.00

25.00
0.00

0.00 23.00
0.00 0.00

TOTAL 281.50 '0.00 225.00 8. s0 25.00 0.00 23.00



Active Filter: (No filter)

Output Selections:
Relource t14>es j-ncluded: CULTURAL
Initial fiscal yearz 1996

ro/t6/96 UNFUNDED TABLE
L3 : 48 : 54 CIILTITRAL FY: L996

UNFUNDED AIIOUNTS Park: LY.'IO
($ in thousands - by funding tlpe) Cluster: SWSO

FUNDING
TYPE

TOTAL RES MIT MON PRO INT ADM

Onetime 94.00 24.00 70.00 0.00 0.00 0.00 0.00

TOTATJ 94.00 24.00 70.00 0.00 0.00 0.00 0.00



Active Filter: (No filter)

Orrtput Selections:
Resource t14>es included: NATURAL
Initial .fiscal year: 1996

to / L6 / 96 UNFT NDED TABIJE
L3 249 z]-4 NATURAIJ FY: 1996

UNFI]NDED AIIOIINTS Park: LYJO
($ in thousands - by funding type) Cluster: SWSO

FU}UDING
TYPE

TOTAL RES MIT MON PRO INT ADM

Onetime 15.00 15.00 0.00 0.00 0.00 0.00 0.00

roTAT, 15.00 15.00 0.00 0.00 0.00 0.00 0.00



Active Filter: (No f ilter)

Output, Selections :

Unfunded data only
Initial fiscal year: 1 996
Summary Report: Unfunded $ by Resource T)lPe

ro/L6/e6
13 :50 : 40

RESOURCE TYPE
Cultural
Integrated
Natural

RMP Summary Report
Unfunded $ by Resource T)t'pe

L
94 ,000 L78 ,

0

FY: L-4
Park: LY,JO

Cluster: SWSO

2 3 4 TOTAL
000 2 ,64r, 000 37 o, 000 3 ,283 , 000

0000
15,000 45,000 245,000 90,000 395,000

Subsistence00000
-=<<TOTAL$p>= 109,000 223,0O0 2,886,000 460,000 3,678,000



Project Statement IJY,JO-C-001-.00L
Last Update z OA/!+/9A Priority: 0

Initial Proposal z 1996

Title : CRM, RESEARCH AIID DOCUMENTATION
Sub-title:

Funding Status: Funded: 1-40.00 Unfunded: 0.00

Servi-cewide Issues :

Cultural Resource Type:

N-RMAP Program codes :

10-238 Package Number :

Problem Statement

The activities represented by this project statement are ongoing,
park base funded, culturaL resources management, research, and
documentation. This is primarily work carried out by the Historian
and Curator to document, research, and manage the museum collection
and historical resources in the park. This included compliance
activities and the documentation of such activities.

Description of Recommended Project or Activity
(No information provided)

BUDGET AIitrD FTEs:
- FUNDED -

Source Activity Fund Tlpe Budget ($t_000s) FTEs

1996 z PKBASE-CR RES One-time L40. 0 0 2.90

Total : 140.00 2.90

- - -I]NFUNDED- -
Activity Fund Tlpe Budget lgrOOOs) FTEs

Total : 0.00 0.00



(OptionaL) Alternative Actions/Solutions and ImpacEs
(No information provided)

CompLiance codes :

Expl-anatiorl:



Proj ect Statement
Last Update : 03 /Lg / 96
Initial Proposal: L996

Title : CUTTURAL RESOURCES, MITIGATION
Sub-titJe:

IY,JO-C-002.001
Priority: 0

Funding Status: Funded: 385.00 Unfunded: 0.00

Servicewide Issues :

Cultural Resource Tlpe:

N-RMAP Prograrn codes :

10-238 Package Number :

Problem Statement

The activities represented by this project statement are the
ongoing, park base funded, mitigation activities carried out in
both units of the park. This includes all preserwation
maintenance, routine and cycl-ic maintenance, and housekeeping
performed on the park's historic resources.

Description of Recommended Project or Activity
(No information provided)

BI'DGET A}iID FTEg:
-FUNDED-

Source Activity Fund Trce Budget ($rOOOs) FTEs

Lgg6: PKBASE-CR MIT One-time 385. OO 8.50

= = ====== ==== =E= = = === = ==

Total: 385.00 8.50

= == = == = = == == === = = === = ==
Total: 0.00 0.00



(Optional) Alternative Actions/SoLutions and Impacts
(No information provided)

Compliance codes :

Explanation:



Project Statement LYJO-C-OO3.OOL
Last.Update z O3/tg/96 priority: 0Initial Proposal z !996

Title : CULTURAL RESOUCES MANAGEMENT, MONITORfNGSub-title:

Funding Status: Funded: 15.00 Unfunded: 0.00

Servicewide f ssues :

Cultural- Resource T14re :

N-RMAP Program codes :

10-238 Package Number :

problem Statement
The activities -represented by this project statement are theongoing, Pdrk baJe funded, monitori-ng of culturaL resourcesthroughout rhe park. rrti" l""r"d.l-Jrr-.'-tormar -moniforirrg 

programcarried out by maintenance- employee" 
-lrr"t 

annually documents thecondition of the park, s trisioric - ,."ources, and the inf ormalday-to-day moniEoring carried -""i b;- maj-ntenance, protection,interpretation, ana m-anagement .

Description of Recommended. project or Activity(No information provided)

BI.'DGET AI\TD FTES:
-FUNDEDSource Activity fun--i1.pe Budget (grooos)

1996 z PKBASE-CR MON One-time 15. 00

Tot al : 15.00

- -UNFIJNDED
Acriviry Fund Tlpe Budger ($r000s) FTEs

FTEs

1.00

1.00

Total : 0. 00 0.00



(optional) Alternative Actions/sorutions and rmpacts
(No information provided)

Compliance codes .

Explanation:



Proj ect Statement,
Last Update: 03/Ig/ge
fnitial Proposal: 1996

T1TIC : CULTURAL RESOURCES MANAGEMENT,
Sub-title:

LYJO-C- 004 . 001
Priorit,y: 0

PROTECTTON

problem Statement
The activities represented by the project statement are ongoing,park base funded, cultural resourcei piotectj-on activities carriedon throughour rhe park. This iircrudes,"iirrlii." by parkprotection personnel - such as inspec-iiorrr, reports, f ire brigadeactivities, and applicable rar enFoi".*""t activities.

Funding Status : Funded: gO . 00 Unfunded: 0 . 00

Servicewide f ssues :

Cultural Resource T14>e :

N-RMi\P Program codes :

10-238 package Number :

Description of
(mo

Recommended Project or Activityinformation provided)

Bt]DGET AI\TD FTEs :

tr.TINDED.L \rrt I J_t JJt_lSource Activity Fund Tlpe Budger ($1000s)
1996: PIGASE-CR pRO One - t ime

Tota1 :

80.00

80.00

- -IJNFTII\TDEDAct,ivity Fund T)pe Bu,Cget ( $ 10 0 0s ) FTEs

FTEs

2 .00

2 .00

Total : 0.00 0.00



(Optiona1) Alternative Actions/Solutions and Impacts
(No j-nformation provided)

Comp1 iance codes .

Explanat iorr :



Last Update: 03/IB/96
fnitial proposal: 1996

Descript ion of
(No

BI.IDGET AITD FTEs:

Proj ect or Activity
provided)

Proj ect Statement LYJO-C- 005 . 001
Priorit,y: 0

Title : CRM, PROGRAM ADMINISTRATION
Sub-title:
Funding Status: Funded: 5 2 .00 Unfunded: 0 . 0O

Servicewide fssues :

Cul tural Resource T14>e :

N-RMAP program codes :

10-239 package Number :

probLem Statement
The activities represented by this project statement are thoseca*ied out by paik *"rr-!.-.tit in sutport of cu]turar_ resourcesmanagement throughout trrJ parr. thir'--ir,cr-udes Jrre-ictivities ofthe Superintendenlt, cf.ilin'"nger, and Chie-f of Maintenance that arerelated to resources management. Also included i"-.rEical supportfor all- park culturai -i"=-"-"r.e 

management activities.

Recommended
inf ormat i.on

Source

I996: PKBASE-CR

-FIINDED
Fund T)pe Budger ($r0O0s)

One-time 52. OO

Act ivity
ADM

FTEs

2.20

Total : 52.00 2 .20
IJNFIJNDEDAcriviry Fund Type Budger ($r0o0s) FTEs

Total : 0.00 0.00



(optional) Alternat.ive Actions/solutions and rmpacts(No information provided)

Compl- iance codes .

Explanation:



Proj ect StatementLast Update: O3/22/96
fnitiaL Proposal: J'gg4-

Title : PROVTDE STRUCTIJRAL FrRE PROTECTTON

Funding Status:

Servicewide fssues

Funded z 210 . oo unfunded: 6oo 00

c72 (pnorEcrroN)
cso (sncrY&FrRE)

STRC (Struct,ure )

LYJO-C- 009. 000
Priorit,y : 23

Cul tural Resource T14>e :

N-RMAP program codes :

10-239 package Number : 228

problem Stat,emenc
This park has 

- approximately 60 structures that requi_re fireprotecti-on- The- -park 
has - made .orr"id.rarre progress in theinstalLation of tii" -altect:.on -"-y"i.*J 

"rra the '"pii_r*r., 
systemrecently instal_l_ed in the Texas wirite iorr"..

Effective structural fire con!.rol depends on early detection andsuppression' LocaL volunteer fire a.p-"rt","nts are ,.rtt' 
"orrsistentlvreliabLe and time f..i"." sometim-es -r:ender them inef f ectivelTherefore, the park roria-ri-rce io-inliarr sprinkler systems in atleast the most i*p"rii"l structures irr-trr. park.

With the installation of the water line at the Ranch, and the firehydrants near,a_1. B,"yh""j Home in jo-fr.r"_o., City, olr, ,.t.", supplyproblems are larqely tir.."- care of . The .exception to this arestructures r-ocatel 
_.i"1n g"rr_n" 

^a 
q;', .runction slh_ool, Birthprace,sam E' .Tohnson pr-ace, c-ed.r_9:g"t 116"., and oriolelailey House.These resources-have'";-;;iucrive watei supply ror-rlr. fighring.

Year 1
School

Year z
Number

Description of Recommended project or Activity

: Flff:$"'$:ffi":trlll.n alons park Road 4e ro rhe ,-runcrion

trrjl"a-tt fj_re suppression systems in structures. package



One-time

Total:

Source Activity Fund Tlpe Budget ($rooos)

1995: LUMP$-CON PRO

FTEs

0.00

FTEs

0.00

0.00

========== ==== ===== = == =

2I0. 00

300.00

300.00

2L0.00 0.00
. - -.UNFT'NDED- -

Activity Fund Tlpe Budget ($ro00s)

Year

Year

3:

4z

PRO

PRO

One-time

One-time

Total :

(Optional ) Alternative Actions / solutions(tlo information provided)

600. 00 0.00

and fmpacts

Compliance codes

Explanation: Will
: NHPA ( (L06) NAT. HfST. PRES.)

secure clearance as needed



Proj ecE St,atement
Last Update z 03/22/9e
Initial Proposal: 1994

Title : PROVIDE HISTORIC STRUCTURES REPORT

Funding Status: Funded: 40.90 Unfunded: 0.00

LYJO-C-010.000
Priorit,y: 0

Servj-cewide fssues z C52 (HSR)

Cul tural- Resource Type : STRC (Structure )

N-RMAP Program codes :

10-238 Package Number : 150

Problem Statement

Park management needs historic structures reports for alI historicstructures in the park- These reports are needed to guide p;;;;;;and furture maint.enancer pr€s€rvition, and planning.
we. have adequaLe Historic structures Reports for the Lyndbn B.g?lnlon Boyho_od Home, and the sam il+.loinson r,og cauin. At theLBJ Ranch we have a Historic structureis Report for the Texas white
fguse .in progress, and one for the ,Junction school . we needHj-storj-c structures Reports for seven major structures at the LB..IRanch: Secret Service Command. pg"t,_ Hangar, Airstrip,communitcations B"t_Ld_tlq, Mir_ita.y aia lrailer complex, show Barn,cedar Guest House, LBJ e1rthpla"",'.rrd the s. g. Johnson Farmhouse.Also at the LB.T Ranch there aTe approximately 30 sLructures that
li:3"1:"" exrensive research rhan'th. *Li", siructuil= pr"rriously

The Historic structures lgnort. fg, the Texas white House ispartially completed. the giitorical Data section is finished butthe Architeciural Data section has not been finished. TheArchitectural Research has larg.iv l.u" finished, and the HistoricAmerican Buirdings survey_has 
".q',"prJla drawings. However, thismaterial is not.yet ready-for p"uii'tiii;;. A11 rhe dara hirher rocollected is catllogued into tlhe park,s- Museum collection.

Descripti-on of Recommended project or Activity
complete the Texas white House Hi_storic structures report andHistoric structur"r neportr for the i,-aj n"rrch buildinqs.



:3:::-T-::::: - - - - - - - - - - - - -FUI'DED- - - - - - -
Source Activity Fund t)rye Budget ($1000s) FTEs

L995: CRPP RES One-time 40.90 0.00

Total: 40.90 0.00

Total: 0.00 0. 00

(Optiona1) Alternative Actions/Solutions and Impacts
(No information provided)

Compliance codes : MIPA ((fOe) Uet. HIST. pReS.)

Explanation: No compliance needed



Proj ect St,atement, LYJO-C-011.000
Priority z 9Last Update: 08/30/96

fnitial Proposal: 1994

TitLe : PROVIDE ARCHEOLOGICAL SURVEY

Funding Status:

Servicewide I ssues : C01 (OvgnvIEW)

Cultural Resource T14>e :

N-RMAP Program codes :

10-238 Package Number : 131

Problem Statement

Park management needs an archeological survey. At present, we have
littIe information on the nature of the historic and/or prehistoric
archeological resources of the park, and where they are located.

Lyndon B. Johnson NHP is scheduled to begin a cMP in !gg7. Thej-nformation contained in this assessment and survey will be needed
as part of the planning process.

No archeological assessment or survey has ever been done for Lyndon
B. .Johnson National Historical Park. As a result, w€ have l-ittle
or no information on the archeological. resources. We do know that
various state lnstitutions, co11e9€s, universities, etc., have
conducted several archeological investigations in areas close to
both park units.

Two archaeological excavations have been carrj-ed out in the Johnson
City Unit; one at the ,Johnson Settlement by the Universj-ty of
Texas, and the second behind the Boyhood Home by the park. At the
Ranch Unit excavations were carried out at the LBJ Birthplace and
the .function School .

Two very limited project-oriented surveys have been carried. out
limited areas of both units.
When the assessment and survey are done the information uncovered
will be extremely useful in both long and short term planning. rtwill also facilitate Section L06 and "XXX'I clearance for individualp-rojects. The remote sensing parts of the assessment will provide
photos and current, up-to-date, maps which can be used in manydifferent, phases of park planning and management.

Funded: 0 . 00 Unfunded z 20.00

a1n



Description of Recommended Project or Activity

Complete the archeological agsessment and sunrey.

BIJDGET AlitrD FTEs:
--:- -FUNDED-
Source Activity Fund Tlpe Budget ($1-000s) FTEs

Total : 0.00 0. 00

----UNFI'NDED--
Activity Fund T)4>e Budget ($L000s) FTEs

0.00Year 3: RES One-time

Total :

24.00

20.00

(optional) Alternative Actions/SoLutions and Impacts
(No informat,ion pror;ided)

Compliance codes : NHpA ((roe) uet. HIST. pngs.)

Explanation: No compliance needed

0.00



Proj ect St,atement
Last Update: 03/22/96
Initial Proposal: 1994

Title : ICAP INFORMATION

LYJO-C- 0L2. 000
Priorit,y: l- 9

Funding Status: Funded: 0.00 Unfunded: 50.00

Servicewide Issues : C05 (SftU UONff)

Cultural Resource T)pe: STRC (Structure)

N-RMAP Program codes :

10-238 Package Number :

Problem Statement

Park management needs ICAP information for all historic struct.ures
in the park. This information is needed to assist and direct park
management in the preservation of the historic resources in the
park.

There are eighty-four structures are listed on the park's List of
Classified Structures.

This request aLso included entering the information into the ICAP
database and instruction on the up-keep and use of the program.

Description of Recommended Project or Activity

Compile information and enter into database. Train park staff in
database up-keep and use.

BIJDGET AI{D FTEs:
- FUNDED-

Source Activity Fund Tlz5le Budget (gi-000s) f'tgs

Total : 0.00 0.00



- - -UNFUNDED- -
Activity Fund Type Budget ($1000s) FTEs

Year 3: RES One-time 50.00 0.00

Total : 50.00 0.00

(Optional) Alternative Actions/Solutions and Impacts
(uo information provided)

CompLiance codes :

Expl-anat,ioo:



Proj ect St,atement, LYJO-C-013.000
Priority z 28Last Update: O3/22/96

fnitial Proposal: L994

Tit 1e : RESTORE JUNCTION SCHOOL

Funding Status:

Servicewide f ssues : C5 6 (RBltAg, ETC . )

CuJtural Resource Type: STRC (Structure)

N-RMAP Program codes

10-238 Package Number : 146

ProbLem Statement

The .function School was acquired in 1972. At that time it was
being used as a residence. At the time of acquisition, modern
additions were removed and minimal stabiLization was done. Further
stabilization was performed in 1979 when a new roof and replacement
tin siding were put on, and a chimney removed. General repairs and
paint,ing were also done. The current condition of the building
exterior is good.

Since L979 no major work has been done on this structure.
Restoration for visitor use and interpretation is needed.

The park intends to restore the exterior of the building to its
historic appearance. The interior will be renovated for yet to be
determj-ned interpretive programs. The historic appearance of t.he
interior is not well enouqh documented t.o restore.

Description of Reeommended Project or Activity

Restore Junction Schoo1 as programmed.

Act ivity Fund Type Budget ( $ 10 0 0 s ) FTEs

Funded: 0 . 00 Unfunded z 7 5.00

Source

Total : 0.00 0.00



----ttNFltNDED--
Acrivity Fund Tl4>e Budget ($1000s) FTEs

Year 3: RES One-time 75.00 0.00

==== === = = = == ==== = = = = = ==
Total : 75.00

(Optional) Alternative Actions/Solutions and Impacts
(No informaLion Provided)

Compliance codes : NHPA ((fOe) NAT. HIST. pnnS.)

Explanatsion: sec.106 Compliance will be obtained

0.00



Proj ecL StaLement
Last Update: 08/30/96
Initial Proposal: 1994

Ti t l-e : TRANSCRIBE ORAL HISTORY TAPES

LYJO-C- 014 . 000
Priority: 15

Funding Status:

Servicewide I ssues

Cult,ural Resource

Funded: 0 . 00 Unfunded: 30.00

: C38

Type:

(SPNC STUDY)

N-RMAP Program codes

l- 0 - 238 Package Number : 19 0

Problem Statement

The oral history collection at Lyndon B. Johnson National
Historical Park contains approxJ-mately 350 hours of taped
interviews which have not been transcribed. These are interviews
with friends, neighbors, and employees of the Johnson Family, from
his boyhood through the presidency. If this collection were
transcfibed, it would make available a tremendous data base in an
easily used and copied form. This would be of great advantage to
anyone using the collection, as usj-ng the tapes is very time
coirsuming. The information contained in this collection is
inwaluable for research, interpretation, and resource management.

Sporadic use by researchers doing HSR and other interpretive..nq
mlnagement documents indicate the wealth of information contained
in tfre oral interviews, but remains 1it,tIe used because the
i-nterviews have not been transcribed.

DescripEion of Recommended Project or Activity

Transcribe the oral- historv colLection.

Activity Fund T)pe Budget ($1000s) FTEsSource

Total : 0.00 0.00



----UNFIINDED--
Act ivity Fund Type Budget ( $ 10 0 0 s ) FTES

0.00Year 3: RES One-time

Total :

30.00

30.00 0.00

(Opt, ional ) Alternat ive Act ions / solut ions and rmpacts
(No information Provided)

Compliance codes

Explanation:



Proj ect StaLement
Last Updat,e: 03/22/96
Initial Proposal: 1994

LYJO-C- 015 . 000
Priority z 2I

Title : IITVESTIGATE 'JOHNSON' S

Funding Status: Funded: 0-00

NETWORK AT THE LBJ RANCH

Unfunded: 30.00

servicewide r ssues : c3 8 (spec sruDY)

Cultural Resource T14>e :

N-RMAP Program codes :

10-238 Package Number = 2L9

Problem Statement

If the National Park Service is to properly manage, maintain, and
interpret the I-,BJ Ranch, a number of, hiStOriC research projects
need to be undertaken.

The park has historic studies that cover some facets of the LBJ
Rancfr story, j-.e., the partially completed LBJ Ranching Study,
Texas Wfrite House Historit Structures Report, etc. The activities
at the ranch during the period L960 -1973, however, have not been
Lhoroughly studied.- In plrticular, the family's domestic life and
the acfivities of various government agencies need to be identified
in order to be interpreted.

This study of LBJ's networks is essential to the understanding of
his private life as well as his political and business careers.
This would include an analysis of visitors to the ranch, who they
were, what their importance was, and why they were there.

This analysis of LB,J's network as seen from ttre LBJ Ranch is
fundamentil to our understanding of the events which took place at
the LBJ Ranch, and the people who were involved in them. This
information will be invaluable for interpretive programs.

This study was recommended in the research design done for Lyndon
B. Johnson National HistoricaL Park, by Barbara Holmes, in L985.

Description of Recommended Project or Activity

Complete programmed study.



BI'DGET AND FTES:
-: - - -FI'NDED-

source Activity Fund Type Budget ($1000s) FTEs
= = ==== = ===== = === = === = = =

Total: 0.00 0.00

- - -UNFUIIDED-.
Act,ivity Fund Type Budget ($1000s) FTES

Year 3: RES One-time 30 ' 00 0 ' 00

(Optional) ALternative Actions/Solutions and Impacts
(tlo information provided)

Compliance codes :

Explanation:



Proj ecE Stat'ement
Last Update z 03/22/96
Initial ProPosal z 1994

TitLe : STUDY ETHNOGRAPHY OF THE LBJ RANCH

Funding Status: Funded: O.O0 Unfunded:30'00

LYJO-C- 015 . 000
Priority z 24

Servicewide I ssues :

Cultural Resource T14>e :

N-RMAP Program codes :

L0-238 Package Number :

C38 (SPEC STUDY)

ETHN (ethnographic Resources)

220

Problem Statement

If the NationaL Park Service is to properly manage, maintain, and
interpret the LB,J Ranch, a number of historic research projects
need to be undertaken.

The park has historic studies that cover some facets of the LBJ
Ranci story, i.e., the partially completed LBJ Ranching Study,
Texas Wfrite House Historit Structures Report, etc. The activities
at the Ranch during the period 1960 -1973, however, have not been
thoroughly studiedl In plrticular, the family's domestic life and
the acfivities of various go.rernment agencies need to be identified
in order to be interPreted.

This project woul-d study the public an-d private aspects of life on
the ije,J 

-Ranch during ti:e presidential period. The study should
consider the private life of the ,fohnson family, the activities and
the relationships of all these activit'ies to each other.

This study is essential for understanding thg activities which took
place on the LB,J Ranch during the Presidential period.
tfre inf ormati-on contained 1n this study will be needed f or
interpretation, resources management, historic structures reports,
and furnishing studies and P1ans.

This study was recommended in the research design done for Lyndon
B. Johnson National Historical Park, by Barbara Holmes, in L985.



Description of Recommended Project or Activity

Complete programmed studY.

Total:

'-UNFUI.ilDED- - -

source Actlvity Fund rlee 11?::_1!]!!::l====::::
0.00 0.00

Activity Fund T)4Pe Budget ($1000s) FTEs

RES One-time 30.00 0.00

=======================
Total: 30.00 0-00

(optional) Alternative AcEions/solutions and Impacts
(No information provided)

Year 3:

Compliance codes :

Explanatioo:



Proj ect Statement
Last Update: 03/22/95
Initial Proposal: 1994

Titl-e : RESEARCH LBJ RANCH TIES TO LOCAL

Funding Status: Funded: 0.0O Unfunded:

LYJO-C-01_7.000
Priority: 3 0

COMMUNITIES

30.00

Servicewide Issues : C3I

Cult,ural Resource T14>e :

(SPEC STI DY)

N-RMAP Program codes :

1-0-238 Package Number z 224

Problem Statement,

If the National Park Service is to properly manage, maintain, and
interpret the I-,BJ Ranch, a number of historic research projects
need to be undertaken.

The park has historic studies that cover some facets of the LBLT

Ranch story, i.e., the partially completed LBJ Ranching Study,
Texas White House Historic Structures Report, etc. The activities
at the Ranch during the period 1960 -1973 have not been thoroughly
studied. In particular, the family's domestic life and the
activities of varj-ous government agencies need to be identified in
order to be interpreted.

This study would cover Ehe relationship between the LBJ Ranch, its
neighbors and surrounding communities. Relationships such as
cooperation, competition, benefaction, busj-ness, employment,
friendship, famj-Iy, and leadership should be explored.

This study is essentiaL to understanding of the LBJ Ranch and
President .Tohnson in the local and regional context. The
information will be used in future interpretive programs.

This study was recommended in the research design done for Lyndon
B. ,fohnson National HistoricaL Park, by Barbara Holmes, in 1985.

Descrj-ption of Recommended Project or AcEivity

Complete programmed study.



Source Activity Fund T1rye Budget ($1000s) FTES

Total : 0.00 0.00

... -T'NFUNDED- -
Activity Fund Tl4>e Budget ($1000s)

30.00

FTES

0.00

0.00

Year 3:

Compliance codes

Explanat,ior:

RES One-time

Total: 30.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)



Proj ect Statement,
Last Update: 03/22/96
Initial Proposal: 1994

TiLle : STUDY JOHNSON FA]VIILY CEMETERY

LYJO-C-018.000
Priority z 26

Funding Status:

Servicewide Issues

Funded: 0 . 00 Unfunded: 30.00

: C3 8 (SPEC STUDY)

Cultural Resource T14>e :

N-RMAP Program codes

1-0-238 Package Number : 120

Problem Statement

If the National Park Service is Lo properly manage, maintain, and
interpret the LBLT Ranch, a number of historic research projects
need to be undertaken.The ,fohnson Family Cemetery is an integral
part of the interpretive story at Lyndon B. Johnson National
Historical Park, about which comparatively l-ittle is known.
Interpreters often find themselves in the positj-on of being unable
to answer a visitor question. Intensive genealogical research is
needed to clear up some of the major blanks in knowledge of the
area, and the families who are represented in the cemetery. A
history of the physical development on the cemetery and important
funerals is also important.This study was recommended in the
research design done for Lyndon B. 'Johnson National Historical
Park, by Barbara Holmes, in L985

Description of Recommended Project or Activity

Complete programmed study.

Act ivity Fund T)pe Budget ( $ 10 0 0 s ) FTEsSource

Total : 0.00 0.00



- - -UNFUNDED- -
Activity Fund Type Budget ($1000s) FTEs

Year 3: RES One-time 30'00 0'00

Total- : 30.00 0.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)

Compliance codes :

Explanatiort:



Last Update: 03/22/95
Initial ProPosal- : l- 994

Title : IITVESTIGATE REBEKAH

Funding Status: Funded: 0-00

JOHNSON AND HER

Unfunded: 10

Proj ect Statement LYJO-C-01-9.000
Priority z 32

FA]VIILY

00

Servicewide I ssues : C3 8

Cult,ural Resource T14>e :

N-RM\P Program codes :

10-238 Package Number z L65

(SPEC STUDY)

Problem Statement

If the National Park Service is to properly manage and accurately
irtt"rpr"t the various park-owned resources in ,Johnson City several
research projects are needed.

The only st,udy Lhe park has that treats Rebekah .fohnson is Ehe LB'J

Historic Resource Study by Edwin C. Bearss, which covers the
Boyhood Home, ,Johnson Settlement, and the Birthplace. The studies
prlsently planned should give us more detailed information on the
iamily altivities at the Boyhood Home and the ,Johnson Settlement.

Lyndon B. .Tohnson National Historical Park is dedicated to the
iiterpretation of the life of Lyndon B. "Tohnson. An understanding
of the ancestors of.Tohnson is important to understanding the man.
The informat,ion on his father's side of the family is compiled, and
is in detail. His mother's side of the family had a definite
bearing on his life, but to date our historic data on Rebekah
Baines Johnson and her family is very limited. Because of this our
interpretation is limj-ted, and our limited factual information
makes it difficult to answer questions concerning them.

This study was recommended in the research design done for Lyndon
B. ,Johnson National Historical- Park, by Barbara Holmes, in 1-985.

Description of Recommended Project or Activity

Complete the historic research as programmed.



BUDGET AND FTES:
---- -FlnlDED-

Source Activity Fund Tlpe Budget ($1000s) FTEs

Total: 0.00 0.00

FTES

0.00

0.00

Year 3:

Compliance codes

Explanatiorr:

Activity Fund T)4pe Budget ( $ 10 0 0s )

RES One-time

Total:

L0.00

1-0.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)



Project Statement
Last Update: 03/22/96
Initial Proposal: 1994

Title : RESEARCH LBJ 'S CONTACT WITH MINORITIES

Funding Status: Funded: 0.00 Unfunded: 15.00

LYJO-C-020.000
Priority z 29

Servicewide I ssues : C3 8

Cultural Resource T14>e :

N-RMAP Program codes :

L0-238 Package Number z ;..'67

(SPEC STUDY)

Problem Statement

If the National Park Service is to properly manage and accurately
interpret the varj-ous park-owned resources in Johnson City several
research projecEs are needed.

The only study the park has is the LB,.T Historic Resource Study by
Edwin Cl Bearss which covers Ehe Boyhood Home, Johnson Settlement,
and the Birthplace. The studies presently planned should give us
more detailed information on the family activities at the Boyhood
Home and the ,fohnson Settl-ement.

The former President's contacts with minority groups during his
earLier years evidently had a definite bearing on his deci.sions. At
this timL our information on his contact with minority groups as he
grew up is limited; this hampers understanding and interpretation
of tfre-man and his actions. A study is needed that will cover the
details of his minority contacts and motivations in this area.

This study was recommended in the research design done for Lyndon
B. Johnson National Historical Park, by Barbara Holmes, in L985-

Description of Recommended Project or Activity

Complete the historic research as programmed.



Source Activity Fund Type Budget ($fOOOe) FTEs

Total: 0.00 0.00

Activity Fund Tlpe Budget ($1OOOs) FTEs

0.00Year 3: RES One-time

Total:

L'5.00

L5.00

(optional) Alternative Actions/Solutions and Impacts
(No information provided)

0.00

Compliance codes

Explanatiorl:



Last Update: 03/22/96
Initial Proposal: 1994

Title : RESEARCH HISTORY

Funding Stat,us : Funded: 0

Proj ect Statement LYJO-C- 02r.000
Priority z 25

Servicewide I ssues : C38

OF LOCAT COMMUNITIES

00 Unfunded z 25.00

(SPEC STUDY)

Cultural Resource T14>e :

N-RMi\P Program codes :

L0-238 Package Number z 222

Problem Statement

If the National Park Service is to properly manage and accurately
interpret the varj-ous park-owned resources in 'Johnson City several
research projects are needed.

The only study the park has is the LB.l Historic Resource Study by
Edwin C. Bearss, which covers the Boyhood Home, .Tohnson Settlement,
and the Birthplace. The studies presently planned should give us
more detailed information on the family actj-vities at the Boyhood
Home and the Johnson Settlement.

Local histories of .Tohnson City, Stonewal-J, and Hye, 'Texas are
needed. This study would be a narration of the events and people
t.hat make up the hi?tory of these communities, with the emphasis on
the .fohnson family, and those events and people which were to
become important in Lyndon B. ,Johnson's life. Topics wouLd include
demography, architecture, political structure, infrastructure,
stores, schools, churches, transportation systems, etc.

This study is basic to understanding Lyndon B. Johnson and the
events and people who influenced his early years, later life, and
political career. Thi s inf ormat, ion wi 11 make an invaluable
contribution to our interpretive programs.

This study was recommended in the research design done for Lyndon
B. ,Johnson National Historica] Park, by Barbara Holmes, in L985.



Description of Recommended Project or Activity

Complete the hist,oric research as programmed.

Source Activity Fund $pe Budget ($1000s) FTEs

Total : 0.00 0.00

- -..UNFUTIDED- -
Act ivity Fund Tlnpe Budget ( $ 10 0 0 s )

Year 3: RES 25.00

FTEs

0.00

0.00

One-time

Total : 25.00

(Optionat) Alternative Actions/Solutions and Impacts
(No information provided)

Compliance codes

Explanation:



Proj ect StaEement LYJO-C-022.000
Priority z 34Last Update: 03/22/96

fnitial Proposal: 1994

Title : IIIVESTIGATE HISTORIC

Funding Status: Funded: 0.00

LAND USE & ECONOMY LOCAL AREA

Unfunded z 25.00

Servicewide I ssues : C3 8

Cultural Resource T14>e :

(SPEC STT]DY)

N-RMAP Program codes :

10-238 Package Number z 223

Problem Statement

If the National Park Service is to properly manage and accurately
interpret the various park-owned resources in ,Johnson City several
research projects are needed.

The only study the park has is the LBJ Historic Resource Study by
Edwin C. Bearss which covers the Boyhood Home, Johnson Settlement
and the Birthplace. The studies presently planned should give us
more detailed informat,ion on the family activities at, the Boyhood
Home and the ,Johnson Sett.lement.

This study will concentrate on the .Tohnson Family and their
historic farming and ranching activities. Throughout t,heir
history, the 'Johnson family has been involved with agriculture in
the Hill Country region. This study will look at the relationship
between this involvement, and the regional and l-ocal economy and
local land use. The land use histories and agricuLture technologies
of the Johnson farms and ranches will be the focus of the study.
However, the history of these farms and ranches can only be
understood in terms of regional patterns and perspectives.

This study will greatly enhance knowledge of the history of the
,fohnson family and their occupation of varj-ous sites in the Texas
Hill Country. The information will be invaluable for interpretive
and resources management programs.

This study was recommended in the research design done for Lyndon
B. Johnson National Hj-storical Park, by Barbara Holmes, in l-985.



Description of Recommended Froject or Activity

Complete the historic research as programmed.'

:3:::-T-ll::: ----F'NDED--
Source Activity Fund T)4pe Budget ( $ 10 0 0s ) FTEs

Total : 0.00 0.00

- . ..T'NFI'NDED- .
Activity Fund T)r"pe Budget ($1000s) FTEs

o.0oYear 3: RES One-time

Total :

25.00

25.00 0.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)

Compliance codes

Explanation:

_ -- v 
-a



Project Statement
Last Update z 03/22/96
Initial Proposal z L994

Title : PREPARE COLLECTIONS MANAGEMENT PLAN

LYJO-C -023 . 000
Priority: 3

Funding StaLus:

Servicewide I ssues : C4]- (CMP)

Cu1tura1 Resource T14>e :

N-RM;\P Program codes

10-238 Package Number : 22I

Problem Statement

The present Collection Management PLan was approved in 1-978. Not
only has this plan been substantially implemented, but
circumstances have changed to the extent that a new plan is needed.
Access, handling and inventory controls have been updated and need
to be reflected as weLl as loan and acquisition procedures. A
number of issues have surfaced in recent years which need t.o be
addressed, such as acquisition of works of fine art Located 1n the
Texas White House. Also several issues from the oId plan need to
be looked at again, i.e. r pr€s€rvation and care of the Fiat,
Amphicar, fire engine, Ford hunting car, golf carts, miniature
wagon stored under the Hangar Carport, ds well as the care and
storage of 1-5-20 pieces of farm machinery. Climate control for
furnished historic structures. The new plan should specifically
address the vehicles stored under the Hangar Carport, the
restoration of the fire truck, two golf carts, the bLue Fiat, and
the further care and restoration of the Amphicar and red hunting
car. The plan should aLso reflect the need for proper storage of
the friendship stones. The care and exhibit of the friendship
stones, furnishing and exhibit needs, and plans for all Ranch
structures must also be discussed.

Applicable 10-238 packages are:
217 Enclose Hangar Carport
218 Replicate friendship stones
L83 Study of historic vehicles, LBJ Ranch
151 Historic Furnishings Plans, LBJ Ranch
1-74 Exhibit plans for White House Communications Buildings
t76 Exhibit plans for Hangar
177 Exhibit plans for Secret Service Command Post

Funded: 0 . 00 Unfunded ? 40.00



Description

Prepare a Collections

of Recommended Project or Aetivity

Management Plan as described above.

BI]DGET AIiID FTES: .FUNDED- ....: -
Source Act,ivity Fund T)rye Budget ($1000s) FTEs

ToLaI : 0.00 0.00

....I'NFT'NDED. -
Activity Fund T)pe Budget ($1000s)

Year 3:

Compliance codes

Explanation:

ADM One-time 40.00

FTEs

0.00

0.00Total: 40.00

(Optional) Alternative Actions/Solutions and Impacts
(xo information provided)



Proj ect Statement LYJO-C- A25.000
Priority: 18Letst Update: 03/22/96

Init iaf Proposal- : 1 994

Title : REPAIR J. P. .JOHNSON BARN

Funding Stat,us:

Servicewide f ssues : C55 (RtrHAg, ETC. )

CulturaL Resource Type: STRC (Structure)

N-RMAP Program codes

1-0-238 Package Number : 43

Problem Statement

Restoration of the James Polk Johnson Barn was completed in 1-974.
Over the past three years cracks have been monitored on the
northeast and east walls. The dimension of each separation has
inereased each year and has resulted in loose rock at the northeast
corner. Inadequate drainage and extended periods of low moisture
have evidently contributed to the expansion and contraction of t,he
foundation and walls. Further separation will result in rock
falling from the waIls,
ext,ensive / expensive restorat ion. .

Funded: 0 . 00 Unfunded: 15 . 00

and possibly requj-re more

Description of Recommended Project or Activity

Repair two stone walls on the ,-Tames PoIk Johnson Barn and stabilize
the foundation of these walls. Improve drainage around the
structure.

Act ivity Fund Type Budget ( $ 10 0 0 s ) FTEsSource

Total : 0.00 0.00



- -.I'NFT'NDED- -
Activity Fund Type Budget ($1000s) FTEs

Year .3: MIT One-time 15.00 0.00

========= ===== == === = = ==
Total: 15.00 0.00

(optional) Alternative Actions/Solutions and Impacts
(wo information provided)

Compliance codes : NHPA ((105) Waf. HIST. PRES.)

Explanation: XXX CIJEARANCE WILIJ BE OBTAINED



Proj ect St,at,ement
Last Update: 03/22/96
Initial Proposal: L994

LYJO-C-027.000
Priority z 17

Title : REPAIR S. E. JOHNSON

Funding Status: Funded: 0.00

LOG CABIN

Unfunded: 7. 00

Servicewide f ssues : C5 5 (REHAB, ETC . )

Cultural Resource T)pe: STRC (Structure)

N-RMJ\P Program codes :

10-238 Package Number z 28

Problem Statement

This structure, located in ,Johnson City, was owned by LB,J's
grandfather. The cabin was restored in Lhe early 1970s and is
listed on the National Register of Historic Pl-aces. Since the
restoration was completed the foundation stringers, joists, and
floor have deteriorated.

Description of Recommended Project or Activity

Repair/replace the stringers, joists, and fl-oor as needed.

Source Activity Fund Tlpe Budget ($1000s) FTEs

Total : 0.00 0.00

----UNFUNDED--
Act ivity Fund Type Budget ( $ 10 0 0 s ) FTEs

0.00One - t ime

Total :

7.00Year 3: MIT

7.00 0.00



(Optional) Alternative Actions/Solutions and Impacts
(luo information provided)

Compliance codes : NHPA ((rOe) NAT. HIST. PRES.)

Explanat,ion: XXX clearance will be obtained



Last Update: 03 /22/ 96
fnitial Proposal: 1994

Title : REPAIR/REPATNT

Funding Status: Funded:

Proj ect Statement

HAY SHEDS

0 . 00 Unfunded: 15 . 00

LY.IO-C -029. 000
Priority: 22

Senricewide Issues : C56 (REHAB, ETC.)

Cultural Resource T14>e: STRC (Structure)

N-RMAP Program codes :

10-238 Package Number : 4!

Problem Statement

These three hay sheds were donated by Mrs. ,Johnson to the National
Park Service in 1984. They are located on the LrBiI Ranch and are
listed on the National Register of Historic Places. When they were
donated the hay sheds were in poor condition.

Description of Recommended Project or Act,ivity
Repair/repaint hay sheds as needed.

Source Activity Fund Tlpe Budget ($1000s) FTEs

Total : 0.00 0.00

----I'NFUNDED--
Activity Fund Tlpe Budget ($1000s:) FTEs

0.00One-time

Total :

l_5.00

=======================
15.00 0.00

Year 3: MIT



(Optional) Alternative Actions/SoluLions and Impacts
(No information provided)

Compliance codes : NHPA ((fOe) mt. HIST- PRES.)

Explanation: XXX clearance will be obtained

I



Last Update: 03/22/96
fnitial Proposal: 1994

TitLe : REROOF HISTORIC STRUCTLIRES, JOHNSON CITY UNIT

Funding Status: Funded: 0 . 00 Unfunded: 59 . 00

Proj ect, Stat,ement,

C55 (UATNTENA\TCE)

STRC (Structure)

LYJO-C- 032 . 000
Priority z 2-7

Servicewide f ssues :

Cultural Resource T14>e :

N-RMAP Program codes :

10-238 Package Number : 39

Problem Statement

Reroof seven historic structures in the ,Johnson City Unit. The
seven structures are: Lhe S.E. .Tohnson Log Cabin, Smoke House,
Bruckner Barn, ,J.P. .fohnson Barn, Cooler House, LB'J Boyhood Home,
and the Wash House. A11 these structures were restored in the
early 1-97As. They are listed on the National Register of Hj-storic
Places. All these structures have wood shingle roofs which have
started to deteriorate.

Year 1 5 Johnson Settlement structures

Year 2 Boyhood Home and Wash House.

. Description of Recommended Project or Activity

Reroof the structures as soon as possible.

:3::l-T-lTl:: -FUNDED-
Act ivity Fund T)pe Budget ($ 10 0 0 s ) FTEsSource

Total : 0.00 0.00



----ltNFttNDED--
Activity Fund T'1pe Budget ($1000s)

34.00

25.00

FTEs

0.00

0.00

0.00

Year

Year

3:

4:

MTT

MIT

One-time

One-time

Total: 59. 00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)

compliance codes : NHPA ((rOe) Uet. HIST. pngS.)

Explanation: XXX clearance will be obtained



Proj ect St,atement
Last Update z o3/28/95
Initial Proposal z 1994

Title : HISTORIC RESOURCE STUDY, LB.T RANCH,

Funding Status: Funded: ?5.00 Unfunded: 0.

Servicewide Issues : C35 (HRS)

Cultural Resource TlPe:

N-RMAP Program codes :

1-0-238 Package Number : 153

LYJO-C- 033 . 000
Priority: 0

T963 PRESENT

00

Problem StaLement

This Historic Resource Study.will complete the basic documentation
of the park's story and resources. The primary focus will be on
the presidential period, 1963 - 1958, and the retj-rement years,
i-968 - L973. The years 1973 - present are included because
significant activities and changes associated with Mrs. Johnson's
occupancy need to be documented.

Description of Recommended Project or Activity

Complete the Resource Study as programmed to include historic base
maps, recorded personal interviews, and archival research.

l3::l ry-:l:::--- --FUNDED
Source

]-994 z CRPP

1995: CRPP

Activity Fund Tlpe Budget ($1000s)

35.00

40.00

FTEs

0.00

0.00

RES

RES

One-time

One - t, ime

Total : 75.00 0.00



- - -UNFUNDED- -
Activity Fund Type Budget ($1000s) FTEs

Total : 0.00 0.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)

Compliance codes :

Explanation:



Proj ect, Statement, LYJO-C-039.000
Priorit,y: 31Last Update: 03/22/96

Initial Proposal: L994

Tit 1e : REPAIR/REHAB JOHNSON A\TD JORDA\T DAMS

Funding Status:

Servicewide I ssues : C55 (REHAB, ETC. )

Cultural Resource T14>e : STRC (Structure )

N-RMAP Program codes

l-0-238 Package Number :

Problem Statement

The Johnson Dam consists of two parts, the dam itself and the low
water crossing attached to the dam. The dam is in good condition,
but the 1ow water crossing (approximately L50') needs
rehabilitation to restore it to its original appearance. This work
includes replacing of cement spillway curbing, safety chains with
pipe supports/reflectors, and flood guage marker.The ,fordan Dam,
located l/+ mile downstream from the,fohnson Dam is in need of
rehabil-itation for structural- damage to the south bank. Eroding of
the south bank has resulted from the several large floods of recent
years. The ,Johnson 1ow water crossing is part of the original
entrance to the LBJ Ranch, which was used before the high water
bridge near the ,Junction School was built. The above work would
restore this historic resource to its original appearance. The
Johnson and Jordan Dams are on the LY,JO LCS, and are an important
part of the historic LBJ Ranch scene.

Description of Recommended Project or Activity

See Problem Statement.

:T::l-T:-ll3:: -FUNDED-
Act ivity Fund T)rpe Budget ( $ 10 0 0 s ) FTEs

Funded: 0 . 00 Unfunded 2 65.00

Source

Total : 0.00 0.00



. Year 3:

- -. -I'NFI'NDED. -
Activity Fund Tl4>e Budget ($1000s) FTEs

MIT One-time 65 . O0 0 . 0O

--=====================
Total z 65.00 0.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)

compliance codes : NHPA ((rOe) Uet. HIST. pngS.)

Explanation: 'TRIPL,E-X FORM WILL BE COMPLETED



Proj ect Statement
Last Update: 03/22/95
Initial Proposal: L994

Titfe : ENCLOSE HANGAR CARPORT TO PROTECT HISTORIC VEHICLES

LYJO-C-040.000
Priority: 4

Funding Status: Funded: 0

Servicewide f ssues c47
c49

00 Unfunded: 100

(sronacE)
(E}WIRONMNT)

00

Cultural Resource T14>e : OBJC (oUj ect )

N-RMAP Program codes

10-238 Package Number z 2I7

Problem Statement

In the recent past Mrs. ,Johnson donated to the NPS three of the
vehicles traditionally stored under the Hangar Carport (the hunting
car, Amphicar, and fire truck). Also stored here are three golf
carts and a reproduction chuckwagon which we do not yet own, but
expect Mrs. Johnson wiLl eventually donate. All these vehicles
were intimately associated with Pres j-dent .Tohnson and his
activities at the Ranch. Having spent, $8,000.00 on the
repair/rehab of the hunting car and Amphicar, and anticipating
spending an alike amount on the recently donated fire truck, we
have considered various options for their display/storage. The
major threats to these artifacts are environmental; i.e. heat,
cold, humidity fluctuations, dust, dirt, insects, and ultraviolet
Iight. We do no have any place to store/display the vehicles
except under the open carport. The longer they remain as they are,
the more they will deteriorate. We feel very strongly that they
shoul-d be displayed in their traditional location, and that, they
should be afforded protect.ion from the elements of deterioration as
soon as possible. Fail-ure to afford these valuable artifacts the
adequate protection needed will ]ead not only to their eventual
Ioss, but to the loss of the substantial investment we have already
made in their restoration, upkeep, and care.This solution is fu1Iy
supported by the Collection Management Plan for Lyndon B. .Iohnson
NHP done in 1978. The park's Interpretj-ve Prospectus says that the
vehicles will be exhibited under the Hangar Carport where they were
originally stored.The Hangar Carport is directly adjacent to the
bus tour route and these vehicles are a favorite attraction for
thousands of visitors each year.



Description of Recommended Project or Activity

Enclose the vehicles exhibited. under the carport on the south side
of the LB,.T Hangar to protect them from further deterioration. The
plans should include climat,e controls and ultraviolet filtering.
Care should be taken to avoid reflections in the glass. Provj-sion
should be made for pedestrian access to the space, and moving the
vehicles if it should be necessary.Estimates, design, construction
drawings and specifications, and Triple-X approval will be needed.

BUDGET AIitrD FTES:
-FUNDED-

Source Activity Fund Type Budget ($L000s) FTEs

Total : 0.00 0.00

Year 3: MIT One-time 100.00 0.00

Total : 100.00 0.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)

Compliance codes : NHPA ((foe) ret. HIST. pngs.)

Explanation: Triple-X form will be completed



Proj ect, St,atemenL LYJO-C-041.000
Priorit,y: 0Last Updat,e: 03/L8/96

Initial Proposal: 1994

Title : REPAIR/REPAINT LBJ BOYHOOD HOME EXTERIOR

Funding St,atus: Funded: 22.00 Unfunded: 0 . 00

Servicewide I ssues : C5 6 (RnUAg, ETC . )

Cultural Resource T14le : STRC (structure )

N-RMAP Program codes

10-238 Package Number :

ProbLem Statement

The restoration of the Boyhood Home was completed in 1974. Since
that time the building has received minimal repairs. There are a
number of maintenance deficiencies that need to be addressed. Parts
of the building have been painted several times resulting in heawy
paint build-up. Some of the wood siding and trim is rotten,.
shutters, screens, and windows need repair. Gutters and downspouts
need painting.

Description of Recommended Project or Activity
The paint will be striped from aLl exterior surfaces of the
building. Siding and trim will be repaired/replaced as needed. A11
surfaces will be prepared, primed and painted. shutters, screens,
and windows will be repaired as necessary. wood parts will be
repaired as necessary and painted.

Source Act ivity Fund Type Budget, ( $ 10 0 0 s ) FTEs

One-time 22 .00 O . O0L996 z REP-REHAB MIT

Total : 22 .00 0.00



Tota1 : 0.00 0.00

(Optiona1) Alternative Actions/Solutions and fmpacts
(No information provided)

Compliance codes : NHPA ((fOe) NAT. HfST. PRES.)

Explanation: Triple-X approval will- be needed



Proj ect Statement, LYJO-C-043.000
Priority: 33Last Update: 03/22/96

Initial Proposal: 1994

Title : REPAIR PARK ROADS

Funding St,atus:

Servicewide I ssues : C5 5 (REI{AB, ETC . )

Cultural Resource Type: CULL (CulturaL Landscape)

N-RMAP Program codes :

10-238 Package Number : 193

ProbLem Statement

The roads to be repaired are the major part of the historic road
network at the LB'J Ranch. They consj-st of Park Road 49, the Bailey
Road, the Malchek Road, and the English Park Road, totaling
approximately seven (7) miles. Major work on these roads took
place in 1981- and l-986. Since that time only mj-nor repairs have
been possible due to budget restraints. The roads are
deteriorating because of heavier t,han normal- rain faIl for the past
several years, flooding, and heawy traffic.

Description of Recommended Project or Activity

The park proposes that an asphalt overlay be installed as a more
lasting sol-uti-on than the previous chip and seal- work. A1so,
culverts and cattlegaurds will be repaired/replaced as needed, and
road shoulders will be graded.

Act ivity Fund T)pe Budget ( $ 10 0 0 s ) FTEs

Funded: 0 . 00 Unfunded: 1500 . 00

Source

Tot,al : 0.00 0.00



-. - -T'NFUIIDED-.
Activity Fund T)4>e Budget ($L000s)

Year 3: MIT

L600.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)

Compliance codes : NHPA ((fOe) Net. HIST. pngS.)

Explanation: Triple-X clearance will be obtained

One-time

Total :

L500.00

FTEs

0.00

0.00



Proj ect Statement LY.TO-C-045.000
Priority: ILast Update: 03/22/96

Initial Proposal: L994

Tit 1e : PREPARE DEVELOPMENT CONCEPT PLAN, LBJ RANCH

Unfunded z 45.00Funding Status:

Servicewide I ssues

Funded: 0 . 00

: N24 (OTHER (MATURAL) )

Cult,ura1 Resource Type :

N-RMAP Program codes

L0-238 Package Number z 227

ProbLem Statement

Lyndon B. .fohnson National Historical Park has never had a General
Management P1an. The Development Concept Plan for the Johnson City
Unit was amended in L992 to accommodate recent events in that Unit
of the park. A si-milar amendment needs to be done for the LB;
Ranch Unit. As Mrs. Johnson ages (she turned 80 in December tggZ)
there is a need for a plan to manage visitors and resources at the
Ranch after she is gone. It is difficult, if not impossible, to
address planning issues such as the need for a new Interpretive
Prospectus, land protection issues, use of historic structures and
landscapes, museum collection policies and other such issues
concerning resource management without the decisions that would be
made in this document.

Description of Recommended Project or Activity
A planning team would write the document addressing issues of
concern to the park and Regional Office. This should be done soon.

BT]DGET A\TD FTES:
----FUNDED--

Act ivity Fund T)pe Budget ( $ 10 0 0 s ) FTEsSource

Total : 0.00 0.00



Year 3: ADM One-time 45.00 0.00

Total : 45.00 0.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)

Compliance codes :

Explanat iorr :



Tit 1e : COIIVERT CURATORIAL DOCUMENTATTON PHOTOS TO PHOTO CD

Funding Status: Funded: 4.50 Unfunded z 25.00

Servi-cewide I ssues : C46 (ACCOUNTBLY)

Cultural Resource Tlpe : OBJC (Obj ect )

N-RMAP Program codes :

10- 238 Package Number :

Problem Statement

The park has approximately 30,ooo photographs that document thecuratorial collections, the contents of the Texas White House, andother structures throughout the park. Much of this photocollection is made up of color prints taken since :-g7O. The 6taermaterials have started to fade and deteriorate. The ot,hermaterials will also deterj-orate as they get o1der. This photocollection is a valuable asset, and will be even more valuabie inthe future when the park begins to develop furnishing plans for the
Texas white House and other structures at the LBJ nancrr.

Photos in the collection also document al-l historical structures in
-th" park; and t,he .Tohnson 

- 
family and their activities includingboth historic and modern photos. Conversion to CD will make tn5collection more accessible and useable to future researchers.

Description of Recommended projecE or Activity

Last Update: 08/30/96
Initial Proposal: 1994

The park proposes to convert the
disks for future use. fn 1996
digit:-zing photographs to CD.
used for image conversion. whenwill be converted to cDs as they

Proj ect, Stat,ement LYJO-C-047.000
Priority: 11

photo collection to photo compact
$4 ,5 0 0 . 0 0 was aI located to begin
The $25, 000. 00 requested wiII be
t,his proj ect, is complet,ed photos
are t,aken.



:T:::-Y-:i::: - - -: - - - - - - - - -FUT'DED- - - -
Source Activity Fund T)rye

L996 z PKBASE-CR MIT One-time

Total:

Year 3:

Compliance codes

Explanatiorl:

Budget ($1000s)

4 .50

FTEs

0.00

FTEs

0.00

=======================
4 .50 0.00

----ttNFtnlDED--
Activity Fund Type Budget ($1000s)

MIT One-time

Total:

25.00

25.00

(Optional) Alternative Actions/Solutions and Impacts
(No information provided)

0.00



Proj ect Statement,
Last Update: 03/29/95
Initial Proposal: 1994

Servicewide f ssues :

CulturaL Resource T14>e :

N-RMAP Program codes :

1-0-238 Package Number :

C55 (REHAB, ETC. )

STRC (Structure)

LYJO-C -049 . 000
Priority: 0

FTEs

0.00

Title : REIIAB THREE HOUSES IN THE .IOHNSON CITY UNIT

Funding Status: Funded: 3OO.OO Unfunded: 0.00

ProbLem St.atement

rn the Past several years the park has purchased. six houses l-ocatedwest of the LBJ Boyhood Home in tfre Johnson City Unit. Thesestructures have been determined to be of local sijnificance .rraeligible for the National Register of Hj_storic placEs.

i:_:*_present time most of these buil-dings are vacant and in poorcono].ct_on.

Descri-pti-on of Recommended project or Activity
The. park proposes to rehabilitate three of the structures forvarious park purposes:^rrhe cantwell House wiLl be used as worksP39e for protection ^rand resources manage*"ri. ^iirt. Moore Housewill- be used for sro_rage of prorecrior ,rrC-ri;;;";;;;" managemenrgguiPment. ^rrhe Taylof House will- be made into an environmental^reducation center.the various uses will require extensive repairsand renovations to all three structures.

BI.'DGET AITD FTEs:
- -FIJNDED

Source Act ivit,y Fund Type Budger ( $ 10 o 0 s )

1994: CONSTRUCT MIT One - t ime 300.00



Total: 300.00 0.00

:---- --I]NFLINDED--
Activity Fund Trce Budget ($1000s) FTEg

================ === = = ==
Total: 0.00 O. OO

(Optional) Alternative Actions/Solutione and Impacts
(No information provided)

Compliance codes NHPA ((fOg) Xet. HIST. PRES.)

Explanation: 106 CLEARANCE WILL BE NEEDED



Project Statement
Last Update: 0g/tZ/9e
Initial ProPosal z 1-994

Title : PROVIDE CULTURAL LANDSCAPE INYENTORIES

Funding St,at,us :

Servicewide I ssues

Funded: 15 . 00 Unfunded z '7 0.00

LYJO-C-049.000
Priority: 8

& REPORTS

Cultural Resource T14>e :

N-RMAP Program codes :

l-0-238 Package Number :

c1l- (nsPoRT)
CL7 (VEG MGT PLN)

COMB (Combination)

VOO (Vegetatj-on Management)

Problem Statement

The Historic Vegetation Report for Lyndon B. ,Johnson National
Historical Park, completed in 1986, recommends separate landscape
restoration and management plans be prepared for the various sites
in the park. This study also recommends that some means be found
to propagate historically important plants for replacement
purposes.

The hj-storic landscapes for various parts of the park have changed
considerably from what they were during the designated hj-storic
periods. The landscapes around the IrB,f Ranch House, and the LBJ
Ranch generally, are of particular concern as they are well
documented .during the historic period, and have changed
considerably. The other sites, LBJ Boyhood Home, Birthplace,
Family Cemetery, Junction School-, and Johnson Settlement are not as
well documented. Howeve.r, plans for landscape restoration, to the
extent possible, and management will still be needed.

The Historic Vegetation Report, completed in L986, concentrated on
formal landscapes and vegetation, but said little about other
landscape components such as fences, gates, water improvement,
drai-nage systems, soil conservation, and irrigation systems. These
landscape features need to be identified and documented in a
Cultural Landscape Inventory, particularly at the LBJ Ranch.
Procedures for preservation of landscape features are also needed.

Parts I and II of a Historic Landscape fnventory were partially
completed for the LBJ Ranch in 1993. This report needs to be
completed, along with Phase III. A complete report for the .fohnson
City Unit is needed.

Llmdon B. ,fohnson NHP is scheduled to begin a cMP in !997. fhe
information contained in the cultural landscape reports wiLl be



needed as part of the planning process

Description of Recommended Project or Activity
First, complete CLI,s for each component landscape (6 CLI,s total).
FormuLate individual cultural landscape plans for various park
areas to include restoration, monitoring, and maintenance
components.

Formulate Cultural Landscape Inventory and document landscape
components such as fences, _grates, roads, irrigation and drainalesystems, so later cultural landscape reports can recommend actioisfor their preservatj_on.

BIIDGET AIrID FTEs:
- FUNDED-

Source

7994 z CRPP

l-995: CRPP

Activit,y Fund Tlpe Budget ($1000s)

5. 00

10.00

FTEs

0.00

0.00

MTT

MIT

One - t, ime

One - t ime

Total : 15.00

-UNFUNDED-
Act ivity Fund T)"pe Budger ( $ 10 o 0 s )

Year

Year

3:

4:

MIT

MIT
RES

25.00

25.00
20.00

0.00

FTEs

0.00

0.00
0.00

One - t, ime

One - t ime
One-time

Subtot,al :

Total :

45.00 0.00

70.00 0.00

(Optional- ) A1 ternative Actions / Solut,ions
(No information provided)

and f mpact, s



Compliance codes :

Explanat,ion:



ATTACHMENT B-1

CULTURAL RESOURCE DOCUMENTATION CHECKLIST

Place an X in the appropriate column. Leave column blank if document is not required for the park.
Remember that items in the first section, PLANNING DOCUMENTS, ffiay also apply to natural resources.
See NPS-28, Chapter 2 for description of each inventory or study.

CURRENT
AND
APPROVED

INCOMPLETE:
NEEDS
REVISION OR
UPDATING

NEEDED

Pre-authorization and Authorization

Statement for Management (SFM)

Outline of Planning Requiremenrs (OpR)

General Managemenr Plan (GMp)

Development Concepr Plan (DCp)

Resources Management Plan (RMp)

Interpretive Prospecfus (IP)

SERVICEWIDE INVENTORIES
CATALOGS. AND REGISTERS

cultural Resources Bibliography (CRBIB)

Cultural Sites Invenrory (CSD

List of Classified Strucures (LCS)

National catalog of Museum objects

National Register of Historic places

DOCUMENTS

Archeological overview and Assessment

Archeological Idenrification studies

Archeological Evaluation studies

Ethnographic overview &Assessment



ATTACHMENT B-2

CULTURAL RESOURCE DOCUMENTATION CHECKLIST

TITLE CURRENT AND
APPROVED

INCOMPLETE:
NEEDS
REVISION OR
UPDATING

NEEDED

BASIC CULTURAL RESOURCE
DOCUMENTS (Continued)

Ethnographic Oral Histories &. Life
Histories

Ethnographic Programs

Historical Base Map x
Historic Resource Study (HRS) x
Park Administrative History x
Scope of Collection Statement x
SPECIAL RESOURCE STUDIES AND
PLANS

Archeological & Ethnological
Collections Studies

Archeological Data Recovery Studies

Collection Management Plan x
Collection Storage Plan X

Collection Condition Survey X

Cultural Landscape Report (CLR) x
Ethno-history

Exhibit Plan x
Historic Furnishings Report X

Historic Strucfures Preservation Guide
(HSPG) x
Historic Structures Report x
Social Impact Srudy x

I

I Special History Study
I

I Traditional Use Studies
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