
1 

1 

l 

1 

1 

I 

I 

I 

J 

J 

J 

J 

J 

J 

Preservation Plan for the 

Fairview- School Site 

Padlock Mountain Road 
Cave Spring, Georgia 

Prepared by Hall Smith Office_Architecture 

for the Fairview and E.S. Brown Heritage Corporation 

with the assistance of: 

Wes Ryals, MLA - Environs Design Studio 

Sarah Love, MA, MHP - Georgia State University 

Emma Mason - Georgia State University 

August 15, 2016 



Statement of Acknowledsment
This publication has been financed in part with federal fi.¡nds from the
National Park Servicg U.S. Department of the Interior, through the
Historic Preservation Division of the Georgia Department of Natural
Resources. However, the contents and opinions do not necessarily reflect
the views or policies of the DeparEnent of the Interior or the Georgia
Department of Natural Resources, nor does the mention of trade names,
commercial products or consultants constitute endorsement or
recommendation by these agencies. This program received Federal
financial assistance for identification and protection ofhistoric properties.
Under Title VI of rhe Civil Rights Act of 1964, Section 504 of the
Rehabilitation Act of 1973, and the Age Discrimination Act of 1975, as
amendcd, the U. S. Deparlrnent of the Interiorprohibits discrimination on
the basis ofrace, color, national origin, age, gender or disability in its
federally-assisted programs. Ifyou believe you have been discriminated
against in any program, activity, or tbcility as described above, or ifyou
desire further information, please write to:. Offrce for Equal Oppornrnity,
National Park Service, 1849 C Street, N.rùy'., Washington, D. C. ZO24O



Preparation ofthe Fairview School Presenation Plan is supported by a grant from the
Historic Preservation Division ofthe Georgia Departrnent ofNatural Resources and was administered by the Northwest Georgia
Regional Commission and the City ofRome, Georgia. Any opinions, findings, conclusions, or recommendations expressed in

this Presenation Plan do not necessarily reflect the views or policies of the Historic Preservation Division,
the Nortlrwest Georgia Regional Commission, or the City ofRome.

Fairview and E.S. Brown Heritage Gorporation
Board of Directors
foyce Perdue-Smith, Chair

Allen Shropshire, Comptroller
Mary Alice Montgomery, Recording Seuetarg

Rita Bridge Bernice Jackson Robert and Virginia Troy fohn and Barbara Ware

Northwest Georgia Regional Gommission-Department of Planning
Lloyd Frasier, F;eaßtu e D ír ectot

Barbara S n ead, Fxecuttu e Assistant

fulianne Meadows, Director oJRegíonal Planning
Kevin McAulifi, Senior Planner

Gave Spring Supporters
Mayor Dennis Shoaf& Cave Spring City Council Former Mayor Rob Ware

Cave Spring Historical Society Cave Spring Downtown Cave Spring Ruritan Club Cave Spring Wildlife Club
Development Authority (DDA)

PeggyAllgood
JC and NancyBoehme

Stephanie Brooks
Delia Carter
Faith Collins
RayCox, Esq.

feanne Cyriaque

Glenda Faye Allen
Teresa Hull Anthony

Charlotte Johnson Arnold
MaryBarnen
Ted Barnett

Thomas Barnett
Willie Barnett

GildaWatters Booker
Rita Chubb Bridge

Ola Montgomery Caldwell
Ella Carmichael

Charles Albert Chambers
Mary Frances Holsey Debow

Phyllis Chambers Dodson

Fellow Travelers and Tireless Volunteers
lamil Zunaldin, President, Georyfu Humanittu Council

MarkMcDonald, Praident & CEO, GeoryíaTru*

Amelia Eyans Margaret Hollingsworth
Russell Fleming Tim Hensley

David and Barbara Ford /ohn fohnston
fimFinney, CPA Iralevy
Donie Grigsby Sandra Lindsay

Linda Hall Winifred Morrow
Dianna Haney Marcia Porter

Fairview and E.S. Brown Alumni Association
Eddie Hood, Ptesident

Elvira Chubb Bray Stone,þtmet Faifliew teacher

Mary Lee Leeks,þrmer Faíruíew stoff
Catherine Perdue,Jormer F afuuiew saf

Christine Turner Dorsey Margaretfohnson
Veola Chambers Dunaway GabbyJones

Bd Bllis Paul King
SeveraFife Phyllis Leeks

Inez Gardner TerryLeeks
Sara Sams Gibbons VeraMathis

Tranell Gordon Abdull Mdik
Elizabeth Hardy Amos Montgomery

Coral Holsey MaryAlice Montgomery
Jo Ann Holsey Ola Montgomery
Bernice Howell Sharon Neal Pasley

James Hull RubyPerkins
Bernice Neal Jackson Elliott Sams

Jackie Johnson Hardy Sams

PeggyPearl
Sharifa Poner

Denise Puckett
Alan Reeves

Michelle Reynolds
WillieMae Samuel Sams

Lisa Smith

|erome Sams
Ouida Sams

Roger Sams
Christine Hull Sparks

fewel Townsley
Eddie Washington
LarryWashington

Lovell Watters
Eva Jo and Jack Whatley
Eleanor Sams Williams

Leo Word



åa
t

gF
IE Ég

ToyFaíruiew School PIA, earlg r95os
Bottom: Example oJo RosenwaldThteeTeacher Communitu School buildingliketheone atEairuíew



-ì
I

I
I

I

I
I

I

Table of Gontents

InltoducttonandF)<ecutlueSummary

History ofthe Fainriew Colored School
Fairview School timeline

The Fairview School Campus
Fairview School Site Overview

Archaeological anaþis
Fairview School landscape
Site access and drives

The Rosenwald Building Site
Description
Materials and condition
Rubble Stone RetainingWalls and Concrete Steps

First Grade Classroom Building
Description
Exterior materials and condition
Interior materials and condition
Historic mechanical systems, utilities, and services

North (Second Grade) and South (Fifttr Grade) Classroom Sites

Code, Zoning and Accessibility Analysis
Recommendations for Ongoing Maintenance

in Advance of Rehabilitation

Recommendations for Repair and Rehabilitation:
First Grade Classroom building
Fairview property including the Rosenwald site

Funrre Planning
Fundraising Strategies for Rehabilitation Expenses

Future Planning Recommendations and
Long-Term Strategies and Goals

Existing Conditions Recordation and Supplemental Information

I

IO
II
II

f2
T2

¡6
r8

r9

20

24

z6
3o

3r

32

AppendixA

I

3
5

6

7
8

9

l

l

J

J

J

J



Top: Future Ros enwold Gañen and rchsbílítøted Fíts. &ade Classroom Building.
Bottom: First G¡ade Classroom and Ros¿nwaldBuílding site, zo:^6.



Introduction and
Executive Summary

The story ofthe Fairoiew Colored School is one that parallels the struggles ofAfrican-Americans in the South to resist the prej-
udices ofthe past and to better themselves and their community through discipline, hard work, and education. The physical
history embodied in the Fairyiew School site is worthy ofpreservation, celebration, and repurposing to educate new genera-
tions of schoolchildren, black and white, about the perseverance and determination embodied in
the Fairyiew ethic: "I will not rest until my good is better and my better is best."

Fairview Colored School was established through the cooperative efforts of Cave Spring residents, the Floyd County Board of
Education, and the Iulius Rosenwald Fund. Operating from r9z5 until 1954, the Fain'iew campus grew from a single build-
ing in r9z5 to four buildings by ¡g+9. For nventy-five years, African-American students, from first through rrth grade, were
educated at the school. Caught up in the sea change of the civil rights movement, Faiwiew was closed in 1954, and its students
moved to a new equalization school.

After its closing, the Fairview School began a slow decline marked by neglect, lack ofmaintenance, and ultimatel¡ by the
demolition oftlree of the four buildings on the former campus. The remaining building, formerþ housing the first grade,
lunchroom, and kitchen, was converted into a rental house. Its upkeep was minimd, wear and tear took its toll, and it was
eventually abandoned as well. Memories ofFairview School faded as encroaching vines and scrub enveloped the building,

Rediscovered in zoo9, remnants ofthe Fairview campus have slowly been recovered from obscurity. The First Grade Classroom
building, still standing, has been stabilized and awaits rehabilitation. The former Rosenwald building site has been revealed,
and remnantfoundation piers and a standing chimneyare awaitingpresen'ation and reinterpretation as partofa newFaiwiew
Master Plan. Remnants ofthe other two individual classroom buildings are also stabilized and awaiting their future uses.

Historic preservation goals for the Fairview School include:
. Rehabilitation ofthe First Grade Classroom building to its 1945 appearance and its reuse as the central historic resource in

the interpretive plan for the Fairview School site

. Ståbilization of the Rosenwald site and future construction ofa community garden that reinterprets the floor plan of the
building as garden plots and raised beds

. Stabilization ofother site features, including stone retaining walls, concrete steps, privy pits and remnant foundations, and
installation of interpretive markers explaining their significance

. Strategic improvements to increase compliance with the various Codes and Ordinances

. Upgrades to site access, including paved drives, on-site parking, and enhanced handicapped accessibility to the historic
resources on the site

. Construction of new restroom facilities and re-establishing electrical service and water

. Restoration ofthe Fairviewlandscape to its appearance in the period ofsignificance, 1925-1954

This presenation plan seeks to formalize the path forward to achieve tlte presenation goals stated above. In the short term,
there is fundraising to be done, professionals to be retained, plans to be drawn, and work to be executed. But the future of
Fairview School after rehabilitation involves long-term strategic planning that is outside ofthe scope of this document.

Fairview School, as an institution, will be well-served by the creation ofa Master Plan document to integrate not only the
"bricks and mortar" work, but also business planning, marketing strategies, and to clarify and codify the mission stâtement
for the Fairyiew ofthe future.

Fairview School Preservation Plan I
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History of the
Fairview Golored School

ln tgz4, in the foothills ofnorthwest Georgia, a school for African-American
children was established on the terraces ofPadlockMountain in Cave Spring.
The Fairview Colored School, as itwas named, was located on Padlock Street,
about one-half mile east ofcentral Cave Spring. From r9z5 to 1954, Fairview
operated as the primary school for the African-American children of the area,
seroing grades one through eleven.

Records in the Fisk University Rosenwald Fund Card File Database (www.ros-
enwald.fisk.edu) indicate four Rosenwald schools were constructed in Floyd
County between rgzr and r9z5: Summerhill in rg2Í-22i Floyd CountyTraining
School (Rome High and Industrial School) in rgz3-24; and West Rome and
Cave Spring Schools inrgz4-25. While the Summerville, Rome High, and \trest
Rome Schools were located in the immediate vicinity of the city ofRome, only
the Cave Spring School (as referred to in the Fisk Database) was located in Cave
Spring. This is the school thatwas christened Fairview Colored School.

The property on which the Fairview School was constructed was sold to the
Floyd County Board ofBducation by Manie and Alex Davis in February 1924.
The first building on the site, completed for use in the 19z5-26 school year, was
a three-teacher Rosenwald school building funded in part by the Julius Rosen-
wald Fund, which provided $9oo toward the toal construction cost of $4ooo,
plus a design for the building.

This building, which is no longer extant, was constructed using the "Three
Teacher Community School To Face North or South Only - Plan 3-8" produced
by the Rosenwald Fund's Nashville office. The Rosenwald building housed all
grades from r9z5 to 1945, when a second buildingwas erected to help accom-
modate an increase in the student body resulting from the closure ofoutlying
community schools in Morton Bend, Livingston, Flat Rock, Six Mile, and
Chubbtown.

The new three-room building, still standing on the site, housed the first grade
classroom, a lunchroom, and a kitchen. This was followed, inxg47, by two new
single classroom buildings to house the second and fifth Grades. ThereafteE
the Rosenwald building housed grades three, four, six, and the high school.

Although smaller than the Rosenwald building that once stood adjacent to it,
the First Grade Classroom building includes similar character-defining fea-
tures, includinggangedwindows, simplewood finishes inside and out, and
exposed rafter tails.

Fairview School seryed grades one through eleven until r95o when Cave
Spring's high school students began attendingMain High Colored School in
Rome, Georgia. The Fairview School site was decommissioned in 1954, during
the upheaval in segregated education in the south resulting from the Brown v

Fairuier¡ Studenß ry 45-tg 48
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Amalúan ottheFairuieu School ørnpus, 1943

Aenal víw of the F øhview School campu, tg 6 o

A¡erial uiu of theËaiwiew School campw, tg7 z

Board ofEducation ruling, and students were transferred to a new equaliza-
tion school forAfrican-American children in Cave Spring. This school, the E.S.
Brown School, opened on Mill Street in Cave Spring for the rg54-55 school year.

In 1954, the former Fairyiew Colored School campus was sold to )ames and
Henry Chubb, local builders and the owners of extensive real estate holdings in
the Cave Spring area. The property remained in the Chubb family until sold to
the Fairviewand E.S. Brown Heritage Corp. in zorz.

By 1962, the First Grade Classroom building had been converted to residential
use and was sewing as a rental property. This continued for a number ofyears
before the buildingwas vacated. The use of the repurposed Rosenwald build-
ing is unknown, though periodic aerial photography of the erea reveals that
three ofthe four buildings ofthe former Fairview School site were extånt as late
asrg72. The Fifth Grade Classroom appears to have been demolished between
1965 and 1972.

In an interview with alumnus Eddie Hood, recorded at Fainriew on ro October,
zor5, Mr. Hood relayed the story that Henry Chubb demolished the Rosenwald
building in the laæ rg7os or earþ r98os in order to clear the site for redevel-
opmentas aparünents. The Second Grade Classroomwas also demolished
during this same period.

One might suppose that the First Grade building was spared demolition
because itwas occupied by a renter at the time. It is unclearwhen it ceased to
be used as a rental residence, but at the time ofits "rediscovery" in zoo9, the
FirstGrade Classroom buildingwas in poor condition and the site had become
completely overgrown with vines and scrub trees.

)oyce Perdue-Smith, daughter ofEugene Perdue, the last principal ofFainiew
School, alongwith several otherFairviewand E.S. Brown alumni ofthe Cave
Spring community, "rediscovered" the First Grade Classroom building in zoo9.
Bfforts began almostimmediately to acquire and presene the building, re-
sulting in the creation ofthe Fairview and E.S. Brown Heriage Corporation, a
private, 5o¡(c)3 non-profit, in zorr. The organization was able to purchase the
Fainiew property ftom Henry Chubb in zorz. Currently, the property is being
managed bya board ofdirectors and maintained byvolunteers.

In 2ou, The Georgia Trust for Historic Presen¡ation recognized the importance
ofthis historical site by listing the building as one ofits "Places in Peril" for
thatyear. In its nomination, the Trust cited the building as "living er¡idence
ofa time when African-Americans wanted, sought, and yearned for a quality
educational experience," and noted that, although the building had not been
maintained, itnonetheless provides "a glimpse ofsegxegated education and
the impact it had on the children ofthe period."

The sated mission ofthe Fairviewand E.S. Brown Heritage Corp. is to pre-
serve the life-affirming Aftican-American cultural experiences of the earþ
nuentieth centrury through its stewardship ofthe Fairview Colored School site.
The organization's snategic goals include the rehabilitation ofthe First Grade
Classroom building and its adaptation as the primary interpretive center for
the site; creation ofa historic interpretation for the Rosenwald building site;
accessibilityand code improvemenfs to the site, and the reuse ofnon-historic
areas ofthe site to house new educational resources for the entire Cave Spring
community.

4 Faiwiew School Preservation Plan



Fairview School Timeline
rg24 Purchase of the property by the Floyd County Board ofEducation

for the construction ofa school forAfrican-American students in
Cave Spring and southern Floyd County. Construction ofa the new
building is reported to cost $4,ooo, ofwhich $9oo (and the building
design) was donated by the Rosenwald Fund.

rg25 Fairview Colored School opened on August 3r, Íg2S for the ry25-26
school year. This building was the only building on the Fairview
campus until rg45

rg41 A second building, containing a first grade classroom, lunchroom
and kitchen, was constructed on the terrace immediately to the east
oftle Rosenwald building, opening for the 1945-46 school year

Í947 Two additional buildings, housing the second grade (north building)
and fifth grade (south building) were constructed on the terrace to
the east of the First Grade Classroom building, opening for rhe rg47-
48 school year

r95o Fairview's high schoolers were transferred to Main High in Rome
rg14 Fairview School was closed and the property sold to )ames and Henry

Chubb

ry62 A Floyd County property record card, dated rr.z3.6z, recorded the
locations and footprints ofthe four buildings on the former Fairview
School campus. Data included:
r. Site:

. Owner: James and Henry Chubb

. 3.67 acres

. DeedbookzT5,p^ge447
z. Rosenwald building:

. Described as a "School Bldg" with 5 rooms

. Wood frame with a pier foundation, wood siding

. Gabled roofwith composition shingles

. No plumbing or heating, but electrified

. 2gog sq ft, 46 ftx 64 ftwith a partial open porch on the front,
8ftx 13 ft and an added room enclosing part of the porch,
ro ftx 8ft

. Replacement cost: $28,596

3. First Grade Classroom building:
. Described as "Residence" with 4 rooms
. Wood frame with a pier foundation, wood siding
. Gabled roofwith composition shingles
. No plumbing or heating, but electrified
. g7z sq,.ft. (r8 ft x 54 ft) with an open porch of rz ft x 8 ft
. Replacement cost: $rc,227

4. North (Second Grade) Classroom building:
. Described as "Shed"
. Wood frame with a pier foundation, wood siding
. Gabled roofwith composition shingles
. No plumbing or heating, but electrified
. Replacement cost: $324
. zo ftx zo ft footprint

3,nm.e TlÉ.$å-øribnne
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fln$î T0 0P[l\l

mil$run$[A$0ll
c-.üe';-úi- 8"ci" k,
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mlumml-ott
st". MNTY-E|ßÌ

P,o,r¡ [' o" ira' w*
Proà¡ùly & d'. Bittrlól iñ

Hntory ol C@$. oflic¡lt
St

FlogdCountl TcxAssessor property rccotd cørd,

ry62-63

Tl¡e t¡lort<l rctrrpl ntll o¡nn on
the remt, d¡L ¡reethg ln tlrelr ntrt
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pletcd st ri c{rst of ${fü. nlnt' hu¡¡-
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B. Atr¡ter and Ik v. Il. B. ]tcl'bar-
8(,n.
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5. South (Fifth Grade) Classroom building:
. Described as "Shed"
. Wood framewith a continuouswall foundation
. Gabled roofwith composition shingles
. No plumbing or heating, but electrified
.16ftxzoftfooçrint
. Replacement cost: $324

1965 Aerial photography ofFloyd County (tâken n.o7.65) indicates the
presence offour buildings on the former Fairview site

rg72 Aerial photography ofFloyd County (teken otor.Tz) indicates the
presence ofthree buildings on the former Fairview site. The Fifttr
Grade Classroom building appears to have been demolished by this
date

late
r97os- The Rosenwald building and Second Grade Classroom building
eoilg were demolished
rg8os
2oo9 The First Grade Classroom building was "rediscovered, " eventually

leading to the listing ofthe property on the zorr Georgia Trust for
Historic Preservation's "Places in Peril" list.
Invasive vegetation was gradually cleared ftom the site and basic
building stabilization of the First Grade Classroom building was
undertaken. Damaged sections ofthe westwall were shored up, piers
were uprighted, and a severed section of sill beam wes repleced
to reconnect the loose section ofwall at the building's northwest
corner. The building exteriorwas covered in housewrap to protect
exterior finishes, and the roofwas tarped to limitwater infiltration
A temporary roof structnre was built over the northern end of the
First Grade Classroom building to protect the large roofhole located
immediately behind the north wall. Pier remnants from the Ros-
enwald building were cleared of dirt and vegetâtion and suweyed.
Archaeological shovel testing ofthe Rosenwald building site was
performed

2Orr-13

2or5

Detail, Flogd CoffitA propert1 rccoñ card, 196 3

Aenal víeuJ oJ the F airvíew compus, z o t6
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The Fairview School
Gampus

Fairview School Site Overview
The Fairview School site is a steeply sloping terraced hillside. The property is
locaæd approximately one halfmile to the east of the center ofCave Spring on
Padlock Mountain Road, formerþ Padlock Street and Asylum Street. The site
rises approximately 45 feet from the road, and is forested on the south side and
open to little'used agricultural terracing along the north side. A single-track
drive connects the school site to the road. This drive serryes both the Fairyiew
School site and a Masonic Lodge building on an adjacent parcel.

The Fairview School propertyis 3.8 acres in area, though much ofthe eastern
portion ofthe site is covered in second'growth forestand scrub, as well as
kudzu creeping in from the property to the north. In zoo9, when the campus
was "rediscovered", all non-forested areas had been overgrownwith kudzu
and wisteria, to the point that little could be discerned ofwhat building fabric
remained on the site. Since zoog, much ofthe invasive vine growth has been
curtailed or removed, allowing a more complete analysis of site conditions.

Major landscape features include hillside terracing; a gtavel access drive; three
historic former school building sites; one non-historic former building site;
one extant historic classroom building, one non-historic shed building, two
privypits, and historic concrete steps and stone retainingwalls.

Atits greatest extent, the Fairyiew School campus occupied three consecutive
north/south hillside terraces, each approximately ten feethigher than the one
below it. The westernmost terrace, also the widest of those containing build-
ings, was the site ofthe original Fairview school building, constructed inrgz4-
z5 and demolished in the late rg7os or earþ rgSo's. In-ground remnants ofthe
foundation piers and one extânt brick chimney remain from this structure.

Located immediately to the east, on the next higher terrace, is the only extant
building on the site dating to the Fainriew School period. This long, narrow
building, constructed in 1945, housed the first grade classroom, a lunchroom
and a kitchen for preparing meds. It is a single-story wood-framed building on
brick piers, gable-ended north/south. A pair ofprirry pits is locaæd to the south
of this building on the same terrace level.

The terrace above the FirstGrade Classroom building, to its east, is the loca-
tion two former single-room classroom buildings whose foundation remnants
are all that remains. The northernmost ofthese buildings, a Second Grade
Classroom, was awood-framed strucnue on brickpiers, gabled ended north/
south, with its northwall roughlyalþedwith the northwalls ofboth the first
grade building and the Rosenwald building.

Víew oftheEairuieiu School campus lookíng south,
zot6

Vrew of the F aíruí¿ru School cømpw lo okíng
soulhwat, zot6

V íew d the F aittieu School campw lo oking w ts,r,

zot6
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Bøseball trophg medallion, disnvued zor5

Bottl¿s and bncks, zor5

Sífnng fot artrfacß, 2 o15

Located on the same terrace, but approximately 65 feet to the south, was the
Fifth Grade Classroom building. This remnant consists ofa concrete slab
foundation with a single course ofconcrete block around the perimeter. These
two individual classroom buildings, both constructed in r.g4T,wereextant in
196z for aFloyd County property tax survey. It appears the Fifttr Grade Class-
room was demolished between 1965 and 1972, while the Second Grade Class-
room was demolished at an unknown later date , possibly concurrent with the
demolition of the Rosenwald building.

The next terrace uphill, toward the east, was historically used as a playground
area. Alumni report that there had been basketball goals with steel poles set
up on the packed dirtplayground. No remnants ofthis equipmenthave been
found. The playground terrace appears to be the uppermost tefface on the Fair-
view site. Above this point the forested hill slopes upward and toward the east
to a rise zoo feet higher than the school siæ.

Archaeological AnalysÍs
Previous archaeological investigations in Floyd County have revealed multi-
ple archaeological sites ranging from pre-contact to the historic period. The
majority ofmore recent reconnaissance surveys were conducted by Southern
Research, Inc. According to the Georgia Archaeological Site Files, no previous-
ly recorded archaeological sites exist within the current properry boundary or
within a 2oo meter buffer ofthe property; howeveç a number ofsites have been
recorded along Dry Creek to the north.

The initid site visit to the Fairview campus revealed numerous materid re-
mains within the original fooprint ofthe Rosenwald building in addition to
artifacts ftom the period ofsignificance (1924-1954) scanered across the site.
Pedestrian surveywas performed across the site and shovel tests were placed
within the fooçrint ofthe former classroom building.

Due to the presence ofbrickfoundation piers ftom the Rosenwald building,
shovel tests were placed in intervals atypical of standard trensect measure-
ments. This was to avoid subsurface piers and high-densities ofbuilding
materials. Beginning at the southern border ofthe fooçrint, 30 cm by 6o cm
shovel tests were placed on a north-south transect averaging 4 m âpart. Soil
was screened through T¿ inch mesh, and artifacts were bagged and labeled
according to transect and shovel test number. The majority of shovel tests were
inside the original footprint ofthe building, but one was placed outside the
northern border in order to determine whether artifacts outside the fooçrint
were present.

The majority ofmaterials produced by shovel testing consisæd ofpossible
roofing tile, brick and mortar fragments, wire nails, and window glass, though
botde glass and a pencil were also located. Shovel tests placed within the
northwest corner ofthe fooçrint correspond with the industrial room, and
have revealed a level ofcharcoal extending about 3 meters north-south and
roughly 8-ro centimeters below surface.

Surface artifacts consisted ofroofing tile, building materials such as brick,
mortar, wire nails, and cutnails, and castiron remnants ofhistoric school
desks manufactured by the American Seating Company. A refuse pile, most
likely from the demolition ofthe building, is located in the southeast corner of
the footprint. The refr¡se pile contained decorative building hardware, scissors,
historic ceramic sherds, castiron sashweights, window glass, and large shards
ofclear glass.

8 Fairview School Preservation Plan
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Surface collection outside the immediate fooprintproduced shards ofmilk
glass, aqua glass from early zoth century canning jars, wood siding, histor-
ic Coca-Cola bottles, and building materials. A Sanford's "Penit" ink bottle,
dating to r95o, was also located near the exant chimney. Ceramic insulators,
currently non-dated, are present on the site and have been located on each
terrece. The model ofthese insulators vary benreen the structutre remains,
and can potentially be used to determine how electrical sewice was distributed
across the site.

Located on the same terrâce as the FirstGrade Classroom building, the priry
pits are, at the surface, free ofhistoric materials. The privy pits do not seem to
have been used as a trash midden, as is commonwith historic sites, buttresh
middens were located south ofthe privypits. These areas have produced a mul-
titude ofhistoric botdes dating mostly to the r94os and later.

The majority ofthese bottles are related to medicinal, culinary or cleaning
supplies. Many of the bottles are Purex and Clorox, but a medicine bottle from
the Chananooga Medicine Company and a milk bottle ftom Cedar Valley Dairy
Farms have also been found. Using the Society for Historical Archaeology's
historic bottle dating guide, it is possible to differentiate between glass bottles
from the rg3os, 4os, 5os, and later.

Following the original use ofthe site as a school, the trash middens south of
the privies were also utilized by residents. Though these remains are intermin-
gled and a clear stratigraphy is not distinguishable, bottle marks and dating
guides have made itpossible to deærminewhich bottles date to the period of
significance. There is a lack ofmaterids south ofthe privies dating to before
the early rg4os, indicating a possible change in available infrastructure.

Material remains begin to dwindle on the third Fairview terrace, the location of
the Second and Fifth Grade Classrooms. No artifacts have been located on the
easternmost (and highest) terrace, historically the site ofthe Fairview play-
ground, though a round depression in the northeest corner ofthis terrace may
be relaæd to the its former use as a recess area.

To date, pedestrian suwey and shovel testing has been sufficient for locating
material remains, and no Phase II testing appears to be necessary.

Fairview School Landscape
Historically, much ofthe Fairview site had been open, non-forested hillside.
Aerial photos from the earþ r94os show little to no tree cover on the property,
the school buildings on the hillside visible from the road below. After the clos-
ing ofthe Fairyiew School in 1954, a steady creep ofvegetation reclaimed the
fallow land. By the r99os, little ofthe former school campus was free ofvines
and scrub trees.

A concerted effort to clear vegetation around the exant classroom building and
historically-sþificant building sites was undertaken beginning in zoog and
continuing through zor3. Current site maintenance includes reapplication of
herbicide to kill invasive vines, mowing, and small scale clearing and mainte-
nance at the edges ofthe site. Investigation ofrecently-discovered landscape
features will require ftrther clearing to the south ofthe Rosenwald site.

The Fairview property is currently forested to the south of the site ofthe school
buildings. Historic vegetation dating to the r9z5-r954 period âppears limited to
several large trees. These include a 42" diameter oak located approximately zg
ft NNE ofthe northeast corner ofthe First Grade Classroom building, aîd a 27"
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diameter cedar tree roughly centered on the Rosenwald building siæ, which is
the last ofa former row ofcedars running along the northern property line.

A copse ofsmall-to-medium diameter oaks and cedars has grown up along the
terrace lip and slope to the west ofthe Rosenwald site. Other than a historic
3o" diameter cedar tree in this area, these appear to be opportunistic non-his-
toric volunteers, rather than an organized or planned planting arrangement.

An r8" diameter oak is located on the teÍrace lip above and to the east ofthe
First Grade Classroom building, approximately midway down the length of
that structure. Based upon its size, this tree does not eppeer to have historic
sþificance. There are currently no plantings or vegetation ofnote within the
historic stone reteiningwalls between the First Grade Classroom building and
the Rosenwald site.

The playground terrace, the easternmost on the campus, was cleared in the last
several years but is rapidly being re-engulfed by kudzu originating on the adja-
cent property to the north. The eastern halfofthe nonhern properry line is like-
wise under assault from encroaching kudzu. Despite several years ofherbicide
treatment, invasive wisteria has not been fully eradicated from the Rosenwald
site nor the perimeter ofthe First Grade Classroom building. In the case ofthe
First Grade Classroom building, the wisteria has woven a dense fabric ofvines
across the surface ofthe dirt under the building.

Site Access and Drive
An asphaltand gravel drive originates ata bend in PadlockMountain Road and
steeply ascends the hill heading northward to an open area surrounding the
Masonic Lodge building. This conesponds to the northern line ofthe Fairview
property, inside ofwhich the drive turns nearþ 9o'toward the east, heading
uphill perpendicularto ecascade ofterraces descending the hill. From the
first two terraces on the right, access drives fork offperpendicular to the main
drive; one is an access easement to an adjacent property, while the other leads
to a non-historic shed building located on the renace immediately below the
Rosenwald site.

The paved portion ofthe drive continues up the hill to the edge ofthc Roscn-
wald terrace, beyond which it becomes grass. It appears that, historicall¡ the
drive continued up the hill to the highest terrace on the site, but it is steep and
narrow above the Rosenwald terrace. Overall condition ofthe existing drive is
poor, and the section below the Masonic Lodge suffers from washout. Due to
its steepness and present degraded condition, the drive is unsuitable for use
byvehicles larger than a car or pickup truck. Currently, mostvisitors to the site
park near the Masonic Lodge and walk up the hill.

The Rosenwald Building Site
Description
The Rosenwald building site was formerþ occupied by a "Three Teacher Com-
munity School To Face North or South Only - Plan 3-8" school building con-
structed inrgz4-25 by the Floyd County Board ofEducation.

The building siæ consists ofat-grade brick pier remnants, mostly in original
locations, describing the outline ofthe former building, interior structural
bearing lines, and former chimney locations. One standing chimney, located
at the rear ofthe building, remains upright. Based upon field measurements,
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the Rosenwald buildingwas 6r'-6" long (N/S) and 45'-ro" wide (E/W), with a
semi-recessed partial front porch.

While the official design ofthe "Three Teacher Community School" building
shows a continuous foundation under the building, the Fairyiew School build-
ing was built on individual brick piers. A full-building photo of the original
Faiwiew School Rosenwald building has not been located, though similar
examples can be seen online at the Fisk University Rosenwald Fund Card File
Database (www.rosenwald.fisk.edu). Photos found on the Fisk database show
similar pier foundations on schools ofthis tlpe in other locations, though the
number ofpiers in the photographic examples differs ftom the number ofpiers
present et Fairview.

The exunt chimney has round holes in the nvo interior corners, indicating it
was formerþ connected to two stove-type heaters in two different rooms. There
is evidence ofsurface plaster applied directly to the brick, as well as marks
indicating the intersection ofan interior frame wall along the interior center-
line ofthe chimney. Immediately below the former floor line on the chimney
is a beam pocket running entirely through the chimneywhere it had teed into
a former rim joist parallel to the back face of the chimney. No wood members
remain. These marks and holes are the only evidence ofthe floor elevation of
the former building.

Remnant brick piers are typically extant only at grade and below. There is no
separate footing at each pier; the bottommost two brick courses corbel out-
ward to create an expanded bearing area. Corner piers are L-shaped; interme-
diate piers running parallel to structural beam lines (east and west sides of
the building) are rectangular; and intermediate piers supporting ends offloor
beams (north and south sides ofthe building) are T-shaped. Most perimeter
piers are z wythes thick (+8") by two bricks long (t¡6"). This module persists
along the building perimeter, while interior piers under beam lines are, in
some instances, threew¡hes thick (trz) bytwo and a halfbricks long (tzo").
However, there seems to be little consistent logic ofwhy some piers are larger
than others.

Another curious inconsistency of the pier remnants is the layout ofthe piers
themselves. The east side ofthe building has nine piers from corner to corner
(though with little consistency in spacing) while the west side of the building
has six piers with a much wider aver ge spacing between piers. Intermediate
beam-line piers do not consistently align with perimeter piers, nor do ttre wo
beam pier lines align with each other.

Grade within the Rosenwald building fooprint is not flat; it slopes approxi-
mately 36 inches from the east side down toward the west side. A slightly ele-
vated, flattened "alley," r3 ftwide on average, is located along the east side of
the building between a mortared rubble stone retainingwall and the east side
pier line. Loose chert fieldstones were stacked between the foundation piers
along this side ofthe building to retain fill dirtbroughtin to elevate and level
this path. The loose fieldstones are of the same variety as the stones used in the
adjacent retaining walls.

Materials and Gondition
BNCK: The foundation piers and chimney used a hard-fired, deep red rus-
tic-finish brickwith a light-colored mortar. Mortar joints are raked, averaging
Yz" wide and Y¿" recessed. The mortar appears to have a hlgh lime content, is
relatively crumbl¡ with sand ofmoderate coarseness.
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Loose bricks from the Rosenwald site have been collected duringvarious
brush-clearing efforts over the pastfive years and are stackedwithin the
footprint of the building. In addition, two fragments ofintact piers, one an
L-shaped corner pier, the other a T-shaped intermediate pier, had been
exfracted from their original locations and now rest on the ground near the
standing chimney.

CONCRETE: Steps and cheekwalls are site-cast concrete, heavilyweathered
and eroded, with structural cracking where erosion and burrowing animals
have undermined earthen support.

WOOD: Onlyverysmall fragments ofwood sidingwere uncovered during
archaeological shovel-æsting. The lack ofconstruction lumber, trim boards, or
siding forwhatwas a substantid building seems to corroborate the story told
by Fairview alumnus Eddie Hood thatJames Chubb, owner ofproperty after its
use as Fairview School, demolished the building in the late rg7os or early r98os
in order to redevelop the land.

In late 2or5 an overgrown shed buildingwas discovered on an adjacentparcel
ofland, literally less than thirty feet from the former building site, containing
old framing lumber in the dimension and length ofwhatwould have likely
been used in the Rosenwald building. While the connection is conjectural, the
irony is palpable.

Rubble Stone Retaining üIalls and Goncrete Steps
11vo stone retaining walls embank earth at the bottom and top ofthe steep
slope separating the Rosenwald terrace from the First Grade Classroom ter-
race. The lower retaining wall is between z4 and,4z inches tall and rz6 ft long.
Made up ofinegularþ rounded chert fieldstones varying in breadth between 6
and 18 inches, the lower wall is generally in fair condition with little apparent
mortar loss or disintegration, though it does exhibit an outward lean near its
center and some vertical cracking.

The upper wall, sining just below the lip ofthe First Grade Classroom terrace,
varies in height between zero and 18 inches, and is approximately gz.S ft long.
Ât its southern end, a z5-foot-long scction ofthe upper retaining wall has dis-
integrated, leaving a jumble ofloose stones on the ground surface. The extant
sections ofthis upper wall are generally in fair to poor condition, with vertical
cracks, out-of-plumb leaning, loss ofmortar bonding to stones, material disin-
tegration of some stones, and undermining by burrowing animals among the
most common problems. The wall materials are identical to those used in the
lowerwall.

There are three separate sets ofhistoric concrete steps on the site. The steps
align to form an east/west pathway linking the three classroom terraces. None
ofthe stairs described are equipped with handrails or guards ofany kind, and
they exhibit a wide variation in both tread depth and riser height even within a
single set ofsteps.

The first set ofsteps, three risers tall, is heavily fractured and eroded and leads
from grade in front ofthe Rosenwald building up to the "alley" level running
along the east side of the building site. These steps appear ro have been dis-
lodged and damaged, perhaps by heavy equipment brought in during the Ros-
enwald building demolition. Ragged chunks ofconcrete and chertfieldstone
are scattered around these steps.
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The second set ofsteps, ¡pelve risers tall, is the largest on the site and rises
approximately eight feet to link the "alley" level to the First Grade Classroom
terrâce level. The steps âre sunken into the face ofthe terrace slope and have
rubble stone cheek walls on each side that link to the retaining walls at the top
and bottom ofthe slope. These stairs are largelyintact, though heavilyweath-
ered on their top surfaces.

The third set ofsteps leads from the First Grade Classroom terrace level up to
the Second/Fifth Grade Classroom terrace. This stair is concrete, though its
color and design are different from the stairs already described. This stair is
built into the terrace slope, but has no cheek wdls. It is eight risers high, and
its concrete is a cooler gray than that used in the steps below it. The concrete of
this stair is also heavily eroded.

First Grade Glassroom Building
Description
The First Grade Classroom building is a single-story gable ended wood frame
building, oriented with its long axis running north/south, approximately 18 ft
wide and 5z ft long. Side walls are approximately 9'-5" from bonom of siding
to bottom of rafter tails, while the height of the end walls at the ridge is ap-
proximately r4'-o". The roofpitch is, on average,6 in rz. The building frame
sits on a brick pier foundation, zo" high along the west side, rz" high at the
southeast corner, and only a few inches above gtade along more than half of
the east side wall.

The building is vernacular, with little stylistic affectation, though some ele-
ments, like the exposed rafter tails and five-panel ladder doors, show a diluted
connection to the Craftsman style. The building does not conform to a particu-
lar school building typology.

The condition ofthe building is generallypoor, with significant strucn¡ral
degradation caused by abandonment, partial rooffailure, terrace erosion, veg-
etative infiltration, vandalism, insect damage, and the use ofa structural floor
framing system with little redundancy. Particular areas ofdamage are described
in more detail below.

Exterior Materials and Gondition
FOUNDATION AND FTOORFRAMING: The building's foundation consists of
three lines of brick piers in a north/south orientation, two at the east and west
walls and one at the building midline supporting a summer beam. The founda-
tion piers are made ofbricks stamped "Plainville Brick Co. Plainville, Georgia,"
manufactured approximately 3o miles to the northeast ofCave Spring.

The floor framing consists ofperimeter sill beams bearing on the brickpiers,
with a midline summer beam running the length ofthe building. The eastand
west sill beams, where extant, are 5 rlz" wide and 7 tlz" deep. North and south
sill beams, parallel to the floor joist orientation, are also 5 r/2" x7 tlz" The
summer beam is 6" wide and 8" deep. Floor joists are 2"x 8' at an average of
20" on center. The top of the joists is flush with the top ofthe sill beams and
summer beams; joist ends are notched ovet 2"x 4" ledger boards face-nailed
into the inside face ofthe sill beams. The joists are toe-nailed into the ledger
and beam face.
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Visual analysis ofthe foundation piers suggests the unusual possibility that the
piers were not constructed specifically for the First Grade Classroom building,
and may have been reused at Fairview after being sdvaged from another loca-
tion. While the evidence is not unequivocal, the combination ofseveral forensic
anomalies suggests this possibility.

For example, along the westwall, there are two examples, piers A3 and 45,
where pier shapes do not correlate to the pier's structural location. These
L-shaped piers are installed in a perimeter location where there is no perpen-
dicular beam or floor framing supported by the other leg of the L.

A second peculiarity is the fact that the top of every pier along the west side of
the building is several inches short ofthe sill beam, with broken bricks, mortår,
and wood used as shims to fill the gaps. The gapping is not consistent, and var-
ies from r r/4" at pier Ar to 3 r/2" at piers A5 through .A7. This could be a result
ofpier settlement due to the lack offootings under the piers, or it could imply
that salvaged piers were supplemented in the field to fit into new locations.

As mentioned above, the brick piers appear to have no footings below them;
they bear directly on the surface grade. Due to the shallowness ofthe pier bear-
ing surface, the foundation piers are particularþvulnerable to toppling, un-
dermining, and settling. Field examination reveals that most piers have shifted
into out-oÊplumb positions. Along the eastwall, accumulation ofvegetative
compost and soil washed downhill from the higher terrace has elevated grade
along thatwall, burying all but the top several inches ofbrick pier. A z" thick
concrete slab, now heavily fractured, was poured along the northeast section of
the eastwall from the face ofthe foundation piers outward several feet.

While it appears that the intent of the slab was to protect the adjacent wall and
to aid in drainage, it appears that the increased splash offthis hard surface had
the inverse effect of exacerbating the problems caused by elevated grade in the
same area. The close proximity of moisture, wood, and soil has, predictably,
led to the widespread decay of the sill beam, floor joists, and siding in this
area. The most significant areas offailure correspond to the presence ofthe
splash slab.

Along the westwall, a failure ofroofing immediately inside the north gable
end wall has led to the complete loss of connection between the westwall and
north wall at the northwest building corner. This loss oflateral bracing caused
the outward shift ofa 15 ft. section ofthe westwall near the northeast corner
which pulled the sill beam out ofposition and caused a secrion offloor joists
to drop their outside ends into the dirt. This cascade offailures also toppled
several brick piers that formerþ supponed the now-shifted section ofwall.

Brick piers formerþ used in the now-demolished north entry porch are piled
with non-historic concrete block about 3oft NNW of the north wall ofthe
building. These piers are intact, though not in situ, and are made ofPlainville
Brick, matching the building piers in brick and mortar joint gæes.

SIDING AND WALL FRAMING: The building is clad in pine "novelry" siding
with a 5" exposure. This siding is nailed directly to the wall framing with no
sheathing between. Wall framing is 2" x 4" at approximately zo" on center,
bearing directly on the sill beam. Walls have a double top plate ofidentical
material to the t¡picalwall stud. The heightofwall framingfrom the top ofthe
sill beam to the top ofthe wall plate is approximately g'-o".
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Both gable ends have a small rectangular louvered ventilation panel centered
approximately 16" below the roof ridge. The north end wall has a small cutout
(shaped like a home plate in baseball) under the former porch roofline, allow-
ing access from the attic into the former porch attic. The line ofintersection
between the former porch roofand the main building is evidenced by a black
tar line remaining on the surface ofthe siding boards. Neither the porch roof
framing nor the roof flashing was cut into the existing siding.

All exposed wood siding and trim was originally painted an oñwhite or buff
color. Most ofthis paint has eroded away, leaving bare wood on most surfaces,
though small fragments oforiginal color are extant on the north and eastwalls
of the building. Exposed framing under the building was not painted. The
brick foundation piers and chimneys were not painted. Condition ofhistoric
siding and trim is generally fair and will be able to be preserved and refinished
using fillers, consolidants, primer and paint. Exposed wood surfaces exhibit
moderate pitting, surface erosion, and splits and checks as one would expect
for unfinished wood exposed to the weather.

Along the northeast quadrant of the eastwall, wood framing and finishes in
contactwith the soil have suffered almost total loss ofthe sill beam, ends of
floorjoists, skirt board, and several courses ofsiding. This structural failure
has resulted in a deep sag in the wall, though, surprisingl¡ the inherent stiF
ness of the tongue-and-groove interior planks and the exterior shiplap siding
has resisted full settling ofthe wall into the soil, resulting in awall that "floats"
several inches above the ground.

ROOF AND ROOF FRAMING: Roofrafærs are 2" x 5 r/2" on 26" centers with
wood plank sheathing on the top surface ofthe rafters. At east and west sides
ofthe building, the rafter tails extend approximately 14" beyond the face of
the wall below, with rafter ends cutvertical. At the north and south gable end
walls, barge rafters are supported on simple knee-braced brackets projecting
14" beyond thewall below.lÏvo chimneys penetrate the roofframing, one in
the center ofthe east side ofthe roof, the other in the southeast corner of the
roof. The roofappears never to have been fined with gutters.

Roofing consists ofseveral layers ofasphaltrolled roofing, later covered in 5-V
crimp aluminum roofing. The metal roofing and related flashing are damaged,
have failed, or have been lost in several locations, exposing the older asphalt
roofing or the underþingwood sheathing. Failure of the older roofing and
flashing systems has allowed water infiltration around both chimneys, caus-
ing significant decay and loss ofmaterial in roof, wall, and floor structure in
the immediate vicinity, This water infiltration has also occurred, as previously
mentioned, immediately behind the north gable end wall.

The building is plaform-ftamed with period dimensional framing lumber for
wall studs, top plates, ceiling rafters, and roofrafters. Sill beams, the summer
beam, and floor joists appear to have been salvaged from another strucftre and
reused at Fairyiew. Constructed for utilitarian purposes, the building exhibits
little craftsmanship above the level required to frame and finish the simple
sÛucftre.

PORCHBS AND PROTECTM ROOFS: A small roofextension along the west
side ofthe building protects the entry door on that side. A section ofmetal
roofing is missing above, exposing crumbled asphalt roofing and wood sheath-
ing to the elements. A small bracketed pent roofon the south wall protects the
entry door on that side, though it is heavily decayed and fragmented. The north
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side entry doors rryere originally protected by a gabled entry porch that was later
removed. The condition ofthese protective overhangs is generally fair to poor.

EXTENORDOORS: The building has a double-door entry on the north gable
end, a single-door entry on the westwall, and a single door entry on the south
wall. The north doors are a mismatched outswing pair, 5'-o" wide and 6'-8 r/2"
tall overall. The left sash is a five-panel wood ladder door, while the right sash
is a three-panel wood door with four glass panes in the upper third ofthe door.
The west door is a five-panel wood ladder do or, 3'-o" wide and 6' n rl4" tall
with a right reverse ouswing. The south door is identical to the west door, but
with a right-handed inswing.

WINDOWS: The buildinghas banks ofnvo-gang, three-gang, and five-gang
wood 6-over-6 single hung windows. The individual window unit in each of
these configurations is identical in size: approximately g' -o" wide by 5'-5 "
high. Ganged windows have u" wide mulls between units, though this appears
to have been decorative onl¡ since the bottom sash ofeach single hung unit is
not countenüeighted with a sash weight. The top of the window frame is typi-
cally set at 8'-4xlz" above the interior finish floor.

The west wall includes a five-gang window unit in the northwest quadrant,
the west entry door and a nvo-gang window unit in the middle ofthe wall, and
a two-gang window unit in the southwest quadrant of the wall. No windows
are present in the north or south walls. The eastwall has no windows in the
northeast quadrant, a three-gangwindow unit in the middle ofthe wall, and a
two-gang window unit in the southeast quadrant.

Window sashes are single-glazed from the exterior using glazing putty in wood
muntins. Muntins are typically 5/8" wide overall. All window components
are pine. Much ofthe existing glazing is missing, cracked, or loose. In some
instances, metal insect screeningwas nailed or stapled over the bonom half of
window units, though in the few locations where the screening remains, it is
poor condition.

Exterior window and door casing is 3/4" x 4 tlz" flat pine casing, applied over
the face ofadjacent siding. |amb casings bun into the bottom ofhead casings.
The head casings have a r/2" thick drip cap projecting r/2" proud ofthe casing
face and 3/4" beyond the side ofthe jamb casing. An rr" wide, flat mull cover
between windows is flush with the face of casing. Window sills are typically 5/4
thick, with horns projecang3l4" beyond the sides ofthe jamb casings. A314"
quarter round trim is applied under the sill at the face ofthe siding. This trim
piece runs to the the edge ofthe sill horns where itwas cut flush, rather than
returning to the face ofthe wall.

Structural failure ofthe wall at the northwest building corner has resulted in
damage to the northernmostwindow in the five-gang unit in thatwall. The left
jamb of this windowwas completely separated from the remainder ofthe win-
dow unitwhich shifted outward with the section ofwall previously mentioned.
During recent stabilization efforts, during which plywood sheathing was
nailed overwindow openings in this area, the sashes from this firstwindow
were removed and discarded.

In several cases, the bottom window sash is missing and has been replaced
with a salvaged sash or matching width, but non-matching height. Gaps be-
tween the mismatched sashes were stuffed with paper and aluminum foil
to stop drafts.
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Much window glass has been lost due to non-maintenance ofglazing putty,
vandalism, and loss ofsash structure. These locations are indicated on the
building elevations included with this report. One indicator ofthe poor state of
building maintenance, even during the period in which the buildingwas used
as a residence, is the presence ofinsect screening tacked across the interior
face of some window sashes with missing glass. One can surmise that screen-
ing installed in thatway is only necessary ifthe glass was missing.

Interior Materials and Gondition
The FirstGrade Classroom building consists ofthree en suite rooms, each
accessible directly from the exterior. At the northern end ofthe building is the
First Grade Classroom (Room roo). Although the room has been modified, it
was originally x7'-g" wide by zr'-4" deep, entered from the exterior via double
doors in the north wall. These doors formerþ opened onto the front porch,
now demolished. A bank of five windows is located in the westwall. The east
wall has no windows. The south wall would have had a single five-panel interi-
or ladder door at center.

Immediately to the south ofthe classroom was a Lunchroom (Room ror) origi-
nally t7'-9" wide by 17'-6 deep, accessible ftom the exterior via a single door in
the westwall. This room was used by students to eat their lunches, prepared in
the adjacent Kitchen. In addition to the west side door, the westwall has a two-
gang window; there is a three-gang window in the east wall. A plastered brick
chimney is located near the northeast corner, engaged in the north wall and
inset about 24" fromthe eastwall. The north wall would have had a single door
at center, matching the size and configuration of the extant five-panel ladder
door in the south wall.

The southernmostroom in the buildingwas the Kitchen (Room toz),r7'-3"
wide by u'-3" deep, accessible from the exteriorvia a door centered in the south
wall. A two-gangwindow is located in the eastwall and is mirrored in the south
wall. A plastered brick chimney is located in the southeast corner ofthe room.
The north wall has a single centered interior door leading into Room ror.

The z:r4 frame wall between the Rooms roo and ror was mostly removed in the
period after Fairview closed and the buildingwas reused as a residence. New
nominal zx4 interior partitions were added across the building to subdivide
Room roo into two rooms: the northern end, probably used as a living room,
and the southern end, probably used as a bedroom. Room ror was subdivided
by a zx4wall oriented N/S, located 4'-9" inside the west wall, and by the fram-
ing ofa closet in the northeast corner, around the chimney. These new interior
partitions are fastened into existing interior finishes and are not structural.

INTERIORWALL AND CBITING FINISHES: Depending on location, the his-
toric interior wall and ceiling finish is either tongue-and-groove pine V-groove
planks or rx6 tongue-and-groove double-bead beadboard planks applied direct-
ly to wall studs and ceiling rafters. The wood plank material remains on all walls
and ceilings extantfrom the original construction, though some in situ material
has been lost as a result ofthe previously mentioned water inñltration issues.

V-groove planks are 3" flat, with a double 3/16" lengthwise face chamfer run-
ning the full length of each board. Boards are typically 5/8" thick. Beadboard
planks are typical for this tlpe of material: 5 3/8" overall width, 5/8" thick, dou-
ble z" flat finish faces separated by a 9/16" wide bead and double chamfer. The
groove side ofthe board face is milled with a glt6" chamfer, and the tongue
side face is milled witharl4" bead and 3/16" chamfer.

I
I

Room roo uest urall, First Grade Clossroom
building, zoú

Room roo nofih tr.dwesi,walls, Fírst Grcde
Clcsroom buildíng, zot6

Northu¿st corner ceíling, Fírst GrødeClss;room
buílding, zot6

Tgpicol V- gr o ov e caling
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Rooms roo and ror have a V-groove plank interior finish, oriented horizontally
on the walls and running N/S on the ceiling, while the Kitchen, Room roz, has
beadboard walls, oriented horizontally, with V-groove ceiling planks running
N/S. A 3/4" quarter round molding is insalled at inside corners ofthe ceiling/
wall joint and wall/wall joints.

Non-historic interior partitions are finished in r/2" gypsum wallboard, though
this material has been removed in a number oflocations, leavingwall framing
exposed.

Tlpical historic base molding in all rooms is flat pine rx6 with a r/2" quar-
ter-round shoe molding. Typical historic interior casing is 5/4x6 flat pine,

Room roo east sídetloor, zo16

Room ror etstsidefloor, zot6

Room roz ea*, sídefloot, zot6

Tgpicalwoodfloonng

stools 
^re sl4thick, run flush with the edge of the interior jamb casing. A rx6

pine apron board sits below the stool.

Interior walls and ceilings are painted. Walls are a pale blue color over a white
paint or primer; ceilings are white. Interior trim, windows, and some doors are
painted to match the adjacentwall color. Some other doors are painted dark
brown.

FLOORING: Finish flooring is rx4 tongue & groove pine, applied directly to
the floor joists. Some areas ofthis flooring are painted, while others remain
unpainted, bare wood. Remnant linoleum or vinyl sheet flooring is visible on
a section of the kitchen floor but at no other location in the building. fueas of
flooring damage or loss include the following:

r. Room roo (First Grade Classroom): East side damage due to decay in
floor structure and settling caused bywood contactwith earth. First 24"
of flooring inside of east wall site directly on the earth and is too dam-
aged to be salvaged. The west side ofthis room also has flooring loss of
planks removed duringrepairand stabilizatonefforts on the displaced
wall. Compromised area is ttre first 24" offlooring interior from the west
wall. Floor framing is exposed through voids in flooring.

z. Room ror (lunchroom): East side damage due to decay in floor struch¡re
and setding caused bywood contactwith earth. Floor areawithin 24"
around the chimney base has completely failed and is missing or sining
on the earth.

3. Room roz (kitchen): East side damage due to decay and what appears to
be significant rodent gnawing. Voids in flooring run the entire length of
the room along the east side, approximately j6" interior of the eastwall.
Bxposed floor framing has not collapsed in this room, as the sill beam is
intact on brick piers and not in contact with the earth. Some floor joist
damage is exhibited in the areas void offinish flooring. Water infilt¡ation
around the corner chimney has caused moderate damage ofthe floor fin-
ishes and structure, wall finishes and structure, and ceiling finishes and
structure in this area.

DOORS: The single extant interior door is located between Rooms ror and roz.
It is a five-panel wood ladder'type door, 3'-o" wide and 7'-o" ttll, r 3/8" wide.
A matching door would have originally been located in a similar position in
the formerwall between rooms roo and ror. This door can be seen in a historic
photograph ofthe classroom interior on page three ofthis report.
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Historical Mechanical Systems, Utilities, and Services
The buildingwas notequippedwith built-in centralized FIVAC systems. Other
than opening the windows there was no cooling system in the building during
its use as a school building. WindowAC units were probably used during the
residential period, but no ducted central HVAC systemwas ever instdled.

Freestanding stove heaters were used in Rooms roo and ror. A cookstove
in Room ¡oz also served as the heat source for the room. No stoves nor the
cookstove remain, though holes in the chimneys for flue pipe connections are
extant. The fuel source for these stoves is unknown.

The building was not equipped with indoor plumbing. A single cold water
spigotwas installed immediately to the south of the kitchen. The source of
the water is unknown. Interviewed alumni recall being assigned the chore of
carryingwater into the kitchen from this spigot. Daily sanitary necessities were
accommodated in a pair ofprivies located approximaæly ZS ftsouth of the
building.

The building was electrified via what appear to be service lines daisy-chained
from the Rosenwald buildingvia through-wall ceramic tube insulators locat-
ed under the roofoverhang near the center ofthe building. Original electrical
wiring was knob-and-tube, later modified to insulated wiring in surface-mount
conduit. At the loactions where elecnical wiring entered the building, a pair of
ceramic insulators is mounted to either side ofa roofrafter tail and is alþed
with the ftbes. An electrical panel is surface-mounted in the southwest corner of
the kitchen, though this dates to the later period ofthe electrical modifications.

Original electrical devices and wiring were recessed into the walls and ceilings.
Each room was equipped with four bare bulb ceramic socket light fixtures.
Junction boxes for these fixtures were recessed into the ceiling planks, with
wiringvia knob-and-tube through the attic. Switches were recessed into walls
adjacent to exterior doors and to the side ofinterior doors as well. The entire
building has a total of ten original ceramic socket light fixtures with switches.
No exterior lighting is evident.

Rooms roo and ror were each equipped with four duplex electrical outlets, two
in the north wall, centered on either side of the door, with two more outlets
minored in the south wall. The kitchen (Room roz) was similarþ equipped
with wo outlets in both the north and south walls, but supplemented with
single duplex outlets centered below the windows in the east and westwalls.

Surface'mount junction boxes withwiringin rigid metal conduitand ceramic
socket fixtures $'ere installed at a later date, though it is unclear ifthis was
work done during the building's use as a school or a residence. Surface-mount
electrical outlets and light switches were also installed at the time the wiring
system wes updated.

A second set ofthrough-wall ceramic tubes and rafter tail-mounted insulators
are present on the eastwall of the building. It is not clear if this set ofinsula'
tors was an enry point or exit point for electrical seryice. It is possible that the
eastwall tubes and insulators were connected to the later buildings on the new
uphill tefface, and that electricd sen¡ice to the entire campus was branched off
the electrical seryice to the Rosenwald building.

There is no gas pipingin the building.

Typícal onginal interiot líglrt frxtut e

Cerumic elecrtical insuløtors

Electríccl panels, Room 1o2J
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North (Second Grade) and South (Fifth Grade)
Glassroom Sites
Remnants ofthe Second Grade Classroom building are located on the terrace
above the First Grade Classroom building. The remnants consist of toppled
brick floundation piers, concrete block step remnânts, and a toppled brick
chimney. Historic aerial photographs of the Fairview site indicate the Second
Grade Classroom was a gable-ended building with ridge running N/S, approx-
imately zo ft wide and zo ft long. The north face of this building is roughly
aligned with the north faces of both the First Grade Classroom building and
the former Rosenwald building. Itwâs constructed inry47 for the ry47-48
school year.

Approximately 67 feet south ofthe Second Grade Classroom was the Fifttr
Grade Classroom, also a single classroom building. Foundation remnants con-
sist ofa concrete slab poured inside a single course/single wythe of 8" concrete
block along the building perimeter. The 196z properry tax suwey indicares rhis
was awood framed building, though no evidence on the site confirms this.
The fooçrint is approximately zo ft wide and 16 ft long and was constructed in
ry 47 for rJ;Le ry 47 - 48 school year.

A curious idiosyncrasy ofthese two freestanding classroom buildings is the
difference in their foundation construction techniques. Though both build-
ings are recorded as being built in ry47,the Second Grade Classroom exhibits
the raditional construction ofawood frame elevated on brickpiers, while the
Fifth Grade Classroom has a distinctly "modern" foundation ofconcrete slab
and concrete block. The reason for the difference is unknown, though circum-
stantial evidence and ample extrapolation might imply that the Second Grade
Classroom buildingwas donated, relocated or repurposed, similar to elements
ofthe First Grade Classroom building built three years earlier.

S¿cond Grod¿ Clcssroom buílding síte, zoú

Fifth Gtade Closroombuíldíng srte, zot6
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Gode, Zoning and
Accessibility Analysis

A. Applicable Building Codes:
The statewide minimum construction codes for Georgia include the following:
. InternstTonol Building Code (IBC) , zorz edition with Georgia amendments
. Internattonal Plumbing Code (IPC) , zorz edition with Georgia amendments
. Intsnottonal Mechanical Code (IMC), zorz edition with Georgia amendments
. Notíonal Elecl,ncalCode (NEC), zor4 edition
. IntunattonalFíreCode (IFC), zorz edition with Georgia amendments
. Inttrnaltonølßneryg Consatation Code (IECC) zoog edition with Georgia supplements

and amendments
. NFPA ror Lifesofe{ Code (LSC), zo¡z edition
. ADA Stondordsfor AccæsibleDuign, zoro edition with Georgia amendments

B. Applicable Local ZoningOrdinances:
. Floyd County-Code ofOrdinances, 6.8.3 Combination ofrequired parking spaces
. Floyd County-Code of Ordinances, 6.8.5 Requirements for design ofparking lots
. Floyd County-Code of Ordinances, 6.8.6 OFstreet parking requirements by use
. Floyd County{ode ofOrdinances, 6.9.2 Access easementprovisions
. Floyd County{ode ofOrdinances, 6.ro.3 Limitations on access

C. Historic PropertyExceptions to the Statewide Minimum Codes:
The Codes above offer exceptions to firll compliance for historic properties either listed on the
National Register of Historic Places, or eligible for listing on the National Register. In a letter
ftom the Georgia Historic Preseryation Division dated 16 March zor5, the Fairview site was
judged eligible for the National Register, and therefore qualifies to be evaluated under these Code
criteria.

IBC: Section 34og.t states that "provisions ofthis code related to the construction, repair, alter-
ation, addition, restoration and movement of strucnües, and change of occupancy shall not
be mandatory for historic buildings where such buildings are judged by the building official
to not constitute a distinct life safety hazard." Similar provisions are included in the IPC,
NEC,IECC and IMC.

ADA: Section 36.4o5(b) states that, "ifit is not feasible to provide physical access to a historic
property that is a place of public accommodation in a manner that will not threaten or
destroy the historic significance of the building or the facility, alternative methods of,access
shall be provided"

IFC: Section roz.6 states: "Except to the extent required by applicable laws ofGeorgia, the pro-
visions ofthis Code are not mandatory for buildings or strucnrres identified and classified
by the state, or as appropriate, a local jurisdiction, as historic buildings when such build-
ings or strucftres are judged by the fire code official to be safe and in the public interest of
health, safety and welfare, based on the criteria established by the referenced provisions of
the Official Code of Georgia Annotated. "
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LSC: Provisions for rehabilitation ofhistoric buildings is covered under Section 43.ro ofthe Life
Safety Code and refer to NFPA 9r4, the Code for Fire Protection ofHistoric Structures. Sim-
ply put, the requirements ofthe LSC as pertains to historic buildings requires that, in the
process of rehabilitating a historic building that the work shall not make the building less
conforming than itwas prior to the work being performed.

Certain standards for protection oflife safety are maintained, but, as with the Codes above,
it is largely up to the judgment ofthe local code official to determine if existing capacities
are adequate to protect the public safety.

D. Current and Future Building Use and Occupancy Loads:
The First Grade Classroom building is currently unoccupied. As previously mentioned, the
building's use after the closing ofthe Fairyiew School was as a residential rental. The most likely
funrte use ofthe reh¿bilitatcd building would be as an interpretive historical museum able to
host groups ofvisitors for activities related to the Fairview School story.
Under the LSC, this use is classified as an Assembly occupancy. As calculated per the LSC, the
First Grade Classroom building has an occupant load of 85. These occupant loads determine the
required capacity ofegress systems in the rehabilitated building, and, by extension, the number
oftoilets, required for the facility
The First Grade Classroom building is not currently served by restrooms; historically, outdoor
privies were used by students and faculty. The current use is vacant, so the assumed future As-
sembly use was used to calculate the required plumbing fixtures.
Because the Fairyiew site is more than just the First Grade Classroom building, it is important to
consider the occupant loads for other parts of the site, in order to calculate the need for restroom
facilities capable of sening the entire site. The calculations use a density of 5o sq. ft. per person,
typical for swimming pools, skating, rinks, and other open recreational venues, to calculate an
occupant load of58 for the Rosenwald site.
Per IBC Tâble z9oz.r, a total site occupant load of r43, in an A-3 Assembly use, would require the
following restroom facilities :

Men's Restroom: r toilet, r lavatory
Women's Restroom: z toilets, r lavatory

Because the installation of required restroom facilities within the First Grade Classroom build-
ing constitutes a negative impact on historically significant fabric, the restroom facilities for this
building must be accommodaæd elsewhere on the site, preferably in close proximity to the area
being served. These facilities may be combined with those required for the Rosenwald site to cre-
ate a single accessible restroom facility for the entire site. Location ofthis building is discussed
in the Site Rehabilitation scope.

B. Building Code Assessment:

r. Substantial Code non-compliance issues for the First Grade Classroom building include:
. Decayed floor and wall structure creating an unsafe condition for building occupants
. Foundation piers do not have footings and have shifted from their original positions

' The building is open to the weather in many places, and there are substantial roofleaks
resulting in decayed roof structure

. Areas of siding and other exterior trim are decayed or lost, exposing structural elements to
the weather

' Manywindows are missing glass panes, and in several cases, the entire lower sash

. Exterior doors will not close due to building settling

. There is no Code-compliant access into the building

. There is no electrical service, no restrooms, and no plumbing or mechanical systems
servicing the building
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. The building is uninsulated and offers little to no air sealing

z. Substantial Code non-compliance issues for the Faipiew Site include:

. Historic concrete steps do not meet IBC requirements for riser height, tread depth, and
acceptâble variability in both dimensions, and therefore do not meet IBC requirements

. Concrete steps and rubble stone retaining walls do not meet IBC requirements for guards
and handrails and cannot be altered without negatively impacting historic integrity

. Space constraints and existing site topography on the site do not allow full accommodation
ofrequired parking on the property

. Emergency vehicle access is required within r5o feet ofthe First Grade Classroom building,
yet site conditions will not allow this access

E. Hazardous Materials Assessment:
Third-party testing should be performed to detect the presence ofenvironmentally hazardous
materials, such as lead paint and asbestos, in the First Grade Classroom building. This testing
must complywith Georgia EPD, US EPA, and OSHA requirements.

F. Accessibility (ADA) and Life Sefety Code Assessment ofthe First Grade Classroom building :

The rg45 First Grade Classroom building offers some challenges to attaining the level ofaccessi-
bility and life safety thatwould be required in a new building. Fortunatel¡ the historic preserva-
tion exceptions described above allow for some leeway in the interpretation and implementâtion
ofthese requirements. However, one should always endeavor to provide the highestlevel of
compliance with the Codes without negatively impacting historically significant fabric.
It is also important to note that the alumni ofFaiwiew, now in their 7os and 8os, will very likely
visit the rehabilitated building. Providing the simplest and highest degree of access to the build-
ing should be a prime directive ofany future building rehabilitation.
r. Access into ønd egrusfiomthebuildingz Primary access into and egress from the First Grade

Classroom building is via doors rooA, rorA and rozB. Door rooA consists ofpaired outswing
doors, each 2'-6" wide. Door rorA is a 36" wide outswing single door, and door ¡ozB is a
36" wide inswing single door. Access to door rooA is via a set ofnon-historic concrete steps,
though historically itwas from a now-demolished entry porch. Door rorA has access from
grade (and is boarded closed), though it appears access was historicallyvia steps outside the
door. Door rozB has the remnants ofwood steps from grade to the door.
None of these doors currently allow for ADA-compliant accessibility, though certåin modi-
fications permissible under the SOI Standards for Rehabilitation would potentially allow for
enhanced accessibility. On the north side ofthe building, connecting a reconstructed entry
porch to grade via an ADA-compliant ramp (preferably running down the eastwall of the
building) is highly recommended, and provides a sheltered primary entry into the building.
On the south side ofthe building, a landingwith steps and a ramp to grade would serve as an
accessible second means ofegress from the building. While this design would deviate from
the original design ofonly steps outside the door, the accessible egress system could be visu-
ally innocuous enough to minimize the potential negative impact ofthe change.

The reconstruction ofmodern guard, handrail, landing and steps at door rorA would have
a negative visual impact that overrides any benefit to life safety or accessibility that this door
provides. Door rorA should be fixed closed, with the possible reconstruction ofan open-riser
wood stair, similar to the remnant at door rozA, built outside the door. While the previous
suggestion is conjectural, intewiews with living alumni could perhaps shed light on the origi-
nal configuration of this stair and guide future designs.

z. Trouel distaÍcesto Exits: Although notprescribed in the Historic Building section ofthe LSC,
new assembly occupancies must limit the travel distance to exits to no more than zoo feet in
an un-sprinklered building. This requirement is met in the building.

3. Number ofExits øndDi*anceSeparanon: Although notprescribed in the Historic Building section
ofthe LSC, new assembly occupancies are required to have a minimum oftwo separate means

)

l

-)

Fairyiew School Preservation Plan 23



ofegress from the building located no closer than halfofthe diagonal length ofthe building
area to be served. The building complies with both ofthese requirements.

4. MinimumDoorWidths: Both the ADA and the Life Safety Code have requirements for minimum
door widths. Under the ADA, all doors must have 32" clear width when the door is open 9o',
while the Life Safety Code (7.2.r.4(4)) requires an existing door leafin a means of egress no
less than 28" wide. In the case of the former, door rooA is non-compliant, but it is compliant
with regard to the latter. Door rozB is compliantwith both the ADA and the Life Safety Code.
Interior doors are also subject to minimum widths when required to be accessible or are parts
ofa path oftravel to an exit. Assuming the rehabilitation scope ofinteriorworkincludes the
reconstruction ofthe formerwall between Rooms roo and ror, access to and egress from
Room ror shall be through either Room roo or roz. The existing interior door rorC is 36"

clear opening widths for ADA and the Life Safety Code.

5. Dírection oJDoor Suings: Exceptions in the tife Safety Code allow the code official to approve ex-
isting doors that swing into the direction of egress movement so long as other approved exists
have sufficient egress capacity to serve the total occupant load.
While the primary entry door, rooA, complies with swing requirements, the rear egress door,
rozB, swings into the building. It maybe permissible to reverse Door rozB to swing outward,
or the local code official may be consulted to determine ifDoor ¡ooA has sufficient capacity to
allow the total number ofoccupants to exitin an emergency situation.

6. FxitSignoge: No exit signage currently edsts in the building. The LSC allows alternative exit
signage or directional exit sign locations at the discretion of the local code official ifit is
judged that the standard exit signage required under other sections ofthe LSC would have a
adverse effect on the historic character of the building. Alternative exit signage must identify
the exits and egress path inside the building.

7. ChangainFloorLwel:Afterrehabilitation,thebuilding'sinteriorwillcomplywithADArequire-
ments for changes in floor level. A flush threshold at Door rozB also complies. A wood stop on
top of the sill at Door rooA, the main entry door, currently exceeds the height allowed by the
ADA. Possible solutions include the removal ofthe stop, reduction ofthe stop's height, bevel-
ing the stop, or the addition ofa beveled wood transition strip on the inside of the door only.

8. Int¿rior Finishes: The LSC requires that the materials used in interior wall and ceiling finishes
must complywith the minimum flame spread classification ofthe Code applicable to the oc-
cupancy. For an Assembly occupanc¡ with an occupant load ofless than 3oo, wall and ceiling
finishes can be of Class A, Class B, or Class C materials. Existing pine v-groove and beadboard
finishes on the building's interior are Class B or Class C materials, and are compliantwith this
section ofthe Code.

G. On-site Parking Requirements:
The Floyd County Municipal Development Code requires one parking space for each roo square
feet ofgross floor area of the building being seryed. The First Grade Classroom building has a
gross building area of g+g sg. ft., requiring 9 to ro parking spaces to be provided on site.
Each parking space is required to provide a useable rectânguler erea at least nine feet wide by 18
feet long with an additional five foot wide aisle for handicapped parking spaces. Access aisles in
parking lots must be at least z6 feetwide for wo-way traffic, and 18 feetwide for one-way traffic.
A preliminary analysis ofthe Fairview site indicates that ten spaces, ofwhich three are handi
capped spaces with demarcated loading zones, can be accommodated on site without negatively
impacting historic resources. The bulk of these spaces (8 total) would be located on the terrace
opposite the Masonic Lodge, while two handicapped spaces could be located at the Rosenwald
building terrace. Vehicula¡ access to the First Grade Classroom building terrace would require
grading modifications thatwould have a significant negative impact on the historic landscape
and stone retaining walls in that area. Therefore, desþ ofparking access above the Rosenwald
building terrâce is not recommended.
While the minimum number of required spaces for the First Grade Classroom building can be
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accommodated on the Fairyiew property, any additional need for parking spaces (in consider-
ation ofthe non-building resources on the site) cannot be met on the property alone.

However, there may be some latitude for accommodation ofadditional parking through an
agreementwith the adjacent Masonic Lodge, which has large areas suitable for parking on the
north and south sides of that building. Itwould be prudent for the Fairview and E.S. Brown Her-
itage Corporation to approach the Masons about such an agreement.

In addition to parking issues, the steepness ofthe Fairview site severely limits the ease ofentry
and egress for larger vehicles such as vans or buses via the driveway at PadlockMountain Road.
This is a serious issue for property protection reasons (emergency vehicles cannot reach the
building) and because a significant part ofthe mission of the rehabilitated Fairyiew campus is
public outreach and education. Ifa school bus full of kids cannot reach the site, then the mission
has failed.
The IFC requires that an emergency vehicle, such as a fire truck, must be able to get within r5o
feet ofa public use building in order to fight a fire. It is questionable whether access that close
to the First Grade Classroom building would be feasible at present, and it is almost certain that
turning around a vehicle of that size on site would not be possible. Therefore, it would be pru-
dent to consider the installation ofa fire hydrant on the property, though this does not necessari-
ly mitigate the issue of emergencyvehicle access to the site.

In the long term, a more permanent solution to parking and site access issues will need to be
sought. This could be accomplished by the creation ofan alternate site gateway ftom the nearby
Rehab Drive, to the west of the Masonic Lodge. Rehab Drive is the entry road for the Vocational
Rehabilitation Center of the Georgia School for the Deaf;, and it forks offfrom Padlock Mountain
Road a short distance from the Fairyiew driveway.

This dternate entry pointwould require an access easement across adjacent parcels owned by the
Masonic Lodge and the Hughes family, but the route has the benefit of being wide, gently sloped,
and able to accommodate two-way traffic from PadlockMountain Road to the Masonic Lodge
building. From the Lodge, cars would be able to cross onto the Fairview property and park in
either of the two on-site parking areas, while buses and larger vehicles would be able to unload
and turn around.
For the long-term viability ofthe Fain¡iew School project, itwould behoove the Fairyiew-B.S.
Brown board to negotiate access and parHng agreements with the neighboring property owners.

Recommendations for Ongoing Maintenance of the First Grade
Glassroom Buílding and the Fairview Site in Advance of Rehabilitation
The current state of the First Grade Classroom building is precarious due to the continuing deteri-
oration ofthe roofand exposure of unprotected, unpainted wood finishes to the weather. Until the
structural rehabilitation effort is underwa¡ all wood in direct contact with earth will continue to
decay, exacerbating the stresses on a compromised structural system.

Ongoing building maintenance should primarily focus on preserving the integrity ofweather
barriers and finishes on the building exterior. The hillside western exposure of the building causes
it to be subjected to harsh exposure of sun and weather, and the condition of the building must be
regularþ monitored, especially after severe weather events.

ROOFING: Through the efforrs ofAlan Reeves, a temporary roof shelter has been constructed over
the large roof opening in the northwest corner of the First Grade Classroom building. This shelter
protects one ofthe areas of most significant decay, but other sections ofthe roof,, especially around
the chimneys, continue to admitwater to the interior.

Alarmingly, the aluminum roofis rapidly failing due to windyweather that has torn several panels
offtheir fasteners, leaving them flapping in the breeze.In the course of several weeks, a single
loose roofpanel became four loose panels, and a formerly-protected area of old asphalt rolled roof
was left exposed to the weather. A section ofthe ridge cap is currently missing, creating a new entry
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point forwater to do its work. A missing metâl roofpanel on the overhang above the west side
door has exposed the wood sheathing on this overhang to the weather. Itwill disintegrate in a few
months if the panel is not replaced.

While on site collecting data for this report, the preservation team climbed ladders and tacked the
loose pieces ofroofback down. Without constant monitoring and maintenance, the roof could
have rapidly failed, jeopardizing six years' effort to protect and preserye the First Grade Classroom
building.

Protecting and extending the life of the aluminum roofis ofparamount importance to bridge the
time between the present anci when sufticient funds are raised to begin the rehabilitation work.
Despite the temporary nanlre of the tarps that have been put over the building in the last six years,
they do offer a reasonable level ofprotection without requiring the financial invesbnent in a new
roof thatwill likely have to redone as part of the rehabilitation work.

If the timing for rehabilitation funding appeârs to be mid-zot7 orlater, itwould behoove the Fair-
view and E.S. Brown Heritage Corp. to consider having all old roofing stripped offand new asphalt
shingle roof installed as a stopgap measure. In this instance, installing temporary plywood sheath-
ing over the historic plank sheathing (to bridge the soft spots) would be appropriate.

HOUSEWRAP: The housewrap veil on the north, south, and eastwalls of the building has been very
effective in protecting the exterior finishes and windows from further exposure and damage. While
the housewrap cannot alleviate the shallow grade clearances along the eastwall of the building, it
does protect the bottom of thatwall from drþline splashback.

The westwall is currently exposed to the weather, as its housewrap protection was removed to allow
the installation of the temporary roof shelter at the northwest corner. Although the west-facing
windows have been covered with OSB sheathing, the housewrap should be reinstalled along the
westwall, simply to provide extra weather protection for the vulnerable finishes on that side.

RETAINING WALTS AND STEPS: The leaning condition ofthe lower retainingwall should be mon-
itored for continued movement. If the condition appears to be worsening, temporary concrete block
shoring should be placed against the wall to preventwall failure and to keep it intact until a proper
evaluation and restoration scope can be devised as part of the rehabilitation work.

Armadillo burrows along the north side ofthe terrace steps should be filled in (assuming they are
vacant) to prevent undermining of the wall and the steps.

ROSENIWATD SITE: Growth ofvegetation within the Rosenwald site should be minimized. Any
loose bricks turning up on the site should be collected with the others already stacked near the chim-
ney. Pier locations should be kept clear ofvegetation using herbicidal treaonents rather than me-
chanical means, as impact and vibrations will damage the mortar bond between bricks in the piers.

ROSENWATD CHIMNEY: Loose bricks atthe top ofthe chimney should be removed as a hazard and
stacked with the other bricks. Conditions at the top of the chimney should be monitored to see if
additional bricks become loose over time. If this is observed, the chimney should be brought down
to the highest level course on all sides and capped with a metd flashing cap fit to the size of the
chimney.

PRIVY PITS: Cunently a large pile of brush has been pushed against the edge ofthe privy pits,
hampering efforts to continue archaeological investigation in that area. This brush pile should be
chipped and distributed elsewhere on the site.

SECOND GRADE CTASSROOM SITE: Continue the currentprogram ofvegetation removal from
this terrace

FIFTH GRADE CTASSROOM SITE: This remnantfoundation has not been investigated in depth.
Future activities will include removal ofleaflitter from the top ofthe slab, and investigation ofthe
perimeter ofthe foundation for artifacts and clues about the former building strucffie.
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ACCESS DRIVE: The existing access drive is washing out in the steep section just offPadlock
Mountain Rd. New 57 graveland crusher run should be brought in and compacted to fill the ruts
and washboards in the road. Ifmisdirected uphill water runoffis to blame for the worsening condi-
tions, diversion or redirection ofthat runoffshould be considered.

SHED BUIIDING: A deadline should be determined for the cleanup ofjunk in and around the
non-historic shed building on the terrace below the Rosenwald site. The contents should go, but
the building should remain for the near frrture, as it might be of sen'ice during the future rehabilita-
tion work as a place to store building materials.

HERBICIDE APPLICAflON, WEED TRIMMING AND MOWING: The currentprogram ofvegeta-
tion control has made remarkable progress in returning the once-wild Fairview site to a modicum
of domesticity. Continued regular application ofherbicide to the wisteria and kudzu is the most
effective and least disruptive method of eliminating those invasives from the Fairview landscape. Im

addition, mowing and weed trimming should continue in areas to the north and east ofthe Rosen-
wald site and to the north of the First Grade Classroom building.

Special vigilance should be employed in policing the north property line, beyond which acres of
kudzu yearn for the open air ofthe Fairview site. The historic playground terrace and uphill areas
to the east are typically half-covered in kudzu each year, so a concerted effort ofbrush and kudzu
control in this area is warranted.

Maintenance practices should respect habit, form, color, texhrre, bloom, fruit, ftagrance, scale,
and context ofhistoric vegetation and character-defining features per the Secretary ofthe Interior's
Guidelines for the Treaünent ofCultural Landscapes. Where necessary maintenance practices may
include corrective pruning, deep root fertilizing, aerating soil, renewing seasonal plantings, and/or
grafting onto historic genetic stock.

SIGNIFICANT VEGETAIION ASSESSMENT AND REHABITITAIION: Prior to the commencement
ofwork on the property, an official assessment of significantvegetation on site should be conduct-
ed by a certified arborist in order to gauge structural integrity, and other relevant factors pertaining
to health and vigor oflarge trees on site. All efforts should be made to retain character-defining
features and spatial organization from the period of sþificance, including but not limited to views
and vistas, historic vegetation, and rare, endangered and/or threatened species.

Replacing or destroyingvegetation from the period ofsignificance should not be conducted ifreju-
venation is possible. When circumstances warrant the removal of existingvegetation, a concerted
effort should be made to replace with like-kind species.

IAND DISTURBANCE AND AIjIERAIION: Any land disturbance and/or alteration to the existing
site conditions should abide by the Secretary of the Interior's Guidelines for the Treaunent ofCul-
tural Landscape, which include identifying, retaining and presewing the existing topography and
character-defining features ftom the period of significance. Prior to the commencement ofproject
work, a suryey should be conducted to map topographicvariation, including slope, elevation, as-
pect, and contours for the entirety ofthe area(s) impacted by construction.

Recommendations for Repair and Rehabilitation of the First Grade Glass-
room buíldíng
A. Materials:

Numerous structrural deficiencies exist in the historic building resulting from lack ofmainte-
nance. Materials used in any future rehabilitation work on the building must balance the require-
ments ofthe Codes with the requirement for in-kind repairs as mandated by the SOI's Standards
for Rehabilitation. The following constitutes the materials guidance for repair ofhistoric build-
ings as st¿ted in the LSC, the IBC, and the SOI'S Standards for Rehabilitation:

I
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. Section $8.r.3 ofthe LSC states that repair work on a historic building "shall be done using
like materials or materials or materials permitted by other section of this Code."

. Guideline #6 fromthe SOI's Standards for Rehabilitation states "Deteriorated historic
features shall be repaired rather than replaced. Where the severity ofdeterioration requires
replacement ofa distinctive feature, the new feature shall match the old in design, color,
texture, and othervisual qualities and, where possible, materids. Replacement ofmissing
features shall be substantiated by documentary physical, or pictorial evidence."

' Section 34or..4.r of the IBC states that "Materials already in use in a building in compliance
with requirements or approvals in effect at the time oftheir erection shall be permitted to
remain in use unless determined by the building official to be unsafe."

' Section 34e.Í.4.2 ofthe IBC states the "like materials shall be permitted for repairs and alter-
ations, providcd that no hazard.to lifc, hcalth, or property is created.,'

B. Scope ofWork:
Following is a itemized scope of repair work and suggested techniques for the repair ofdamaged
areas ofthe building. The purpose of this rehabilitation work is to stabilize the existing resource,
repair damage caused by decades ofneglect, and rehabilitate the structure for a new use in the
re-envisioned Fairview School campus. These Work ltems are listed according to their relative se-
verity (the most acute are higher on the list) and the best order ofexecution to minimize conflicts
between executed and not-yet-executed tasks.
t Repafu of northwest corner woll and rcoffioming ondfloor sfiucture: Ofprimary importance in under-

taking the rehabilitation of the building is the repair of the damage caused by the ¡oof failure
at the northwest corner ofthe building. The damage has been previously described in this
report. The goal ofthis repairwork should be as follows:
. Repair structural integrity ofroo{, floor, and wall framing members by sistering new mate-

rial ofequivalent size to the damaged members and fastening together to the satisfaction
ofthe building code official. Damaged members in this area include sill beams, floor joists,
wall studs, ceiling rafters, and roofrafters

' This workwill likelyrequire the removal ofinteriorflooring, wall, and ceilingfinishes from
the affected areas in order to access the damaged strucgural members. Bxterior siding and
trim will also likely need to be removed for access.

. All removed materials thatare struchrrally sound should be retained for reuse. The rehabili-
tation contractor should be careful to remove all material in a way that limits damage to the
material, to store it in a protected location and prevent additiond damage, and to reinstall
the salvaged material as closelyas possible to its original location

. All new materials replacing lost or damaged original materials should match the historic
originals in design, color, texture, and othervisual qualities and, where possible, materi
als. Ideally, replacement materials should be marked in a hidden location with the date of
installation, to assistfi¡ture rehabilitators in identifying and dating construction materials

. See the window scope for work associated with general window repair and replication
z. Structurolrcpairofea*sidewallandrcoJfiamingondfloorstructureExecutionofthisWorkltem

will repair and correct the decay and loss of the sill beam, floor joists, ceiling framing, roof
framing, and plank sheathing along the eastwall. Similar in importance to the Work Item #r
above, the repair of the east side wall is second only because the execution ofWork Item #r
will increase the stiffness of the building's structural frame while Work Item #z is underway.
The goal ofthis repairwork should be as follows:
' Repair structural integrity ofroofl, floor, and wall framing members by sistering new mate-

rial ofequivalent size to the damaged members and fastening together to the satisfaction
ofthe building code official. Damaged members in this area include sill beams, floor joists,
wall studs, ceiling rafters, and roofrafters

. The wall framingwill need to be shored and braced for the removal offinish materials and
to ensure the wall does not sag further during the operation. The wall will need to be jacked
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up temporarily to allow for the installation ofa new sill beam, sistered and/or replaced floor
joists, and sistered stud bottoms

. This workwill likely require the removal ofinterior flooring, wdl, and ceiling finishes from
the affected areas in order to access the damaged structural members. Exterior sidirìg and
trim will also likely need to be removed for access.

. All removed materials that are structurally sound should be retained for reuse. The rehabili-
tation contractor should be careful to remove all material in away thatlimits damage to the
material, to store it in a protected location and prevent additional damage, and to reinstall
the salvaged material as closely as possible to its original location

. All new materials replacing lost or damaged original materials should match the historic
originals in design, color, texture, and othervisual qualities and, where possible, materi-
als. Ideall¡ replacement materials should be marked in a hidden location with the date of
installation, to assist fi¡ture rehabilitators in identifring and dating construction materials

. During the execution of this work, existing grade along the entire length of the eastwall
should be excavated and lowered to the bonom of the brick piers along that side. The
fractured concrete slab shown in the building foundation plan will hâve to be removed in
performing this work. A drainage swale should be formed to channel runoffaround the
building. Finish grade should be (by Code) no closer than six inches to the newly-installed
sill beam along thatwall.

g. Installatron ofioíst høngerc ot uistrng ond rcpahedfloorjoists: This item should be executed concur-
rently with Work Items #t and #z while the floor joist repair work is being executed. The cur-
rent floor joist attachment to the sill beam (notched joist over zx4 ledger) is weak and prone
to failure, as evidenced by the past disengagement offloor joists from the sill beam at both the
east and west sides of the building. The scope is as follows:
. Install upside-down joist hangers over the top of each joist, sized to fit the joist depth above

the notch. Fasteners per hanger manufacturer's requirements

4. Re+oofing ond miscelloneous sheathing repoir: Aftet stabilization ofmost of the building frame,
the most important task is to keep the water out by repairing decayed roof sheathing in areas
not already repaired, and by re-roofing the entire roof,, including installation ofnew roofing
underlayment; installation ofnew chimney flashings and drþ edges at eaves; and installation
newfinish roofing.
Appropriate new roofing materials include:
. galvanized steel5V crimp metal roofing
. rolled asphalt roofingwith a granular top surface
. asphalt 3-tab shingle roofing (this is conjectural)

5. StructurclrepairoJsouthøndeastwallsatKitchen(Roomroz):Thistaskcompletestheframing
repair process for the building. Repairs should be able to be accomplished in this area with-
out requiring the removal of the finish flooring. Some interiorwall and ceiling finishes will
require removal for structural repair at the south and eastwalls. The goal for retention and
reinstallation oforiginal materials, as well as characteristics ofreplacement materials is iden-
tical to that described in Work Items #r and #2.

6. Instøllation of concretefootrngsunder weswallpíers: The absence ofproper bearing area at the
foundation piers has been, and will continue to be, a source of damage to the building and
frustration to its caretakers. Piers along the westwall, especially prone to undermining due
to their height and exposed location, should be supplemented with new reinforced concrete
footings. All pier lines in the building would benefit ftom the same procedure, but lack of
access to interior piers makes the chance of success less likely. Briefl¡ the scope of this work
is as follows:
. Individually record exact position ofeach affected pier in relation to supported framing

above, exposed pier height, and angle of offset from the line of the westwall
. Design shoring to bear the entire load of the west side wall. Shore the building per

the design

I
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. Remove piers and store to prevent damage;

' Dig for new footings, prepare rebar, and pour concrete (using a concrete pumper orwheel-
barrows to bring concrete to installed location)

' Reset piers on new footing. Piers should be installed plumb, but the amount of shimming
between the top ofthe pier and the sill beam should be identical to its original condition, as
should be the amount of exposed pier face from grade to the top of the pier.

. Remove shoring and reapply building loads to piers

. Cover exposed footings with earth

7. Generai siding onã ør,ierior rim repair: Nl siding siroui<i be inspecte<i ior damage anti repaireti or,
ifnecessary replaced using the following guidelines.

' All patches and replacement materials should match existing materials ofthe same tr¡pe,
including dimension, profile, and wood species. Ifpossible, use matching salvaged materi-
als from the building for replacement ofmissing elements. In any repair, endeavor to retain
as much original materid as possible

' Rcpair non-structural wood finish materials where feasible using paintable, flexible epoxy
penetrating consolidant and fillers, rather than material removal and replacement

' In areas ofadvanced wood decaywhere consolidation is not feasible, remove deteriorat-
ed material only to create a clean junction with sound material; infill missing areas with
"dutchmen" of new material

8. Electrical andlighnngin*allotion: The building should have new electrical seroice and interior
wiring installed to serve existing lighting points, outlets, and switches. New devices and junc-
tion boxes should be installed at existing locations, with the exception of the porcelain sock-
ets fixtures at the ceilings. These fixtures should be reconditioned, rewired, and reinstalled at
original locations. The new electricd meter and electrical service enfrance should be located
remotely from the building ifpossible.

9. Reconstructí on of entty porch: After all structural repair has been completed on rhe building, the
north side entry porch should be reconstructed, incorporaúng a new side ramp for handi-
capped accessibility.

to.FlooúngRepair: Salvaged interior flooring and matching new material should be installed to
tooth into existing material left in situ. The historic wood floor appears to have been unfin-
ished, and the newly-installed material should match the original finish. Ifthe entire floor
is to be sanded, care should be taken to minimize the amount of material removed from the
historic flooring.

rr. Reconstructíon of intuiot wall and door: Concurrent to the porch work, the reconstruction ofthe
former interior wall and door separating Room roo from Room ror should be executed. While
the new materials and finishes ofthis wall should match the existing materials and finishes,
replacement materials should be marked in a hidden location with the date of installation, to
assist future rehabilitators in identifying and dating construction materials.

n.Window ond door repair: Existingwindows and doors should be reconditioned and or/recon-
structed where applicable. This work includes:

' Removal ofwindow sashes for frame and muntin repair and tightening, glazingrepair and
replacement, reconstruction ofmissing sashes, and to allow paint stripping (to bare wood)
on sashes, jambs, stops, beads, and interior and exterior projecting stools/sills and casings

' Reinstallation ofreconditioned window sashes in repaired and prepared frames
' Existing doors (except the left sash ofDoor rooA) should be unmounted, stripped ofpaint,

repaired as needed, primed, and rehung in advance of building repainting
ry.Replacemmt dmismotched enttg door: At Door rooA, the left sash, mismatched to its opening,

should be removed and replacedwith a new sash fabricated to match the existing right sash,
which is the original door in that location. The entire door frame and hinge mortises should
be repaired and prepared for installation ofthe new door. The existing door should be re-
paired and trimmed to swingfreelyin is openingas partofWorkltem #rz.
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r4.Paint preparotion, strípping, rcpafu, primíng, and repainttng: The final Work Item in the rehabilita-
tion scope for the First Grade Classroom building is prepping, priming, and painting interior
and exterior finish surfaces as follows:
. Hand-scrape all loose paint to prepare siding and flat trim for primer coat; lightly sand bare

wood to remove loose dirtand mildew
. Bond, fill, caulk, patch and/or seal all voids in finish surfaces prior to priming; use only

water-resistantpaintable materials thatwill not shrink or crack
. Vacuum loose debris and fine particles from surfaces to be painted prior to priming
. Do not use heat guns nor rotary sanding devices for paint removal from any surface
. Do not pressure-wash any wood surface for the purposes ofpaint removal or surface

preperation
. Paint stripping should be performed using a chemical paint gel stripper free of methy-

lene chloride and any other banned substânces. Manufacturer requirements for stripper
handling, application, cleanup, disposal and neutralizattonshould be followed. State and
Federal regulations for the removal and disposal ofstripped paint should be followed

. Use a manufacturer-recommended neutralizing agent prior to primer coat on all areas
treated with chemical stripper

. Applyprimerand finishpaint

Recommendations for General Repair and Rehabilitation
of the Faírview Site
A. General Site Accessibility Considerations:

Accessibility considerations should abide by the following guidelines set forth by the Secretary of
the Interior's Guidelines for the Treatrnent ofCultural Landscapes:
. Identify the cultural landscape's character-defining features, materials, and finishes so that

accessibility code-required workwill not result in their damage or loss
. Comply with barrier-free access requirements in such a way that character-defining features,

materials and finishes are preserved
. Provide barrier-free access that promotes independence for the disabled person to the highest

degree practicable, while preserving character-defining landscape features, materials
and finishes

. Solutions to meetaccessibility requirements should minimize impact on the cultural
landscape

B. New SitePathways and Connections:
Due to the IBC non-compliance of the historic concrete steps, new pedestrian access pathways
should be planned and constructed for the site. These new pathways should include ADA-com-
pliant components to allow accessible travel between terraces, historic resources, parking, and
restrooms on the Fairview site. As mentioned in Item A above, these new pathways should be
designed to conform to the Secretary ofthe Interior's Guidelines for the Treannent ofCultural
Landscapes.

C. Improvements in Vehicle Access to the Site:
Repair and improvement for vehicle access to the site should follow the general scope ofaccess
drive maintenance work described onpage 27.

D. Parking Improvements:
Though the Fairview site cannotaccommodate the full number ofparking spaces required by
Floyd County zoningordinance, the site rehabilitation should endeavor to include the number
parking spaces (handicapped and standard) that can be reasonably accommodated while mini-
mizing impact on the cultural landscape. Handicapped parking spaces and loading zones should
be provided as described on page 24.

)
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E. Repair and reconstruction ofstone retainingwalls:
As a part ofgeneral site rehabilitation, damaged and structurally-compromised sections of the
rubble stone retaining wdls should be repaired and/or reconstructed as wananted by condition.
Mortar analysis should be conducted prior to any rehabilitation work, and all mortars used in
the process ofrepair and reconstruction should match the original material in color, jointwidth,
ratio of constituent materials and aggregate type and coarseness.

Reconstructed walls should use chert rocks found in the immediate vicinity (within 5o feet) of
the damaged or missingwall, and the size variation and placement ofstones should match the
typical characteristics found in adjacent intact sections ofstone wall.

F. Removal ofnon'historic structures and features:
A non-historic concrete slab from the former chicken coop and the non-historic shed building
should be demolished and removed, with disturbed areas reLurued tù ân appcarauce cunsistent
with thatarea's appearance during the site's period ofsignificance.

G. Installation ofnew electrical sewice:
New electrical seryice to the site should be installed. Ifpossible, the meter base and service
entrance should be located remotely from the historic first grade classroom building, perhaps in
conjunction with the new restroom building described belowln addition to new electrical service
to the First Grade Classroom building, electrical service for remote power outlets, security and
monitoring systems, and outdoor lighting should also be installed.

H.Installation ofnew water supply and septic system:
The rehabilitated Fairview Site will require installation ofa new well and water distribution sys-
tem, construction ofnew restroom facilities, and installation ofa new septic system, including
drainfield, sized for the occupant load. Soil percolation testing will need to be performed to iden-
tify areas suitable for the drainfield. Installation of these systems should not negâtively impact
any ofthe historic resources on the site.

I. NewRestroom Facilities:
A four-season restroom outbuilding, sewing both the First Grade Classroom building and the
general site, should be constructed. Fixture counts should meet or exceed the minimums re-
quired by Code. The location of this outbuilding should be directly accessible ro occupanrs ofthe
First Grade Classroom building, preferably on the same terrace, and also conveniently accessible
to other areas ofthe site.

J. Installation ofon-site irrigation for landscape and garden use:
This irrigation system can be branched offfrom the potable water well, or a new irrigation-only
well could be inst¿lled.

K. AdditÍonal vegetatíon clearing on site:
Historic aerid photographs from the period ofsignificance indicate a much more open land-
scape surrounding the Fairview School buildings than exists today. Incremental removal of
non-historic vegetation and trees should be undertaken as part of the ongoing rehabilitation
scope ofwork. The goal should be to return the site to its appearance, circa r949-5o, immediately
after the construction ofthe Second and Fifth Grade Classroom buildings. As with all landscape
alterations, this work should be perfbrurecl in accordance with the Secretary of the Interior's
Guidelines for the Treaûnent of Culturd Landscapes.

L. NewCedarRow:
A new row of cedar trees, with species and spacing to match documentary evidence from the site,
should be planted along the north propertyline. These trees are a recreation ofthe historic line
ofcedar trees extant during the period ofsignificance.
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Future Planning

Rrndraising Strategies for Rehabilitation Expenses
Raising money for the rehabilitation ofany historic strucnrre is challenging, and doubly so for
resources located in smaller communities with fewer economic resources to fund such endeavors.
While fundraising on the local level is an effective tool for raising community awareness ofthe proj-
ect and its potential benefit to the community, the financial impact of these types of events is rarely
long-lasting. It is an especially prudent strategy for organizations like the Fairview-8.S. Brown Heri-
tage Corp. to look farther afield for funding sources.

Since zoog, the Fairview-8.S. Brown Heritage Corp, has pursued many different grants and gifts,
from both state and national historic presewation agencies and organizations, as well as corpora-
tions that have an interest in promoting projects like the Fain¡iew School rehabilitation. Funding for
the creation ofthis Preservation Plan was made possible by such a grant from the Historic Preserya-
tion Division ofthe Georgia Departrnent ofNatural Resources.

While none ofthe grants received to date has been the "magic bullet", so to speak, the strategy of
seeking these funding sources is sound, and should continue. With the completion ofthis preserva-
tion plan, the Fairview-E.S. Brown Heritage Corp will have a documentwhich can be used to convey
to potential funders the importance ofthe Fairview School rehabilitation to the Cave Spring com-
munity and Floyd County as a whole.

As an overall fundraising strategy, the Fairyiew-B.S. Brown Heritage Corp should endeavor to:
A. List Fain'iew School site on the National Register for Historic Places, to qualify for potential

('bricks and mortar" grants and other funding. This should be accomplished byAugust zo16.

B. Continue coordination with the City ofRome and the NWGRC on applications for grant fr¡nd-
ing, using an abbreviated edition ofthis presewation plan as support material for the applica-
tions. Possible grant sources are:
. Naúonal Park Seryice (esp. Underrepresented Communities Grants)
. National Trust for Historic Preservation (incl. Rosenwald-specific funding)
. Historic Preservation Division ofGeorgia Departrnent ofNatural Resources
. USDeparunentofAgriculture

C. Celebrate and commemorate upcoming anniversaries with fr¡ndraising galas and events:
. Centenary of the Rosenwald Fund (zot7)
. CentenaryofFairviewColored School (zoz1)
. Annual "Homecoming" celebrations for Fairyiew alumni and supporters

D. Consider transfer ofthe Fairview property to a taxable entity in order to take advantage of
federal and state historic preservation tax incentives, including tax credits. Sale ofthese credits
could be a source offunding for the Fainriew rehabilitation. Historic preservation tax incentives
include:
. Federal income tax credit of zoolo ofqualified rehabilitation expenditures for income-produc-

ingproperties. Administered by the Georgia SHPO and the National Park Service
. Georgia income tax credit of z5oh of qualified rehabilitation expenditures, typically up to a

$3oo,ooo credit cap for income-producing properties. Administered by the Georgia SHPO
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. Georgia Preferential Property Täx Assessment for Rehabilitated Historic Property: Freezes
local property tax rates at the pre-rehabilitation assessment for more than 8 years

Rrture Planning Recommendations and Long Term
Strategies and Goals
The primary concern ofthis Preservation Plan is to formulate a strategy to protect, maintain, and ul-
timatel¡ rehabilitate the Fairview School campus. It is typically beyond the scope of such a document
fn ¡lclvp rlppnlv infn filñrre trses ¡nd nrnie¡t rlavelnnrnent her¡nnrl thnce rlirenth¡ imnantinc thê nrêcêr-
vation of the historic resource. That sort ofplanning is most often the purview ofa Master Plan.

However, in this instance, the author's involvementwith the Fairview School projectfor the lastfive
years has offered a more detailed window into the larger-scale planning ideas codescing around the
project. A synopsis ofthese ideas, alongwith some additional recommendations, is outlined below.

It is widely accepted by the Board ofDi¡ectors of the FairyiewE.S. Brown Heritage Corp. that the
future viability ofthe Faiwiew School campus cannot depend alone upon its status as a historic
resource. Without a sizable operating endowment, the typical privately-owned historic site or house
museum is waging a constant struggle to fund its future operations.

Over the past five years the Fairview-8.S. Brown Board has held numerous planning meetings,
work sessions, community tours, presentations and picnics in Floyd County to collect opinions and
information about goals for the rehabilitation and adaptive reuse ofthe Fainriew campus. From this
input, the Board has come to focus on several initiatives which constitute an idea called "Greater
Fairview".

Planning for a Greater Fairview campus would expand the focus ofthe Fairview rehabilitation
described in this Preseryation Plan to include construction ofnew facilities and functions marrying
Fain'iew's historic mission to educate African-American children with a 2rst century mission to
provide educational resources for students in Cave Spring and Floyd County.
A. Interpretation ofthe Historic Fairview Campus:

The rehabilitated First Grade Classroom Buildingwould house permanent exhibits interpreting
the history ofthe building and the school and displayingvarious artifacts and memorabilia asso-
ciated with Fairview. These displays would also likely include a recreated first grade classroom,
based upon historic photographs ofthe room.
The Rosenwald Building site could be reimagined as a fenced community garden organized
with raised beds and planting borders corresponding to the locations ofclassrooms, hallways,
and other rooms in the original building. This full-scale rendering of the building plan within
the footprint ofthe original building would give visitors an organizational and spacial under-
standing of the former school buildingwithout resorting to a literal reconstruction of the former
building. It is critical that the garden would use raised beds only to avoid disturbance ofpotential
archeological evidence from the site, and to preserve the in-ground foundation remnants intact
and in situ.
Other historic elements on site, including the Second and Fifth Grade Classroom remnants, the
prþ pis, and the playground terrace, should have individual displays at each site, and a Fairview
"trail" should be crafted to lead visitors in a prescribed sequence through the various displays.
From a cultural landscape perspective, an interpretive history ofFairyiew should include not
only the story and legacy ofFairview, but also the story of surrounding historic resources that
helped define the cultural and physical milieu in which the school was built and operated. These
include the old Georgia School for the Deafcampus across PadlockMountain Rd.; the old and
new Prince Hall Masonic Lodge buildings next door; and the small cottages at the base ofthe hill
which flank the entrance to the Fairview Campus. These important resources require an expan-
sion ofinterpretive vision beyond the physical boundaries of the Fairview property.
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B. r'Greater Fainriewt':
In addition to the historic Fairyiew School campus, Greater Faiwiew would include new facilities
to facilitate experiential and STEAM education for school children; meeting spaces for small
conferences, events, and trainings; and possibly facilities for historic preservation training and
education.
The mission of Greater Fairview will require active collaboration with the school systems in Cave
Spring, the City ofRome, and Floyd County as a whole. The campus would be able to host groups
ofvisitors daily for lessons, workshops, and tours ofthe historic site, giving them a glimpse into
the challenges ofeducation during the segregated Fairviewyears. Parorerships with local school
systems might lead to teaching specialists helping to program activities to synchronize with the
classroom curriculum.
This plan, by necessity, would expand beyond the physical limits ofthe historic Fairview site to
incorporate neighboring properties. These adjacent parcels, located to the north and northwest
of the Fairview property, would be the site of new construction and new uses, preserving the
historic campus intact as a significant historic landscape.
. Acquisition ofadditional property or use easements would allow:
. Alternate site gateway and historic site access via Rehab Drive and the Masonic Lodge property
. Alternate parking and large vehicle turnaround areas on the Masonic Lodge property
. Construction ofnew classrooms and lab facilities for STEAM education
. Construction ofcabins for overnightvisitors
. Construction ofa hillside amphitheater for larger gatherings, performances, and events
. Shared use ofthe Masonic Lodge Building as an event space and interpretive historic site
. Rehabilitation of the Mayfield-Barnett House at the base of the hill
. Possible rehabilitation ofadditional historic cottages along Padlock Mountain Rd.

C. Fairview Master Plan:
The viability of the Fairview project is ultimately contingent upon interest, exposure, use, and,
most of all, income. While the story ofFairview School is compelling, and the expansion of the
school's mission will make a needed contribution to 2rst century education, the Fairview-8.S.
Brown Heritage Corp. Board ofDirectors will need a road map to plot the path between the cur-
rent campus conditions and the executed Greater Fain¡iew vision described above.

While this Preseryation Plan offers practical guidance to move the projectin that direction, the
tool that will prove most useful in negotiating the way forward is a Master Plan. By integrating
the historic rehabilitation protocol with an expanded mission statement, marketing strategy,
design strâtegy, and business plan, the Master Plan coordinates all future activities on behalf of
the Fain¡iew School project.
By establishing the financial benchmarks bywhich the project's viability must be measured, a
business plan would determine the feasibility ofthe project as a whole. It also has the ability to
inform the Fairview mission so it can be tailored to appeal to the greatest possible audience. The
business plan would identify the financial resources required to design and execute the work and
to cover staffing requirements, ongoing maintenance costs, and other expenses associated with
ongoing operation.
A marketing plan would identify opportunities to educate potential users about Fainriew's
mission and its resources. One such strategy might identify cooperative marketing strategies
with other Cave Spring and Floyd County anractions, especially historic educational institutions
(Georgia School for the Deaf, Hearn Academy) that could collectively attractvisitors to Cave
Spring and Floyd County.

And finall¡ an overall design and programming strategywould identifywhich physical resources
that should be added to the Greater Fairview campus to accommodate the activities that the busi-
ness and marketing plans have identified as essential for the project's long-term success.

-)
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The story ofthe Fairview Colored School is one that parallels the struggles ofAfrican-Americans in
the South to resist the prejudices of the past and to bener themselves and their community through
discipline, hard work, and education. The physical history embodied in the Fairview School site is
worthy ofpreseruation, celebration, and repurposing to educate new generations of schoolchildren,
black and white, about the perseverance and determination embodied in the Fairview ethic: "I will
not rest until my good is better and my better is best."

36 Fairview School Presewation Plan
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• First Grade Classroom Building Plans and Elevations

• Site Plans

• Photo Keys



NOTES KEY - WEST ELEVATION:
lñow.-î AREA oF coMpLETE RooFINc/SHEATHTNG

LOSS AT FIRST RAFTER BAY BEHIND
NORTH WALL, FROM RIDGE BEAM TO
RAFTER TAIL ON WESTERN HALF OF ROOF

DAMAGE INCLUDES:- LOSS OF ROOF OVERHANG AND
BRACKET SUPPORT ON WESTERN HALF
OF NORTH WALL- LOSS OF FIRST WINDOW IN s-GANG UNIT- LOSS OF SIDING AS INDICATED- ADD'L STRUCTURAL DAMAGE
CAUSED BY LOSS OF CONNECTION
BETWEEN WEST AND NORTH WALLS

DAMAGED AREA CURRENTLY PROTECTED
BY TEMPORARY ROOF STRUCTURE;
WINDOWS ON WEST WALL COVERED
BY 1/2'' OSB SHEETS

STRUCTURAL DAMAGE TO WEST WALL
SILL BEAM PREVIOUSLY REPAIRED WITH
NEW BUILT-UP BEAM

WALL CAVITY AND NEW SILL BEAM OPEN
TO WEATHER AS SHOWN DUE TO LOSS OF
SIDING AND SKIRT BOARD DURING
PREVIOUS REPAIR WORK

IÑõW¡i MISSING OR DAMAGED WINDoW GLASS
REQUIRING REPLACEMENT IS INDICATED
BY DARKER SHADED AREAS IN WINDOWS.

NOW.4 PIER A2 PREVIOUSLY OVERTURNED BY
STRUCTURAL SHIFT AT WEST WALL
HAS BEEN RETURNED TO GENERALLY
VERT. POSITION VCONCRETE PAVER
SHIM BTWN TOP OF PIER AND SILL BEAM

TYPICAL ROOFING: 5-V CRIMP ALUMINUM
OVER ASPHALT ROLLED ROOFING

lNow.-91 METAL RIDGE cAP MtsstNG

lñõWrõl MEIAL RooFrNG pANEL MTSSTNG;
DEGRADED ASPHALT AND WOOD
EXPOSED TO WEATHER

NOW.ll FRAGMENTS OF BRACKETED PENT
ROOF OVERHANG

NOW.l2 FRAGMENTS OF WOOD STEPS

lNõW-.r¡| cERAMrc ELECTRTcAL TNSULAToRS
FROM KNOB & TUBE ELECTRICAL SVC
FASTENED TO INSIDE FACE OF ROOF
RAFTERS; CORRESPONDING CERAMIC
TUBES PENETRATE WALL

FAIRVIEW SCHOOL SITE
PADLOCK MOUNTAIN ROAD

CAVE SPRING, GEORGIA 3C-124
EXISTING CONDITIONS SURVEY

FIRST GRADE CLASSROOM BUILDING (C 1945)
WEST ELEVATION

SCALE 1/8" = 1'-O"

lñow-sìNEW BUrLT-up 2x8 srLL BEAM FRoM
CORNER TO LAP SPLICE AT PIER A3

lñõWElEXrERroR FAcE oF EX'c 3 s/s" x7 s/8"
SILL BEAM EXPOSED DUE TO MISSING
SKIRT BOARD

NOW.7 TYPICAL SIDING: PINE ,'NOVELTY,,
SHIPLAP SIDING, 5'' EXPOSURE, TYP

L EX'G BRICK PIERS SIT ON BARE EAR
W/NO FOOTINGS

.12

OPEN BELOW BLDG

NOW.l

ABAB

NOW.iNOW.5

NOW.3

NOW.2



NOTES KEY - EAST ELEVATION:
lñõail METAL RooFrNG AppEARS rNTAcr rN THrs

AREA, THOUGH ROOF FRAMING AND CEILING
FINISHES BELOW EXHIBIT ADVANCED DECAY
AND LOSS OF MATERIAL DUE TO WATER
INFILTRATION AROUND CHIMNEY AND
POSSIBLE EARLIER FAILURE OF ROLLED
ASPHALT ROOFING PRIOR TO INSTALLATION
OF METAL ROOFING

NOE.2 APPROXIMATE LINE OF WALL AS SETTLED
DUE TO SEVERE SILL BEAM DECAY AT BASE
OF WALL

WALL IN THIS AREA IS ''FLOATING" APPROX.
4" ABOVE GRADE BTWN PIER SUPPORTS
DUE TO STIFFNESS OF INTERIOR AND
EXTERIOR FINISHES, DESPITE TOTAL LOSS
OF SILL BEAM BELOW

c9 ca c7 c6

NõEf4 TYPTcAL STDTNG: PINE "NovELTY"
SHIPLAP SIDING, 5'' EXPOSURE, TYP.

N-oE.í TyprcAL RooFrNG: s-v cRrMp ALUMTNUM
OVER ASPHALT ROLLED ROOFING

lñõEdl METAL RIDGE cAP MrssrNG

SEVERE DECAY AND DAMAGE TO FLOOR
STRUCTURE BTWN Cl AND C6, INCLUDING:
TOTAL LOSS OF MATERIAL AT SILL BEAM
BETWEEN PIERS Cl AND C6
TOTAL LOSS OF MATERIAL AT JOIST ENDS
BEARING ON FORMER SILL BEAM
MODERATE DECAY IN STUD BOTTOMS
FORMERLY BEARING ON SILL BEAM
LOSS OF SKIRT BOARD, DRIP CAP, AND
FIRST/SECOND COURSES OF SIDING
ALONG FULL LENGTH OF EAST WALL

CERAMIC ELECTRICAL INSULATORS
FROM KNOB & TUBE ELECTRICAL SVC
FASTENED TO INSIDE FACE OF ROOF
RAFTERS; CORRESPONDING CERAMIC
TUBES PENETRATE WALL

NOE.7

c4

ALL EX'G BRICK PIERS SIT ON BARE EART
W/NO FOOTINGS

c2 cl

FAIRVIEW SCHOOL SITE
PADLOCK MOUNTAIN ROAD

CAVE SPRING, GEORGIA 30124
EXISTING CONDITIONS SURVEY

F I RSr G RAD E cLASSRoot 
?Tr.?, ÈsrÍriHåtì

SCALE 1/8" = 1'-O"

NOE.7

o1
C OE

.6
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NOTES KEY . NORTH ELEVATION:
ROOF OVERHANG FROM RIDGE TO WEST
WALL LOST TO DECAY FROM BARGE RAFTER
TO FIRST RAFTER BAY BEHIND NORTH WALL

NON.1

lñõ[ã

lñõñï

lñõi¡.11

NON.5 TYPICAL SIDING: PINE "NOVELTY"
SHIPLAP SIDING, 5" EXPOSURE, TYP

lñoN.-dl MrssrNG srDrNG couRSE
NON.7 REMNANT TAR LINE AT FORMER

PORCH ROOF

NON.8 DOOR GLASS MISSING

lñõtrOl LoUvERED Arrc vENr
LINE OF COLLAPSED FLOOR JOISTS
LOCATED BEYOND NORTH WALL

NON.11 MORTARED RUBBLE STONE
RETAINING WALL

NON.12 APPROXIMATE ORIGINAL GRADE
AT DATE OF CONSTRUCTTON (1945)

12
6

NORTH WALL SIDING MOSTLY INTACT BUT
VHEAVY DECAY AT WALL STUDS
FROM DOOR 1OOA TO NW CORNER;
SIDE OF LAST STUD EXPOSED DUE TO
LOSS OF CORNERBOARD AND WEST
WALL SIDING

DECAYED END OF SILL BEAM SISTERED AT
INTERIOR SIDE WNEW SINGLE 2X6;
FACE OF SILL BEAM EXPOSED DUE TO
MISSING SKIRT BOARD FROM BUILDING
CORNER TO REMNANT PORCH NAILER

REMNANT PORCH NAILER FASTENED TO
FACE OF SIDING

NON.tO

P2

FAIRVIEW SCHOOL SITE
PADLOCK MOUNTAIN ROAD

CAVE SPRING, GEORGIA 3o-124
EXISTING CONDITIONS SURVEY

FIRST GRADE CLASSROOM BUILDING (C 1945)
NORTH ELEVATION

SCALE l/8" = lLO"

N

NON.I

N

l-l
Ø

NON.5
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NOTES KEY - SOUTH ELEVATION:
Itro-çll Typr cAL S T D t NG: pt N E'NovELTy' sH t 

pLAp
SIDING, 5" EXPOSURE, TYP.

ñõf¿ LoUvERED ATTrc vENT

lñõS¡| KrrcHEN cHTMNEY

No-s.:il FRAGMENTS oF wooD srEPS

Nõf.q FRAGMENTS oF BRAcKETED pENT RooF
OVERHANG

Nõs.6l L|NE oF TERRACE sLoPE BEYoND

ñõg7 AppRoxrMATE oRTGTNAL GRADE AT DATE oF
coNSTRUCTTON (1945)

F¡õfd AppRoxrMATE LocATtoN oF wATER sptcor
PRESENT IN 2OO9 BUT SINCE LOST

ño-gt MoRTARED RUBBLE sroNE RETAINtNG wALL

alo

FAIRVIEW SCHOOL SITE
PADLOCK MOUNTAIN ROAD

CAVE SPRING, GEORGIA 3rJ^124
EXISTING CONDITIONS SURVEY

FIRST GRADE CLASSROOM BUILDING (c 1945)
SOUTH ELEVATION

SCALE 1/8" = ltO"

OPENNOS.9
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NOTES KEY - FOUNDATION PLAN

SEVERE DECAYAND DAMAGE TO FLOOR
FRAMING WITHIN HATCHED AREA, INCL:- TOTAL LOSS OF MATERIAL AT SILL BEAM

BETWEEN PIERS Cl AND C6- TOTAL LOSS OF MATERIAL AT JOIST ENDS
IN HATCHED AREA. ADVANCED DECAY IN SILL BEAM BTWN
PIERS C4 AND BCl- MODERATE DECAY IN STUD BOTTOMS
ALONG EAST SIDE HATCHED AREA- LOSS OF SKIRT BOARD, DRIP CAP, AND
FIRST/SECOND COURSES OF SIDING
BTWN PIERS Cl AND C6

LAP JOINT AT SILL BEAM OVER PIER BC1

FRACTURED 2" THICK CONCRETE SLAB
AT GRADE FROM FACE OF PIERS TO
INDISTINCT OUTER MARGIN BETWEEN
PIERS C'IAND C6

DECAY AND DAMAGE TO FLOOR FRAMING
WITHIN HATCHED AREA, INCLUDING
MO DERATE-TO-ADVAN CED DECAY AT
JOIST ENDS IN HATCHED AREA AND
MODERATE DECAY IN SILL BEAMS BTWN
PIERS C9 AND BlO AND C8 AND C9

TYPICAL PERIMETER SILL BEAM:
51/2" X71/2" SILL BEAM WlrH
2"X 4" LEDGER BOARD FACE-NAILED
TO INTERIOR FACE. BOTTOM OF THE
LEDGER IS FLUSH WITH THE BOTTOM
OF THE SILL BEAM

6" X 8" SILL BEAM WITH 2"X 4" LEDGER
BOARD FACE-NAILED TO BOTH SIDES,
BOTÏOM OF THE LEDGER IS FLUSH WITH
BOTTOM OF THE BEAM

cl
ÞIER LINE C

ñõml cERTATN Jorsrs AND srLL BEAMS EXHIBrr
TRACES OF FASTENERS NOT CORRESPONDING
TO CURRENT MEMBER USE, I.E. LATH NAIL MARKS
ON THE UNDERSIDE OF FLOOR JOISTS.

TYPICAL PIER: ONE, TWO, OR THREE WYTHE
BRICK PIER PLACED DIRECTLY ON EARTH;
NO FOOTINGS AT ANY PIER

PIERS VARY IN SIZE, SHAPE, AND HEIGHT,
OFTEN WITHOUT DIRECT CORRELATION TO
STRUCTURAL PLACEMENT WITHIN THE BLDG

LACK OF FOOTING HAS ALLOWED MOST PIERS
TO SHIFT AND SETTLE INTO SKEWED AND
OUT-OF-PLUMB POSITIONS

ALL BRICK PIERS ARE CONSTRUCTED USING
RED BRICK FROM PLAINVILLE BRICK CO.,
PLAINVILLE, GEORGIA

REPAIRS MADE TO DAMAGED FRAMING
WITHIN HATCHED AREA, INCLUDING:- NEW BUILT-UP AUAD 2X8 SILL BEAM AT

WEST WALL BTWN PIERS A1 AND A5- SOUND JOIST ENDS REHUNG ON 2X4
LEDGER AT INTERIOR FACE OF SILL BEAM;
JOIST ENDS AT NW CORNER ARE TOO
DECAYED TO REHANG- NEW 2X8 SISTERED TO INTERIOR FACE OF
NORTH SIDE SILL BEAM BETWEEN PIERS
A1 AND P]- TEMP 4X4 SUMMER BEAM INSTALLED
UNDER FLOOR JOISTS AND SUPPORTED
ON 8X16 STACKED CMU PIERS. PIERS A2 & A3 UPRIGHTED UNDER
NEW SILL BEAM

THIS EVIDENCE SUGGESTS THAT ELEMENÏS
OF THE FLOOR STRUCTURE WERE CONSTRUCTED
USING SALVAGED MATERIAL

c7 c8

NOl.l

PIER LINE B

PI

PIER LINE A

NOl.5

lNo-i.5| 2"x9" FLooR Jorsrs @ 2o"o.c. AVG.
NOTCHED OVER LEDGER BOARD AT SILLS
AND TOE-NAILED TO INTERIOR FACE OF SILL

c6

-Tf--ïilllilil
iltl
ilililililil

il
il
tl
il
ll
il
tl
tl
tl
ILlt

ll
tl
ll
tl
tl
ll

BC3

il il il 11

il ll
lt il
IL ]L

BI

A1

-tT

il
tl

B3 I
o

11 lt lt -U IL LL IL-IL- _tL LL _lL__11

A2 A3 A4 A5 A6 A7

FAIRVIEW SCHOOL SITE
PADLOCK MOUNTAIN ROAD

CAVE SPRING, GEORGIA 30124
EXISTING CONDITIONS SURVEY

FIRST GRADE CLASSROOM BUILDING (c 1945)
FOUNDATION PLAN
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NOTES KEY - FIRST FLOOR PLAN:
N02.t LOSS OF FLOORING DUE IN THIS AREA

DUE TO TO WATER DAMAGE AND
RESULTS OF REPAIR AND SHORING WORK
ON WESÏ WALL SILL BEAM

NõrA wALL FRAMTNG, wrNDow AND srDrNc
LOST TO DECAY RESULTING FROM
WATER INFILTRATION FROM
UNREPAIRED ROOF LEAK

N02.3 STEEL SCREW JACKS ON WOOD CRIBBING
OVER SUMMER BEAM UNDER FLOOR;
JACKS SUPPORT 4X4 BEAM AT CEILING

Nõ¿4 AREA oF SEVERE DEcAy oF FLooRtNG
DUE TO CONTACT WITH GRADE
BELOW BUILDING;

lñõt5l EAST wALL rN THrs AREA rs "FLoATTNG"
APPROX.6'' ABOVE GRADE BTWN
PIER SUPPORTS DUE TO STIFFNESS OF
INÏERIOR AND EXTERIOR FINISHES,
DESPITE TOTAL LOSS OF SILL BEAM BELOW

lñõt6l AREA oF SEVERE DECAv oF FLooRTNG
DUE TO WATER INFILTRATION AROUND
CHIMNEY

lñõt/ AREA oF FLooRrNc Loss DUE To
WATER INFILTRATION AROUND CHIMNEY
AND ANIMAL GNAWING

TYPICAL THROUGHOUT

tñõt5l LTNoLEUM FLooRTNG REMNANTS
WITHIN DOTTED AREA

|t.¡ozro'ìARRows TNDTcATE DrREcroN oF
FLOOR SLOPE

lñõtrll cRowN rN FLooRTNG ovER Top oF
CENTER BEAM

lñõtiZ LINE oF HrsroRrc wALL AND DooRWAy
(NOT EXTANT)

ll.¡oz.t3 NoN-HrsroRrc 2x4 PARTTrloNS
WITH 1/2" DRYWALL FINISH

52'.-1

N02.5

NO2.7

UNCH ROO

NO2.tt ITCH
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N
a

ot
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ol

!t
I

o
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FAIRVIEW SCHOOL SITE
PADLOCK MOUNTAIN ROAD

CAVE SPRING, GEORGIA 30124
EXISTING CONDITIONS SURVEY

FIRST GRADE CLASSROOM BUILDING (c 1945)
FIRST FLOOR PLAN

SCALE l/8" = iLO"
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NOTES KEY - ROOF PLAN:
lNo-s.r-l AREA oF coMpLETE RooFING,/SHEATHING

LOSS IN FIRST RAFTER BAY BEHIND
NORTH WALL, FROM RIDGE BEAM TO
RAFTER ÏAIL ON WEST HALF OF ROOF;
DAMAGE INCLUDES LOSS OF OVERHANG
AND BRACKET SUPPORT ON ROOF AT
WESTERN HALF OF NORTH WALL

DAMAGED AREA CURRENTLY PROTECTED
FROM WEATHER BY TEMPORARY ROOF
STRUCTURE ON 4X4 POSTS

ño-rã METAL ROOFING IS INTACT IN THIS AREA,
THOUGH ROOF FRAMING AND CEILING
FINISHES BELOW EXHIBIT ADVANCED
DECAY AND LOSS OF MATERIAL DUE TO
WATER INFILTRATION AROUND CHIMNEY
AND POSSIBLE EARLIER FAILURE OF ROLLED
ASPHALT ROOFING PRIOR TO INSTALLATION
OF METAL ROOFING

NORTH

Nõs.:il s-v cRrMp pANELS BENT ovER RIDGE
AS ROOFING CAP FLASHING

lñõt5l MrssrNG RIDGE cAp; RIDGE sEAM
EXPOSED ÏO WEATHER

lñõ3.6] METAL RooFrNG pANEL MTSSTNG;
DEGRADED ASPHALT AND WOOD
EXPOSED TO WEATHER

TYPICAL ROOFING: 5-V CRIMP ALUMINUM
ROOFING OVER ASPHALT ROLLED ROOFING

ROOF SHEATHTNG 3/4" X31/2
T&G PINE PLANK, TYP.

FAIRVIEW SCHOOL SITE
PADLOCK MOUNTAIN ROAD

CAVE SPRING, GEORGIA 30124
EXISTING CONDITIONS SURVEY

FIRST GRADE CLASSROOM BUILDING (c i945)
ROOF PLAN
SCALE l/8" = 1'-O"
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FAIRVIEW SCHOOL SITE
PADLOCK MOUNTAIN ROAD

CAVE SPRING, GEORGIA 30124
AERIAL VIEW ON 14 NOVEMBER 2015GRAPHIC SCALE IN FEET
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